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Background 

• DNV GL appointed as Allocation of Unidentified Gas 
Expert (AUGE) in 2016 

• Maximum contract duration 5 years 

• DNV GL are now in their 3rd year of service 

• Service year runs June to May each year 

• January 2019 UNCC agreed to run a procurement 
event during 2019/20 to make a new appointment to 
start work in May/June 2020 
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Chosen Option– Procure for 2020/21 Service 
 Xoserve commences a procurement in early 2019 to appoint in early 

2020, ready for 2020/21 service  

 Breakdown of procurement activity on next slide 

2022 2019 2020 2021 2018 

Current service 

– DNV GL 

AUG Table – applies 

(19/20) 

Procurement exercise 
New service 

provider AN Other 

AUG Table – applies 

(21/22) 

2019/20 service 

– DNV GL 

AUG Table – applies 

(20/21) 
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AUGE Re-Procurement – Indicative Timeline – Provisional (Subject to Change)     Version 0.1 14/02/2019

P
ro

sp
ec

tiv
e 

S
er

vi
ce

 

P
ro

vi
de

rs
 (

P
S

P
s)

X
os

er
ve

 P
ro

cu
re

m
en

t
U

N
C

C
S

ta
ke

ho
ld

er
 

E
va

lu
at

io
n 

P
an

el

Agree Criteria 

for 

Appointment 

Legend

UNC/AUG Framework Requirement

Non-UNC/AUG Framework Milestone/Event

RFI = Request for Information (Pre-Qualification)

RFP = Request for Proposal

OJEU notice 

live for 5 weeks

OJEU notice 

live for 5 weeks

Receive 

Expressions 

of Interest

Prepare OJEU notice 

and RFI

If required, 

issue RFI

RFP Prep

August November December
January 

2020
February

March

2019

EU 

Notice 

Period Contract 

Award 

Confirmed

April May June July

Contract 

Commencement – 

May 2020

Contract 

approval & 

governance

Issue 

OJEU 

Notice

Contract 

negotiations

Preferred 

bidder

RFP 

Responses 

submitted

Monthly updates to UNCC – progress to date, latest view of timelines, any threats to target completion 

dates

Advise UNCC 

of AUGE 

Appointment

Review 

draft RFI

PSP 

Q&As

Supplier 

Walk-

throughs

Agreed 

contract

September October

Short-list 

RFPs, attend 

Walkthroughs, 

agree final 

scores
Stakeholder 

Panel 

established

Receive 

RFP 

responses

Issue 

RFP

Develop RFP and draft 

Contract

Review 

draft RFP
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Update on Stakeholder Panel 

• AUG Framework specifies role of “Stakeholder 
Evaluation Panel” to support CDSP procurement  

• Two nominations for membership received – 1 
ICoSS, 1 Big Six 

• Suggest no more than two more – Challenger/DN 
rep? 

• All members will need to sign a confidentiality 
agreement – Xoserve to draft 
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