
Change Management Committee  

11th November 2020



SECTION 2: DSC CHANGE BUDGET & 

HORIZON PLANNING



2.1 - DSC Change Budget BP20 

(Financial Year To Date)



Budget v Spend BP20/21 Financial Year To Date (FYTD)  

• Overall increase in 

available funds of £73k for 

FY 20/21

• Shippers (overall +£73k 

available funds)

• £60k removed 

from XRN4645 

(XRN was split into 

2 parts A/B.  B was 

withdrawn and A is 

listed separately in 

the finance tracker

• £17k added to cost 

of XRN5168 as 

BER was higher 

than HLSO

• £5k removed from 

XRN 5172 as BER 

was lower than 

HLSO

• £20k removed 

from XRN 4923 as 

change withdrawn

• £5k removed from 

XRN4645a as BER 

was lower than 

HLSO



DSC Change Budget BP21 - Draft 2



Background 

• The initial draft (recommended in August ChMC) has been through consultation as part of the 

wider business plan cycle

• Some changes are required based on the output from the consultation 

• IGTs have reduced their budget with some changes originally earmarked for draw-down from 

the DSC Change Budget now to be potentially progressed via other means

• This has caused the overall budget to be reduced by £450k

• The IGT share of indirect costs has also reduced as a result of the reduction (% of the total 

direct costs dictates % share of indirect costs).  So all other constituencies now pick up a 

slightly larger % share of indirect costs 

• The impact of this has almost entirely been mitigated (less than 1% change in total budgets for 

Shippers, DNs and NTS from draft 1)  by a reduction in Contingency (-£50k) and Market Trials 

(-£50k) forecasted costs which have both been reduced in line with consultation to more 

accurately reflect the overall size of the budget



Combined BP21 Change Budget - Draft 2 

• Constituency discussions have provided Xoserve with a steer as to what is required / desired for delivery using 

BP21 funds. This has driven out a requirement for a total budget of £3.58m broken down as shown in the pie 

chart below

• This represents a 12% reduction from initial draft (-£0.45m)
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Constituency View   

Element Shipper DN IGT NTS

Change Budget £1,495,000 £900,000 £140,000 £54,600

Split of Contingency £288,655 £173,772 £27,031 £10,542

PAC Funding £57,731 £34,754 £5,406 £2,108

Split of Xoserve change fund £115,462 £69,509 £10,812 £4,217

Market Trials £115,462 £69,509 £10,812 £4,217

Draft 2 - Total Funds (Pending ChMC recommendation) £2,072,309 £1,247,544 £194,062 £75,684

Draft 1 Totals £2,054,430 £1,236,781 £673,358 £75,031

£ Movement £17,879 £10,763 -£479,296 £653



BP21 Timeline

• ChMC recommendation will be sought in eChMC on 30th November 2020 on final draft 

• Second consultation phase and scoping of Nov-21 Major release may require further adjustment of budget for 21/22 FY



2.2 - Bubbling Under (pre-capture regulatory change)



SECTION 3: CAPTURE



3.1 Capture: Prioritisation & Target Out 

Of Capture Dates (TOOCD)  



High – High / Medium Priority 

Target Out of Capture Date (TOOCD) per Change / Priority 
• To introduce greater transparency over changes currently in the ‘Capture’ phase, the following slides show each XRNs target out of capture date, 

and present a regular opportunity to discuss (by exception) progress v the dates in ChMC

• Re-plan required for XRN5038 as UNC Panel returned related mod 691 to workgroup.  New date required for XRN5142 as the change was 

de-scoped from June-21 Major Release.  Re-plan required for XRN5195 due to delay obtaining HLSO from vendor.  XRNs 5236 & 5237 

awaiting capture start trigger

Current Status TOOCD Sponsor

4990 MOD0664 - Transfer of sites with low read submission performance In progress 24/12/2020 SSE

5038 MOD0691 - Class 2, 3 or 4 meter points to Class 1 when G1.6.15 criteria are met Re-plan Required 17/09/2020 British Gas

5080 Failure to Supply Gas (FSG/GSOP1) – System Changes (CP In progress 26/11/2020 SGN

5142 New Allowable Values for DCC Service Flag in DXI File From DCC New Date / In Progress 24/12/2020 Northern Gas Networks

5143 Transfer of NDM sampling obligations from Cadent, WWU, and NGN to the CDSP In progress 31/12/2020 Cadent Gas 

5144 Enabling Re-assignment of Supplier Short Codes to Implement Supplier of Last Resort In progress 11/11/2020 CDSP 

5195 Ceased Responsibility Date Following Shipper Withdrawal (IDL) Re-plan Required 15/10/2020 Indigo Pipelines 

5218 MOD 710 - CDSP provision of Class 1 read service In progress 31/12/2020 Wales and West Utilities

5231 XRN 5231 - Provision of a FWACV Service (CP) In progress 31/12/2020 SGN

5236 Reporting Valid Confirmed Theft of Gas into Central Systems (Modification 0734) Awaiting Capture Trigger TBC Gazprom Energy

5237 Maintenance of a User relationship table for the purpose of AQ amendments (Modification 0736 / 0736A)Awaiting Capture Trigger TBC CDSP

High

Current Status TOOCD Sponsor

4978 Notification of Rolling AQ value In progress 16/12/2020 British Gas

5007 Enhancement to reconciliation process where prevailing volume is zero In progress 24/12/2020 Xoserve

5187 MOD0696v - Addressing inequities between Capacity booking under the UNC In progress 26/11/2020 Gazprom

High / Medium



Medium to Medium / Low Priority

Current Status TOOCD Sponsor

5120 Map to UK Link Comparison Service In progress 30/11/2020 E.ON

5147 Optimising the Must Read process for IGT Customers In progress 12/11/2020 BUUK

5186 Aligning Capacity booking under the UNC and arrangements set out in relevant NExAs In progress 26/11/2020 NGN

5196 Address Amendments Validation In progress 30/10/2020 BU-UK

5197 QMP File Validation in CMS – Current Address field Re-plan Required 15/10/2020 Indigo Pipelines

5235 Include SOQ in the “UIG Additional National Data” report (Originally introduced by XRN 4806)In progress 25/02/2021 Gazprom Energy

5238 New Distribution Network Report – Forecast Invoice Values In progress 25/03/2021 Northern Gas Networks

5200 Shipper Pack Transition to Data Discovery Platform In progress 31/12/2020 E.ON

5206 TPI/PCW Access In progress 12/11/2020 ENGIE

5183 XRN 5183 Access to Daily Biomethane Injections (CP) In progress 12/11/2020 Inspired Energy PLC

5210 Daily CV Determination Service DN Invoicing Options In progress 26/11/2020 National Grid Gas

5180  Inner Tolerance Validation for replacement reads and read insertions In progress 12/11/2020 CDSP

Medium

• Re-plan required for XRN5197 as change now being considered as part of a wider CMS rebuild 

Current Status TOOCD Sponsor

4876 Changes to PARR Reporting In progress 31/03/2021 Gemserv

5072 Application and derivation of TTZ indicator and calculation of volume and energy In progress 31/12/2020 Xoserve

5188 Interim Data Loads of MAP Id into UK Link In progress 28/01/2020 CDSP

5192 CMS Reference Number in Amendment Invoice Supporting Data In progress 21/01/2021 N Power

Medium / Low



Withdrawn or Post-Capture  

Current Status TOOCD Sponsor

5070 Amendment to Isolation Flag Withdrawn N/A E.ON

4860 National Temporary UIG Monitoring Withdrawn N/A Npower

5116 Domestic Report - Must Read Prenotification Withdrawn N/A British Gas

Withdrawn

Delivery Platform TOOCD Sponsor

4645 Rejection of incrementing reads following Isolation (RGMA Flows) Minor Enhancements N/A Xoserve

5164 CSEP Data Assurance – Performance Monitoring Capability Data Discovery Platform N/A Wales & West Utilities

5093 MOD0711 - Update of AUG Table to reflect new EUC bands UK Link Platform N/A Gazprom

5167 MOD0672 - Report Product Class 4 Read Performance Data Discovery Platform N/A Scottish Power

5135 DNO and NTS Invoices to Shippers and DNs VAT compliance UK Link Platform N/A Wales & West Utilities 

5146 Data Cleanse of NExA information within UK Link and the Data Enquiry Service (DES) UK Link Platform 44134 Northern Gas 

5091 Deferral of creation of Class change reads at transfer of ownership In progress 44119 EDF 

Capture Complete (In Delivery)



3.2 New Change Proposals – Initial Review

XRN / Title Voting DSC Service Area

Shipper DNO IGT NTS

XRN5253 June 21 Release For Information Only N/A

XRN5273 Amendments to V14 of the Service 

Description Table 
For Information Only N/A



XRN5253 June 21 Release

Customer Class
Voting 

Party?

Shipper n/a

Distribution Network Operators 

(DNOs)
n/a

National Grid Transmission n/a

IGT’s n/a

No voting needed as for information only

Voting Parties 

DSC Service Area: n/a

Link to Change 

Proposal
Link to CP

Change Details 

Problem Statement

Request to generate a ‘Parent’ XRN for the June 21 Major Release.

Sponsor 

Representative 
Xoserve

Change Description

There are 3 changes for inclusion as scope of delivery for the June 21 release as 

approved by ChMC on the 9th September 2020

For information these changes are…

• XRN5093 – Update of AUG Table to reflect new EUC bands (Modification 

0711)

• XRN4992 – Modification 0687 Clarification of Supplier of Last Resort (SoLR) 

Cost Recovery Process

• XRN4941 - Auto updates to Meter Read Frequency (MOD0692)

Change Type N/A

Priority Score High

XRN4992 – Modification 0687 Clarification of Supplier of Last Resort (SoLR) Cost 

Recovery Process was voted to be descoped from the release at the extraordinary 

ChMC meeting on 26th October. This was due to Ofgem advising it was unlikely a 

decision would be reached in time for the Design Change Pack going out in 

November, enabling 6 months’ notice to implementation.

https://www.xoserve.com/change/change-proposals/xrn-5253-june-21-release-2/?return=/change/change-proposals/?customers=&statuses=&search=XRN5253


XRN5273 Amendments to V14 of the Service Description Table 

Customer Class Voting Party?

Shipper n/a

Distribution Network Operators (DNOs) n/a

National Grid Transmission n/a

IGT’s n/a

No voting needed as for information only

Voting Parties 

DSC Service Area: n/a

Link to Change 

Proposal
Link to CP

Change Details 

Sponsor Representative Xoserve

Change Description

The DSC Service Description Table has been updated with eight 

proposed new service lines that have been introduced to support two 

Change Proposals which went live as part of the June 2020 release as 

per the below:

• XRN4850 - Notification of Customer Contact Details to Transporters

(Please see CP for proposed new service lines)

• XRN4932  Improvements to the quality of the Conversion Factor 

values held on the Supply Point Register (MOD0681S)

(Please see CP for proposed new service lines)

Change Type Non Regulatory

Priority Score N/A

https://www.xoserve.com/change/change-proposals/xrn5273-amendments-to-v14-of-service-description-table/?return=/change/change-proposals/?customers=&statuses=&search=


3.3 New Change Proposals – Post Initial Review

None for this meeting



3.4 New Change Proposals – Post Solution Review

• XRN5183 Access to Daily Biomethane Injections

• XRN5080 Failure to Supply Gas (FSG/GSOP1)



XRN5183 Access to Daily Biomethane Injections

XRN / Title

Proposed Release

Link to Change Proposal

Comm Ref

DSG/ Xoserve 

Preferred 

Option

Solution Summary Outcome and implementation 

date outcome

Comments

Organisation Approve Defer Reject

Proposed delivery: Adhoc

Link to CP

Link to Change Pack ref:

2694.4 - KL - PO

Voting: DNO & Shippers

High level Solution cost:

Option 1 – £0-5k

Option 2 – £5-10k

Service Area: Service Area 18 

Provision of User Reports and Information

Funding: Service Area 18 *

Shipper – 100% (*re-apportioned) 

Option 1

NGN X
We support Option 1 of this change, as the most 

logical option to achieve the intended outcome. 

Scottish Power X

https://www.xoserve.com/change/change-proposals/xrn-5183-access-to-daily-biomethane-injections/?return=/change/change-proposals/?customers=&statuses=&search=5183
https://www.xoserve.com/change/change-packs/2694-kl-po-change-pack-october-2020/


XRN5080 Failure to Supply Gas (FSG/GSOP1) – System Changes

XRN / Title

Proposed Release

Link to Change Proposal

Comm Ref

DSG/ Xoserve 

Preferred Option

Solution Summary Outcome and implementation 

date outcome

Comments

Organisation Approve Defer Reject

Proposed delivery: Minor Release Drop 9 (Feb 

21)

Link to CP

Link to Change Pack ref:

2695 - RT - PO

Voting: Shipper, DNO

High level Solution cost:

Option 1 – £35-75k

Option 2 – £70-150k

Service Area: Service Area 7 

NTS Capacity / LDZ Capacity / Commodity / 

Reconciliation / Ad-Hoc Adjustment and Energy 

Balancing Invoices 

Funding: Minor Release Budget

Option 1

NGN X

Northern Gas Networks support this change 

proposal and support the FSR being managed 

through a separate XRN.  

SGN X

SGN's supports Option 1 which will deliver the FSG 

changes in the timeframe required to enable 

compliance with the RIIO-2 changes which become 

effective from 1st April 2021. 

https://www.xoserve.com/change/change-proposals/xrn-5080-failure-to-supply-gas-fsggsop1-system-changes/?return=/change/change-proposals/?customers=&statuses=&search=5080
https://www.xoserve.com/change/change-packs/2694-kl-po-change-pack-october-2020/


Outages

Change  

Request 

Number

Impacted 

System

Outage Duration

Committee 

Notified DateStart Date
Start 

Time
End Date

End 

Time
Brief Description

11024

UK Link Portal; 

UK Link On-line 

Service; DES and 

CMS

04/12/2020 23:00 05/12/2020 10:00

UK Link Disaster Recovery Test 2020

(Failover to DR site) - the UK Link system will operate normally from the DR site in the period 

between Failover and Failback.

NB: UK Link System Application will not be available during this period – but no impacts to 

Users are expected

Times and date 

updated

11/11//2020

11024

UK Link Portal; 

UK Link On-line 

Service; DES and 

CMS

05/12/2020 23:00 06/12/2020 07:00

UK Link Disaster Recovery Test 2020

(Failback to primary site) - contingency dates for the test are Friday 15th to Sunday 17th 

January 2021 with the same timings as above.

NB: UK Link System Application will not be available during this period – but no impacts to 

Users are expected

Times and date 

updated

11/11//2020

UK Link TBC TBC TBC TBC

In order that the UK Link platform continues to be supported we will be carrying out a 

programme of upgrades to existing systems over the next few months. The upgrades to 

production systems are planned for early January and will require some system outages 

which we will aim to carry out over a weekend to ensure impact to the industry is minimised. 

The detailed upgrade and outage schedule will be shared in November. 

Description updated

11/11//2020

3.5 Outages



4. DESIGN & DELIVERY



4.1 Data Discovery Platform

• CCR for XRN5164 CSEP Data Assurance 



4.2 Detailed Design Change Pack

• XRN5181 - Acceptance of Consumption Adjustment where meter removed 

after meter point set to Dead



XRN5181 - Acceptance of Consumption Adjustment where meter removed 

after meter point set to Dead

Functional Changes

Change Pack ref:

2694.1 - KL - PO

Release: Minor Release 

Drop 8

Voting: Shippers, DNO

Solution & Implementation Summary outcome Comments

Organisation Approve Deferred Reject

EDF X None

NGN X Northern Gas Networks support this change proposal.

Scottish Power X None.

SSE X Will make settlements more accurate.

https://www.xoserve.com/change/change-packs/2694-kl-po-change-pack-october-2020/


XRN5253 - June 21 Release - Status Update

11th November 

2020

Overall Project RAG Status

Schedule Risks and Issues Cost Resources

RAG Status

Status Justification

Schedule

• Risk/ Issue & Resource RAG Status will return to green on completion of detailed design

• EQR Approved at Change Management Committee on 7th October, BER to be presented on 9th December

• A decision was made at Extraordinary Change Management Committee (CHMC) on 26th October to de-scope XRN4992 - MOD0687 – Creation 

of new charge to recover last resort supply payments

• Scope of June 21 Release now consists of 2 changes

• XRN4941 - MOD0692 - Auto updates to meter read frequency

• XRN5093 - MOD0711 – Update of AUG Table to reflect new EUC bands

• Project Start Up & Initiation phases in progress to fully mobilise project for delivery, including definition of an external communications plan

• Detailed Design phase commenced on 28th September due to complete in November

• Change Packs to be published on 13th November

• Decision to be made today on whether to take XRN4941 forward into delivery (next slide). Decision deferred at Extraordinary CHMC

until 11th November

Risks and Issues

• Issue: The project is progressing 2 months behind plan leading to overlap between multiple phases and risk that approvals may not fall in order. 

It also reduces overall delivery timescales. Mitigation: Detailed Plan up to end of Design to be completed as part of Start Up to ensure tight 

project control and critical path management.

• Risk: There is a risk, Design timescales cannot be met because the SME resources required to support this change are not available when 

required Mitigation: Project team working with internal resource teams to baseline and agree workshop schedule for Design phase

Cost • Final EQR approved at CHMC on 7th October, BER to be presented in December 

Resources • Resource Forecasts and Plans for design have been defined



XRN4941 Decision

• Decision made at Extraordinary Change Management Committee on 26th October to de-scope XRN4992. Decision on XRN4941 

deferred until 11th November on basis Ofgem believe a decision will be made on whether to approve or remove this MOD. 

• A decision is now required as agreed on 26th October on the below options for XRN4941

Option Description Next Step/ Outcome

Option 1 Descope changes from June 21 Major 

Release 

Change will be descoped from June 21 Release and considered for a future 

release

Option 2 Continue to progress XRN4941 and include 

costs for full delivery in BER for approval

Continue with E2E delivery of both changes.

To implement the changes a decision to proceed will be required from Ofgem 

(before Implementation period commences). If no decision is made prior to 

implementation or Ofgem decide to withdraw changes costs for delivery will 

still be applicable 

NOTE: Once BER is approved it locks customers in to a fixed cost that cannot 

be reduced later – the cost would be picked up by the remaining changes in 

scope. Any variable costs i.e. Xoserve resources would need to be revisited



XRN5253 - June 21 Proposed High Level Plan (for consideration)

August September October November December January February March April May June July August September
XRN5253 - June 21

2020 2021

XRN4941

MOD0692 -  Auto 

updates to meter read 

frequency

XRN5093

XRN5093 - MOD0711 – 

Update of AUG Table 

to reflect new EUC 

bands

Build

Build

System Test (prep & execution)

UAT (prep & execution)

Regression Test (prep & execution)

Performance Test

IMPMT

System Test (prep & 
execution)

UAT (prep & execution)
Regression Test (prep & 

execution)
Performance Test

IMPMT

Start Up & Initiation

Start Up & Initiation

Design (inc Test & Imp Approach)

Design (inc Test & Imp Approach)

BER 
Approval

TBC

TBC



XRN5253 - June 21 Release Summary

In Scope

• XRN5093 - MOD0711 – Update of AUG Table to reflect new EUC bands

• XRN4941 - MOD0692 - Auto updates to meter read frequency

De-Scoped at Extraordinary Change Management Committee on 26th October 2020

• XRN4992 - MOD0687 – Creation of new charge to recover last resort supply payments

June 21 Release consists of 3 changes.



4.4 UK LINK – MINOR RELEASE 9

SCOPE FOR APPROVAL



Minor Release Drop 9 – Scope for Approval

Potential 

Release
XRNChange Title Comments Complexity Points Finance

MiR Drop 

9

5080
Failure to Supply Gas (FSG_GSOP1) – System 

Changes

RIIO-2 change– Required for start 

of April 2021
Small 5 tbc

5135
DNO and NTS Invoices to Shippers and DNs 

VAT compliance
VAT compliance change Small 5 tbc

Total Points 10

• As part of the BER approval funding for each change will be agreed by the proposers

• ChMC Approval requested for the above changes to be scoped for delivery in Minor Release Drop 9

• Plan and implementation date to be agreed at December ChMC.

Please note that XRN5210 Daily CV Determination Service DN Invoicing Options, has been withdrawn



4.5 UK LINK FUTURE RELEASES 

UPDATE



UK Link Future Releases Update

Agenda:

1. Future Releases Governance Timeline 2020 – 2021

2. Allocated Changes - in delivery

3. Unallocated Changes – in Capture and changes that have completed Capture

4. Glossary



2020-2022 UK Link Governance Timeline

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug

2020 2021 2022

• Please note that this slide includes potential activity within UK Link over the next 24 months

On track

At risk

Key:

Complete

CSSC activityCSSC

Nov 

21

Jun 

21

MiR 

10

MiR 9

Nov 

20

MiR 8

Retro

Scope Approved 

– August ChMC

MiR

Major

Potential Activity

Potential Activity

Potential Activity

Potential Activity

Potential Activity

Potential Activity

Scope Approval  

Nov 2020 

eChMC

Scope Approval  

Nov 2020 ChMC

Scope Approval  

Feb 2021 ChMC

EQR 

Approved  

Sep ChMC



Confirmed 

Release
XRN Change Title Current Status UK Link Release Date Complexity Finance 

Jun-20

4865 Amendment to Treatment and Reporting of CYCL Reads In Delivery June 2020 Small Shippers / DNO

4772 Composite Weather Variable (CWV) Improvements In Delivery June 2020 X-Large Shippers / DNO

4930 Requirement to Inform Shipper of Meter Link Code Change In Delivery June 2020 Small Shippers

4932
Improvements to the quality of the Conversion Factor values held on the Supply Point Register 

(MOD0681S)
In Delivery June 2020 Medium Shippers / DNO

4850 Notification of Customer Contact Details to Transporters In Delivery June 2020 X-Large IGTs / DNO

4888
Removing Duplicate Address Update Validation for IGT Supply Meter Points via Contact 

Management Service (CMS)
In Delivery June 2020 Medium IGTs

4780b MAP ID Part B In Delivery June 2020 Large Shippers

CSSC

4780c MAP ID Part C In Capture tbc – June 2021 Large Shippers

4627 Consequential Central Switching Services In Delivery tbc N/A Shippers

Retro 4914 Retro Proof of Concept In Delivery Standalone N/A DNO

Nov 2020

5014 Hydeploy Live Trial In Delivery Nov 2020 Large Northern/DNO

4897/ 

4899
Contact details – resolution of deleted contact details and PSR data at change of shipper event In Delivery Nov 2020 Large Shippers

4931 Submission of space in mandatory data on multiple SPA files In Delivery Nov 2020 Medium Shippers

4801 Additional info into DES In Delivery Nov 2020 Medium Shippers

4871b Ratchet regime changes part B In Delivery Nov 2020 Large DNO

MiR Drop 8

5181 Acceptance of consumption adjustments where meter point moved after meter set to dead In Delivery Nov 2020 Small MiR Delivery

5118 / 

5174

Service sustaining activity – Change how actual MR data is populated in UK Link / Agreed FINT 

Replacement Reads Incorrectly Triggering Rolling AQ Calculation
In Delivery Nov 2020 Small MiR Delivery

UK Link Allocated Changes – In Delivery



UK Link Allocated Change - Continued

Confirmed 

Release
XRN Change Title Current Status UK Link Release Date Complexity Finance 

Jun-21

4941 MOD0692 - Auto updates to meter read frequency

Descoped from Nov 20. 

Dependent on appeal 

decision

June 2021 Large Shippers

4992 MOD0687 – Creation of new charge to recover last resort supply payments

Descoped from Nov 20. 

Dependent on Ofgem 

decision

June 2021 Large Shippers

5093 MOD0711 – Update of AUG Table to reflect new EUC bands Solution Option approved June 2021 X-Large Shippers

5142 New allowable values for DCC Service Flag in DXI File from DCC

HLSOs in review. Scope 

inclusion dependent on 

SEC/Ofgem decision

June 2021 Large DNO

• XRN5142 was descoped at September ChMC

• XRN4992 was descoped at October eChMC

• XRN4941 continued inclusion in scope will be voted on at November ChMC.



UK Link – Unallocated Changes 1
Potential 

Release
XRN Change Title Comments Status Complexity Points Finance

Nov 21

5142 New allowable values for DCC Service Flag in DXI File from DCC
Descoped from June 21 Major Release.

Compliance and systems alignment with SEC regulation change. 

Solution 

approved
Large 13 DN

5186
MOD0701 - Aligning Capacity booking under the UNC and arrangements set 

out in relevant NEXAs 

Ensures compliance to MOD0701.

Reduces instances of shippers booking more capacity than 

customers are allowed to use in accordance with the NExA

Solution 

approval
Medium 8 DN

5187
MOD0696 - Addressing inequities between Capacity booking under the UNC 

and arrangements set out in relevant NExAs
Compliance to MOD0696. Ensures that NExA limitations are 

taken into account when booking capacity.

Solution 

approval
Large 13 DN

5072
Application and derivation of TTZ indicator and calculation of volume and 

energy – all classes

Ensures correct energy used to calculate AQ, and that the 

volume/energy within reconciliation will be correct. Positive 

impacts to downstream processes such as EUC assignment, 

Daily Gas Allocation and UIG

HLSO Large / X-Large 13 to 21 Shipper

5091 Deferral of creation of Class change reads at transfer of ownership
Improves end consumer billing accuracy by negating impacts of 

transfer class change on Shipper opening read performance.

Solution 

approval
Large 13 Shipper

5180 Inner tolerance validation for replacement reads and read insertions
Reduces number of read rejections seen by the Shipper user and 

in turn reduces the number of manual read requests submitted.
HLSO Large 8 tbc

MiR Drop 

9

5135 DNO and NTS Invoices to Shippers and DNs VAT compliance
Solution 

Approval
Small 5 MiR

5210 Daily CV Determination Service DN invoicing Options NG funded
Solution 

Approval
Small 5 NG

5080 Failure to supply Gas (FSG/GSOP1) - System Changes
Solution 

Approval
Small 5 MiR

tbc 5038 Convert Class 2, 3 or 4 meter points to class 1 HLSO tbc tbc tbc

tbc 5197 QMP file validation in CMS – Current Address field CMS change
Solution 

Approval
X-Small 3 tbc

tbc 5195 Ceased responsibility date following shipper withdrawal (IDL) Potential MiR Drop 10 candidate
Solution 

Approval
Small 5 MiR



UK Link Unallocated Changes 2
Potential 

Release
XRN Change Title Comments Status Complexity Points Finance

tbc 5081 No actual read present in previous class for read validation Requirements tbc
tbc tbc

tbc 5188 Interim Data loads of MAP ID into UK Link
Requirements

tbc
tbc

tbc

tbc 5196 Address Amendments Validation
Requirements tbc tbc

IGT

tbc 5007 Enhancement to reconciliation process where prevailing volume is zero Major release candidate
Requirements tbc tbc

Shipper

tbc 4990 MOD0664 – Transfer of sites with low read submission performance
Requirements tbc tbc

Shipper

tbc 5231 MOD0719R – Flow Weighted Average Service
Requirements tbc tbc

DN

tbc 4992 MOD0687 - Creation of new charge to recover last resort supply payments
MOD not yet approved. ChMC voted to descope from June 21 

release. MOD expected to be replaced/amended by Ofgem.

Capture 

Complete

tbc tbc
Shipper

tbc 4931 Submission of space in mandatory data on multiple SPA files
Descoped from Nov 20 Major Release. Analysis underway to 

determine validate new solution and identify release

Capture 

Complete
tbc tbc Nov 20 BER

tbc 5203 Perspective supply metering point AQ and EUC Capture tbc tbc tbc

tbc 5218 CDSP Provision of Class 1 read service Capture tbc tbc DN / Shipper

tbc 5192 CMS Reference Number in amendment invoice supporting data Capture Tbc Tbc Shipper

tbc 5027 UK Link data cleanse of conversion factor in line with MOD0681S Capture tbc tbc tbc

tbc 5235 Include SOQ in UIG additional data report Capture tbc tbc Shipper /DN



November 2021 Major Release Update

Ofgem direction is to protect CSS and impacted systems/processes. 

Xoserve has identified that all current November 2021 candidate changes share common business 

processes and code objects with CSSC.

Therefore delivering each of these changes in November 2021 would present risks to the CSS plan.

The scale of these risks is being analysed.

Xoserve have requested an extraordinary ChMC at the end of November to allow for the detailed analysis 

of each change / risk to be undertaken so that they can be presented as options for ChMC.

ChMC will then be asked to vote on the options presented.



December ChMC

UK Link Future Releases Updates:

• Minor Release Drop 9

• Confirmation of implementation date.



Glossary

Project Phase Abbrev. Project Phase

FUT Factory Unit Testing

IA Impact Assessment

IDR Implementation Dress Rehearsal

PIS Post Implementation Support

PT Performance Testing

RT Regression Testing

SIT System Integration Testing

ST System Testing

Capture Artefact Abbrev. Capture Artefact 

CP Change Proposal – an external request for a change to UK Link

CR Change Request – an internal request for a change to UK Link

HLSO(s) High Level Solution Option(s)



Portfolio POAP



7.5 XRN5110 - Nov 20 Release - Status Update
Overall Project RAG Status

Schedule Risks and Issues Cost Resources

RAG Status

Status Justification

Schedule

Testing

• User Acceptance Testing has completed, Exit report is in review expected approval

• Regression Testing has completed, Exit report is in review expected approval

• Performance Testing is in progress and going to plan expected completion 30.10.20

Implementation

• IDR completed successfully on the 12th October, currently make some amendments to the plan from lessons Learnt for implementation

• Implementation preparation is ongoing

Change Assurance Health Check

• Health Check 2 has closed all findings 

• Health Check 3 has completed – reported Amber with 29 findings, please see later slides for more information

Change Requests

• 2 changes XRN4897/99, XRN4871b are currently in UAT and completing slightly behind plan and XRN4801 has completed testing 

Risks and 

Issues

• Risk: DES testing may not be accurate due to limited knowledge in the SME team – Risk has been reduced as Business have accepted the testing 

results 

• Risk: XRN4897/99 delivery verifying 100% GDPR compliance – PIS plans in place to assure – Risk probability being understood

• Risk Contract Managers may not approve the Disclosure Request Report that outlines the changes made to DES for XRN4871b, XRN4801 & 

XNR5014

• Medium Risk: Performance Testing for DES is limited due to the tools not being in place to manage +300 users at a single point of time –

understanding the impacts of this risks and investigating if this has ever previously occurred

Cost
• BER approved  - 10/06/20

• Full Business Case approved XEC – 23/06/20

• Forecast to complete within budget

Resources
• SME resources have been requested to support the delivery of the Change Requests

• Tech Ops resource has been allocation to support Performance Testing

Updates as of the 27th October 2020



XRN5110 - Nov 20 Scope

XRN4931 – Lessons Learned

Issue:

Original Detailed Solution Design was not robust. This was not discovered until Technical 

Specification Review at a late stage in the project.

Lessons Learned:

• Earlier involvement of technical support teams required – Technical Operations were not 

involved in Capture to review the High Level Solution Options. This has changed and now 

they are required to sign off each HLSO in order for a change to progress out of Capture.

• A further solution design validation at internal governance checkpoint Stage Gate C, for 

Detailed Design exit, will be enforced by project teams and Portfolio Management Office.



XRN4931 – Release Scoping

• The original timeline for the delivery of new solution coincides with Christmas change freeze 

window, implementing after this means that support that would be required during the new 

timeline and would add risk to other inflight projects (MiR 9 and June 21).

• Further analysis on the change has indicated that the majority of instances of the problem 

occur in one file type, UMR. This analysis is currently being validated with Tech Ops. The new 

solution will also require ratification.

• We then to need to re-review the solution and determine where best to scope it. Possibilities 

are either:

• Minor Release 10 (May implementation), or

• The next available Major Release.



XRN5110 - Nov 20 Delivery Timeline & Progress

* Updated as of the 27th October

Change Description Change Pack FS Test Scenarios Build & UT ST/SIT UAT Test Scenarios UAT RT PT

XRN4897 Resolution of Contact Details Approved Approved Approved 100% 100% Approved 100% 100%

XRN4899 Treatment of Contact Details Approved Approved Approved 100% 100% Approved 100% 100%

XRN4871b Ratchet Regime Changes Approved Approved Approved 100% 100% Approved 100% 100%

XRN4801 Additional Detail in DES Approved Approved Approved 100% 100% Approved 100% 100%

XRN5014 Hydeploy Trial Approved Approved Approved 100% 100% Approved 100% 100%

XRN4897/99 Change Request N/A Approved Approved 100% 100% Approved N/A

XRN4871b CR Drill Down Report N/A Approved Approved 100% 100% Approved N/A

XRN4801 CR Additional Detail in DES N/A Approved Approved 100% 100% Approved 100% N/A N/A
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Topic RAYG Summary

Business Case This health check of the November 20 release was conducted to assure preparation for implementation and successful 

outcome delivery, and the result indicates a level of risk, much of which derives from the volume of work being brought 

to a conclusion close to the implementation date, as well as the release’s experience of wider change delivery 

challenges and needed improvements.

The timeline for delivery has been challenging as noted in previous change assurance, and we recognise that the 

project team have worked hard to conclude the final stages of testing and implementation preparation and resolve the 

various challenges that have been raised during the project. 

Of the 29 findings, 8 require action to address implementation risk, to give a confident, informed position prior to a go 

decision, and are therefore classified CA2. After receiving the Health Check Report, the project team are already 

addressing and closing these findings and Change Assurance are confident that an appropriate implementation 

position can be reached. These are:

• 1 risk of GDPR non-compliance when the code is in production, that needs to be clarified and resolved.

• 1 on planning of the CRs to be included in the main project plan so that all activities are aligned and tracked prior to 

go live

• 1 advising an ad-hoc CAB to address any updates needed to the change in a tight timeline prior to implementation

• 2 risks on UAT of which one is related to risk of 4801 which needs to be validated by Business Ops/Tech Ops on 

DES, and one of the change variations not being tested to the right quality due to the tight timescales to delivery

• 1 related to the coverage of regression testing that needs to be validated by Tech Ops – NOW CLOSED

• 1 risk related to the Performance Testing of 4801 which requires more clarity on acceptability and impact of not 

testing with 300+ users at the same time, and either mitigation needed or approach if accepted

• 1 related to issues encountered during IDR with a failed transport that requires root cause analysis and resolution 

before implementation – implementation solution is being put in place, lesson to learn from RCA.

Additionally, this health check noted 6 findings that can be addressed post-implementation but before the project is 

closed (CA3), and 15 further findings (CA4) that are lessons to learn / opportunities for improvement beyond the 

November 20 release, some of which are cross platform lessons that need to be addressed by various teams.

Sponsorship

Governance

Scope & Solution

Team & Skills

Plan

Customer

Other - Information Security

Other – Suppliers

Other - Testing

Other – Environments

Other – Business/People 

Change

Project Date Change Assurance Type Overall RAYG

UK Link Release – November 20 19/10/2020 General Health Check - 3

CA1
Open

0

Closed

0
CA2

Open

7

Closed 

1
CA3

Open

6

Closed

0
CA4

Open

15

Closed

0



Change Assurance reporting RAYG definitions

Categorisation of delivery risk is as follows:

• Red : indicates issues that could entail significant risk to the success of the Programme. Remedial action fundamental to successful outcome of 

programme, should be implemented as soon as possible;

• Amber : indicates issues that could entail significant risk to the success of the Programme. Remedial action important to programme outcomes, should be 

implemented as soon as practical;

• Yellow : indicates issues within could entail risk to the success of the Programme, but this risk is low Remedial action a good to have for the programme, 

implementation advised;

• Green : indicates very minor to no issues, entailing minimal risk to the success of the Programme. Improvement would reduce risk, but the weakness is 

unlikely to undermine the success of the programme

* Updated as of the 23rd October



CA 

Category

# 

reported

Closed by 28th

October

Remaining Pending CA 

Closure

Latest closure 

date

CA2 8 2 4 2 5/11/20

CA3 6 1 5 4/11/20

CA4 15 10 5 6/11/20

• 29 findings reported as a result of the health check on 19th October 20

• Target resolution dates agreed between project and Change Assurance (CA) 

team

• Progress being monitored daily via a review with the CA team

• All CA2s, 3s & 4s on track to be resolved by end of 6th November

• 4 findings are for the wider organisation that were picked up during the Health 

Check

Nov 2020 Change Assurance Health Check

Return to Green Plan



XRN5110 - Nov 2020 Change Assurance Health Check

Key Themes being addressed

• Plan

– Ensuring the plans are fully understood by all stakeholders when Change Variations are introduced to projects and included in the project plan

• Testing

– Increasing the confidence in the quality and levels of testing and understanding the full impact and likelihood of risks around this

• Environments

– Understanding the new ChaRM system ways of working and embed the new processes of code transports with continual learnings being

captured and evolved

Updates as of the 27th October 2020



Change Assurance Findings Severity

Category Description

CA1 High risk of impacting successful delivery and achieving outcomes – finding 

needs to be addressed in order for project to succeed

CA2 Moderate risk of impacting successful delivery and achieving of outcomes –

finding needs to be addressed in order to protect time, cost and quality

CA3 Low risk of impacting successful delivery and outcomes – consider fixing in 

project and apply to future projects 

CA4 Minor impact to achieving delivery or outcomes – build in as a lessons 

learnt for efficient and effective delivery for future projects



Nov 2020 Change Assurance Health Check

Key Themes being addressed

• Plan

– Ensuring the plan’s are fully understood by all stakeholders when 

Change Variations are introduced to projects and included in the project 

plan

• Testing

– Increasing the confidence in the quality and levels of testing and 

understanding the full impact and likelihood of risks around this

• Environments

– Understanding the new ChaRM system ways of working and embed the 

new processes of code transports with continual learnings being 

captured and evolved



Enduring actions to address

Action Measure Owner(s) Date

Ensure all CA1, CA2 and CA3 findings resolved with Change 

Assurance 

CA sign off of findings Ed Healy

Tara Ross

Tracy O’Connor

6th November 

2020

Working with stakeholders earlier in process to secure resources to 

complete delivery of Nov-20 change variations

Viable plan to complete delivery Ed Healy 31st October 2020

Understanding the DES performance testing risk impact and 

mitigations

Full understood risk and agreement 

with tech ops

Tara Ross 30th October 2020

Create process and actions to ensure GDPR compliance following 

implementation and acceptance of this for go-live

Agreed plan and accepted risk Tracy O’Connor 5th November 

2020

Complete IDR root cause analysis and define implementation 

approach

Agreed root cause and approach Tara Ross 30th October 2020

Share knowledge of DES testing with business to ensure expected 

results are correct

Agreement from Business Ops Tara Ross 5th November 

2020

Understand if the quality of the testing for the Change Requests is 

acceptable

Agreement for Tech ops for this risk Ed Healy 5th November 

2020



XRN5110 - Nov 20 Scope

In Scope

• XRN 4897 - Resolution of deleted Contact Details (contained within the S66 records) at a Change of Shipper event 

• XRN 4899 - Treatment of Priority Service Register Data and Contact Details on Change of Supplier Event

• XRN 4801 - Additional Information in DES

• XRN 4871b - Rachet Regime Changes

• XRN 5014 - Facilitating HyDeploy2 Live Pilot

Descoped changes

• XRN 4931 - Submission of a Space in Mandatory Data on Multiple SPA Files

• XRN 4941 - MOD 692 – Auto Updates to Read Frequency

• XRN 4992 - Supplier of Last Resort Charge Types

To be delivered by CSSC

• XRN 4780c - MAP ID

XRN5110 November 20 Release consists of 5 changes. Implementation is planned for November 2020



4.7 XRN4996 - June 20 Release - Status Update
Overall Project RAG Status

Schedule Risks and Issues Cost Resources

RAG Status

Status Justification

Schedule

• XRN4850 SMS/Email Notification: Planned implementation activities for the delivery of the new service were successfully completed. 

SMS/Email notification requests can now be submitted via the UK Link Portal screen from 5th October.  To date we had had 1 network use the 

service for both extract and SMS service for a limited number of meter points due to the limited data availability in UK Link.

• XRN4850 CNC file processing enhancement: Planned implementation activities for the delivery of the additional capacity to receive and 

process CNC files in UK Link. Prior to submitting any bulk CNC files, please contact Max Pemberton

• Post Implementation Support:

• Core UK Link – Post Implementation Support has been completed with all defects have been resolved and first usage completed.

• XRN4850 – Post Implementation Support is in progress following implementation of new SMS/Email service, planned to complete on 

27th November.

• Scope Variations: XRN4850 requirements and design for scope variation for report automation in progress, these will be delivered during 

Post Implementation Support/subsequent release. Requests have been issued to Networks to confirm report destination locations.

• XRN4780(B) MAP ID – Re-planning activities have been completed for mass migration of MAP ID into UK Link in preparation for CSSC 

testing phase. Migration of data is planned to commence from 16th November and conclude by 30th November. New portfolio data have been 

received from several participating MAPs and is currently being validated in preparation for migration activities to commence.

Risks and Issues
• Risk – DN's/IGT's do not use the new SMS/Email broadcast functionality during Post Implementation Support, because of the limited number 

of customer contact details uploaded to UK Link or networks do not need to send broadcasts during this period

Cost
• Core UK Link Project Delivery costs are in line with approved BER

• XRN4850 Costs are being finalised in the CCR following approval of Twilio as service provider and scope variations

Resources • Weekly monitoring of Xoserve SME resources supporting multiple demands (e.g. BAU defects, Future Releases etc.) is ongoing

Updates as of the 26th October 2020



XRN4850 – SMS/Email Broadcast Notification Timeline

• Planned implementation activities for the delivery of the new Twilio service were successfully completed. SMS/Email notification requests can 

now be submitted via the UK Link Portal screen from 5th October.

• Post Implementation Support has commenced with a planned end date of 27th November.

Updates as of the 26th October 2020
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XRN4996 June 20 Release Summary

June 20 Release consists of 7 changes, Implementation was completed for June 20:

In Scope

• XRN4772 - Composite Weather Variable (CWV) Improvements

• XRN4888 - Removing Duplicate Address Update Validation for IGT Supply Meter Points via Contact Management Service (CMS)

• XRN4930 - Requirement to Inform Shipper of Meter Link Code Change

• XRN4850 - Notification of Customer Contact Details to Transporters (UKLink file formats, new service to follow)

• XRN4865 - Amendment to Treatment and Reporting of CYCL Reads

• XRN4932 - Improvements to the quality of the Conversion Factor values held on the Supply Point Register (MOD0681S)

• XRN4780 (B)*** – Inclusion of Meter Asset Provider Identity (MAP Id) in the UK Link system (CSS Consequential Change)

Descoped

• XRN4691** - CSEPs: IGT and GT File Formats (CGI Files)

• XRN4692** - CSEPs: IGT and GT File Formats (CIN Files)

• XRN4780 (B) - Inclusion of Meter Asset Provider Identity (MAP Id) in the UK Link system (CSS Consequential Change)

• XRN4871 (B)** - Changes to Ratchet Regime (MOD0665)

• XRN4941* - Auto updates to meter read frequency (MOD0692)

* Pending Solution/MOD approval by ChMC/DSG for remaining change requests. Descoped at ChMC on 8th January 2020

** Descoped at eChMC on 22nd November 2019

*** Added to scope (revised scope from original)

Updates as of the 26th October 2020



4.8 XRN5225 – Minor Release Drop 8 - Status Update

Overall Project RAG Status

Schedule Risks and Issues Cost Resources

RAG

Status

Status Justification

Schedule

• There are 3 changes for XRN5225 to be implemented. The planned implementation date is 21st November:

➢ XRN5181 - Acceptance of Consumption Adjustments where meter is removed

➢ XRN5174 - Agreed FINT Replacement Reads incorrectly triggering rolling AQ calculation

➢ XRN5118 - Change how the  actual MR data is populated in UK Link

• Build Phase completed 2nd October

• Test Phase in progress as per plan, expected competed 14th November

• Implementation preparation in progress

Risks and 

Issues
• No major risks to highlight

Cost • Changes are being delivered as part of Minor Release Budget 20/21

Resources • Weekly monitoring of Xoserve SME and Business Process Users to support testing phase and Implementation

Updated  27th October 2020



XRN5225 – Minor Release Drop 8 Timelines
Key Dates:

• Impact Assessment Complete – 28/8/20

• Design Complete / signed off – 11/09/20

• Build Complete – 02/10/20

• Testing Complete – 14/11/20

• Implementation Complete – 21/11/20

• PIS Complete – 05/12/20
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XRN5225 – Minor Release Summary

There are 3 changes for XRN5225 to be implemented. The planned implementation date is 21st November

➢ XRN5181 - Acceptance of Consumption Adjustments where meter is removed

➢ XRN5174 - Agreed FINT Replacement Reads incorrectly triggering rolling AQ calculation

➢ XRN5118 - Change how the  actual MR data is populated in UK Link

Updated  27th October 2020



4.9 Gemini Horizon Plan



4.10 Retro Proof of Concept



SECTION 5: NON-DSC CHANGE BUDGET 

IMPACTING PROGRAMMES 



CSSC Programme Dashboard

November 2020



Programme Health – RAG Return to Green Plan

Overall Programme Status Previous Current RAG status remains at Amber whilst we review the latest milestone plan in line with milestones, assumption and dependencies log in 

conjunction with this.  This review will be assessed against internal plans from a timeline, cost and resource perspective. Queries and 

concerns have been raised with the Central Programme team with agreed actions being tracked via programme governance and 

weekly with our account manager within NetCompany (SI).
Programme Plan Previous Current

Risk Profile Previous Current

Resources Previous Current

Executive Summary Key Progress & Milestones (Last Month)

Key Programme Update

• Re-Plan: The CSS programme have received the re-plan from Ofgem.  Key highlights for your information:

• SIT NFR completes 12/2/21

• SIT Functional completes 4/3/21

• UEPT moves to start 10/5/21 ends 5/11/21

• E2E moves to start 12/7/21 ends 10/12/21

• Transition Testing to start 8/11/21 ends 4/04/22

• Transition to Live to start 21/3/22 ends 6/6/22

• Go-Live window is between 6/6/22 ends 15/8/22

RBAC security solution has been removed from the “core” delivery and will be included in a separate release, potentially post

go-live. SI have been informed that the costs for this will be significant to support development, internal test, regression and

full test as well as deployment. We have not produced any figures to support the proposed solution, we will do so as soon as 

we receive further information via a formal CR.

• External Test Phases:  The SI have raised a risk that SIT Phase 2 will not hit it’s completion. Testing at the point of 

production of this pack was 83% complete. Defects raised in SIT Cycle 1 continue to be re-tested in Cycle 2 as well as blocked 

Cycle 1 scripts. External NFR will resume mid November for ESP’s.

• Internal NFR & Performance Testing: Internal NFR metric of 17 transaction/second for Peak Of Peak achieved and stable. 

Throughput issues have been observed, these are being tracked through to resolution..

• DES & API: DES development continues. Schema evolving to support screen requirements and secondary API data queries. 

REL and Switching screen re-factoring done and existing screen re-platforming in progress. “Data API” being expanded to 

support additional Ofgem requirements

• CCMT: Timelines to be considered against the revised re-plan.  Engagement will continue via the Market Trials working group

• DM NFR: Planning continues to start DMT NFR

• External SIT: Cycle 2 functional testing continues

• Internal UAT: Started – Test Execution complete

• Internal SIT: Phase 4 in progress with limited defec

• Programme: MAD Log v2 being reviewed.

• Transition: Xoserve Strawman planning continues

• CRs: Impact assessment and implementation continue

• Performance Testing: 17 trans/second achieved Peak of peak

• Internal NFT: Performance Test Phase 2a complete

• Secondary APIs: Design, build and test activities continue in line with 

plan

Upcoming Activities & Milestones (Next Month)

• DMT NFR: Start test execution

• Environments: Continue final roll out of API environments and 

complete UKLink backup strategy changes

• External SIT: Continue External SIT

• External NFR: Continue planning to start in November

• Internal Test: Continue SIT phase 4, Performance test 2b, SIT & UAT 

assurance, DES 4 and Maintenance release regression test prep

• Internal NFT: Continue Performance Test Phase 2B

• DES: Complete DES Re-write activities and commence DBT for Ofgem 

requested API

• Secondary APIs: Design, build and test activities continue

• Transition: Transition planning – straw man to be completed by SI

• Costs: Continue cost analysis and control

Programme Update



Amber and Green workstream updates

Kirsty to update

RAG

Previous

MONTH

RAG

Current

MONTH

WORK

STREAM
SUMMARY

Data 

Provision

Overall status is at Amber whilst UEPT data extract work is re-planned for 21st November production data copy. Market Trials data portfolio extracts are to be re-

planned for Jan 2021. Data quality Analysis reports for cycle 3 (DA070) have been submitted to SI. Data team are investigating options for data extraction to support 

the SI’s future quarterly requests for these reports. Data cleansing activity continues. Planning for REL cycle 3 is underway

Performance 

Test & OAT

Overall status is at amber due to delays incurred due to environmental issues. We are as a consequence forecasting a three week delay to the completion of Phase 

2b. Controlled runs carried out with test logs being analysed. Control-M issue has been resolved and schedule corrected. Further meter read testing carried with good 

results identified. Time Slice 2 testing has commenced.

Secondary 

API
Overall status is green. Design Build and Test activities continue to plan. Schema evolving to support screen requirements and secondary API data 

queries. REL and Switching screen re-factoring done and existing screen re-platforming in progress. “Data API” being expanded to support additional 

Ofgem requirements

UK Link Overall status is Green. CRs emerging from the central programme continue to be assessed against baseline design and delivered as they progress 

through the governance. At the point of creating this update there are 8 external Programme CR’s inflight.
.

Testing User Acceptance Testing completed on the 30/9, Test Exit report creation in progress. Secondary API Test Preparation for Transport Rates API 

and MAP API is in progress, Test execution for Settlement and Nomination API delayed to 1/10. Switch-Stream Test Scenario creation for PIT, 

Option 2(Full functionality) and Option 1(Full Functionality) is in progress.  UEPT Test Planning progress – Awaiting confirmation from SI of PIT 

and UEPT testing required as an Adaptor Service. Test Evidence Assurance is in progress Phase 1 - 122 of 142 Assured, Phase 2 - 93 of 132 

Assured  and UAT 10 of 195 Assured. External SIT  “TW2” is in currently on track to finish on the 16/10 - 70.35.% Test Scripts passed (726 of 

total 1032 Test Scripts)



RAG

Previous

MONTH

RAG

Current

MONTH

WORK

STREAM
SUMMARY

Service 

Management
The first of a series of 1-2-1 sessions with DCC was held last week to address previous feedback we provided against the core process review. This first session 

was based around a very detailed discussion around DCC proposed SLA’s, these discussions will continue.  DCC are suggesting that the proposed SLA’s are 

within the REC but this is not our understanding within the reviews we have undertaken to date.  DCC have an action to confirm and provide the appropriate REC 

schedule where these are being included.  REC schedule review continues.

Batch The UAT Evidences are being updated to include some additional jobs ahead of formal review. There have been lots of troubleshooting calls to resolve the Control-

M Gateway issue but this has now been resolved. Analysis is underway to establish the root cause. The AMT job setup is in progress as requested now the 

Control-M Gateway issue has been resolved. There are ongoing discussions with ECMS to try and obtain a regular report detailing any Control-M changes that 

have been made to Production as per risk 62881. 

Gemini There are ongoing discussions and analysis taking place to agree the solution of the Production defect recently identified. Regression testing on the new ECP 

environment has been completed and a code deployment has been requested. 

Reporting CR has now been drafted and contains the details for each report identified as impacted.  This is going through internal governance.

Environments Schedule is amber due to Environment re-plan in progress following release of SI re-plan.  All planned environment activites in-light are tracking to plan.  Continued 

assessment will continue to save costs where environment re-purpose can be identified.

Green Workstream Updates



RAG

Previous

MONTH

RAG

Current

MONTH

WORK

STREAM
SUMMARY

DES, API DES Full Re-platform (DES4) Build has now recommenced as Environment build outs are completed in QAS1 and QAS2. We have further work to convert 

PPTE2/3 shortly. SITNF and DMT environment builds underway for delivery this month. An additional round of SME ‘beta’ internal testing is being planned prior to 

Market Trials. . Environment templating is for the QAS environments, with QAS2 delivered and QAS1 in smoke testing. SITNF is now in progress, to be delivered 

by mid October along with DMT for support data migration testing. Pen Testing for DES4 now planned for November, and a new non-functional test phase for 

Browser Compatibility added to the project.  

REC The overall status of the REC project is currently green with Capture Stage in progress and Strategic approach being finalised. Original target was to 

complete Capture by 18th December 2020. Draft REC Schedules under review with the appropriate Xoserve SME’s. Transition Schedule and review of 

Service Management Schedule and Performance Assurance Schedules are being reviewed by the CSSC service management workstream in 

conjunction with Xoserve Tech Ops team. External RECCo alignment meeting hosted 18th Sep to initially review Model Services Contract for Gas 

Enquiry Service (GES). Meeting scheduled 2nd Oct to progress Framework Agreement for CDSP FS provisions. Ofgem RDUG hosted 24th Sep and 

included review of Transition, SPAA Transition, Transfer of Consumer Data & Pre-Payment Arrangement Schedules as well as Gas Transporter 

License changes.

Data

Migration

Resource is in place for DM non functional testing. The SI have rescinded the requirement to generate additional “growth volume” data for bulk extracts. System 

testing for CR-D016 (CR0081) Reid has completed and a review of the test evidence is scheduled. DMT (functional) is in closedown, The Xoserve team have 

received the Test Completion report from the SI for review this week. Work on populating test scripts in Jira for DM non-functional has completed, however the SI 

are looking to issue additional scenarios for Smoke testing and CR functional testing outside of the DM NF scenarios. A CR for a dedicated environment for DM 

non-functional is being progressed. Approval to start work has been given and progress is to be tracked.

Market Trials Overall the workstream is has returned to green following the change in timelines to align with the re-planned UEPT/E2E timelines, these will be assessed again 

against the Programme re-plan.

The revised  timelines will be discussed in detail with the industry at CCMTWG.  Smoke testing and connectivity testing will start with the industry on 22nd March 

with test execution starting on 12th April . Milestones updated to reflect new plan. 

Appendix A – Green Workstream Updates



Key Programme Risks (1/4)

REF
R

A
G

WORKSTREAM DESCRIPTION MITIGATING ACTIONS LATEST UPDATE

TARGET

RESOLUTION

DATE

63538 Programme

There is a risk that all CRs (particularly those raised in the early phases 

of the Switching Programme), may not been incorporated into design 

and build by the relevant parties because these CRs might have not 

been incorporated correctly into requirements leading to additional 

efforts required to incorporate these CRs and testing through the 

relevant test phases (and as a subsequence delays to already delayed 

timelines.

Escalate to the SI to revisit the 

traceability exercise to identify 

any gaps (if any) and reflect the 

impacts of these CRs on the plan

DCC have agreed that this is a 

very high priority to review and 

confirm all CRE entries have 

been included. 

30/11/20

62741 Programme

There is a risk that SIT NFR testing will be deemed invalid if carried out 

as currently planned because SIT Functional would not have reached 

the necessary level of code stability for Non functional testing to be 

carried out leading to additional costs related to resources and 

environments required to support further cycles of NFR testing once a 

stable code level has been achieved. High volumes of defects are 

currently being found in SIT which in turn is impacting progression and 

therefore delays in completing the SIT cycles required to establish a 

suitable level of code stability. The current timelines still plan for NFR 

testing to be carried out prior to the completion of sufficient functional 

SIT required to establish a stable code set.

Escalate to the SI via all 

established forums to instigate a 

near term plan review to ensure 

these phases are re-planned 

appropriately.

All functionality bar 1 defect 

blocking completion of TW2. 

test team confident that the 

testing will be completed on 

30/10. Testing have advised 

that this can be closed w/c 2/11.

06/11/20

62448 Data Migration

There is a risk that Xoserve's solution delivery is incompatible with the 

CSS being delivered by Landmark because of poor version control and 

ambiguity as to which is the live version of the CSS Interface Design 

Specification that the CSSP have built to, leading to avoidable defects 

arising in SIT and the subsequent rework required by one or both 

parties.

Confirm with SI the correct 

version of this document and 

support them in improving the 

version control in future

Awaiting update from SI from 

discussions with CSSP
06/11/20



Key Programme Risks (2/4)

REF
R

A
G

WORKSTREAM DESCRIPTION MITIGATING ACTIONS LATEST UPDATE

TARGET

RESOLUTION

DATE

55513 Programme

There is a risk that in the Programme participants 

might interpret business rules differently because 

business rules underpinning the CSS Interfaces 

have not been published alongside the interface 

document as well as discrepancies between 

business rules defined within REC and captured in 

ABACUS. Leading to significant process mismatches 

at a later stage (i.e. SIT, UEPT) and potential rework 

and timeline slippages.

Xoserve to publish design 

assumptions as part of the RAID 

reporting to the SI to ensure 

visibility of Xoserve design 

assumptions around business 

rules and processes.

This is being monitored. The lack of this level of 

documentation has already manifested. CR-E01 and 

CR-E09 has not been incorporated in CSS Design. 

This should have come to light earlier

30/10/20

61894
Service 

Management

There is a risk that the CSS proposed SLA's do not 

align to current service model/SLA's because 

DCC/Ofgem are proposing a new set of SLA's for all 

parties regardless of existing arrangements, leading 

to target operating model changes and potential 

contractual changes with 3rd party suppliers 

(considerable increase in operational cost)

Our working assumption is that 

existing SLAs will prevail however, 

there are ongoing discussions 

taking place with DCC to 

understand their expectation.

REC review - no such SLA's 

imposed on us currently.

This has been highlighted to the SI. SI is picking this 

up to discuss with DCC to understand where in the 

process this is and reopen discussions around 

SLAs.

DCC has fed back that SLAs are baselined following 

a presentation at the August Design forum. Xoserve 

has previously fed back our concerns and queries.

02/11/20

54378 Programme

There is a risk that the logical model contained in 

Abacus may not fully reflect the CSS processes and 

interactions with existing service providers because 

of limited engagement of all Programme 

stakeholders during the industry wide design phase. 

Leading to rework of the consequential design 

activities that have already been completed.

Engage with SI to ensure that 

Abacus update to fully reflect CSS 

processes

Discussed with Ofgem and DCC on 23/10 during the 

meeting on readiness assesment. DCC taken an 

action to investigate.

03/03/21



Key Programme Risks (3/4)

REF
R

A
G

WORKSTREAM DESCRIPTION
MITIGATING 

ACTIONS
LATEST UPDATE

TARGET

RESOLUTION

DATE

62897 Data Migration

There is a risk that Xoserve may not be able to provide Landmark with 

data for UEPT on time leading to late delivery of data and potential delay 

to the start of UEPT

Review plans, discuss with 

programme

Planning underway. Azure team 

(Microsoft) on standby to support. 

Confirmation on "finalk environment" to 

be used will be provided 28/10

20/11/20

55549 Programme

There is a risk that that the approval of the CSS Physical Design does 

not take into consideration the complete E2E impacts of the Switching 

Programme because the CSS design is solely focused on the core CSS 

and primary interactions with CSS. Leading to an inaccurate critical path 

being followed for the Programme and subsequent downstream delays to 

the delivery timeline.

1. Raise with Ofgem to 

identify owner/RACI 

2. E2E CSS design needs 

to be in place involving all 

components/systems/inter

actions which needs to be 

form the architectural 

baseline that the 

Programme is governed 

against.

This is being monitored. The lack of this 

level of documentation has already 

manifested. CR-E01 and CR-E09 has 

not been incorporated in CSS Design. 

This should have come to light earlier.

30/10//20

62830 Data Migration

There is a risk that we may not be able to access the data centre in order 

to connect the databox,  to move the 31st prod cut to the azure 

environment leading to Xoserve being unable to load the data copy onto 

the environment to begin extract work, and test preparation

Escalate with TechOps to 

explore options for gaining 

access to the data centre.

No further update. Risk remains as local 

lockdowns may be imposed
30/11/20

63061 Data Migration

There is a risk of delays in transferring the production data copy from the 

databox to Azure by Microsoft leading to delays in provision of data 

extracts for Landmark for UEPT

Discuss MS service levels 

and agreements with 

Steve Concannon

To be reviewed alongside detailed plans 

for prod copy and transfer work
23/11/20



Key Programme Risks (4/4)

REF
R

A
G WORKST

REAM
DESCRIPTION MITIGATING ACTIONS LATEST UPDATE

TARGET

RESOLUTION

DATE

62942 Programme

There is a risk that Xoserve systems will be out of sync with 

CSS during British Summer Time because CSSP intend to 

use UTC within the CSS solution and both UK Link and 

Gemini are believed to use BST leading to incorrect reporting 

of switches and all relevant data from Xoserve systems 

during the period where BST is one hour ahead of UTC.

Ofgem have now made a decision 

that BST will continue to be used 

across the gas industry so a CR is 

expected requiring Landmark to 

make the necessary changes to 

CSS.

Keeping this open until the CR is tested 31/12/20

62695
Service 

Management

There is a risk that Xoserve is not aware of changes made to 

the core Service Management processes because of DCC not 

providing updated process maps leading to re-work to review 

the revised DCC process maps and update ours accordingly.

Requested copies of the revised 

process maps to review

Continue to schedule workshops with DCC to 

discuss the feedback provided against all 

process documents that have been received 

from them.

13/11/20

63646
Service 

Management

The DCC will be establishing a Service Review.  There is a risk 

that Xoserve will be misrepresented because the DCC have 

not confirmed what the reporting requirements are for this 

forum leading to the Review not providing an accurate view to 

market participants and a reputation impact on Xoserve.

XOS will push DCC for clarity within 

the monthly forums.  We have 

requested that this is added as an 

agenda item within the October 

forum.

This was not added to the October agenda -

advised that it will carry over to November 

forum

31/12/20

63645
Service 

Management

There is a risk that the Performance Assurance board will be 

formed to assure that that Switching Service is meeting market 

Participants expectation.  There is a risk that Xoserve will be 

unable to provide the appropriate supporting information in the 

required timescales because DCC have not confirmed what 

Service Providers will need to feed into the board and it was 

discussed at the last Switching - Monthly Engagement Session 

that this board could ask for anything leading to the 

Performance Assurance Board not providing an accurate view 

to market participants and this having a reputational impact on 

Xoserve as the required information could not be provided in 

time.

XOS will push DCC for clarity within 

the monthly forums & 1:1 sessions

This was not added to the October agenda -

advised that it will carry over to November 

forum

31/12/20



High Level Plan



Switching Programme CR Position – CRs not impacting Xoserve 

CR Name CR Ref
High Level Cost IA 

Cost
Date Raised Status

Non_Mandatory_MPAS_Metered_Indicator_v0.4 CR-D001 £0.00 27/01/2020 Complete - No Xoserve Impact

REC Manager Procurement Timelines CR-D003 £0.00 02/12/2019 Complete - No Xoserve Impact

MPAS Related MPAN Disconnection CR-D004 On Hold

Introduction of Validation Message to Logical Mode CR-D005 £41,000.00 25/11/2019 Withdrawn

Modification of Related MPAN Cleanse Checkpoint Milestones CR-D006 £0.00 27/11/2019 Complete - No Xoserve Impact

ABACUS Corrections and Re-alignments CR-D007 £0.00 04/12/2019 Complete - No Xoserve Impact

ECOES REL API Webmethod CR-D009 £0.00 17/12/2019 Complete - No Xoserve Impact

CSSIA Uplift to Implement IG Recommendations CR-D010 £0.00 17/12/2019 Complete - No Xoserve Impact

Update 3 E2Es to align to CSSIA CR-D011 £0.00 10/06/2020 Complete - No Xoserve Impact

CSS_Physical_Interface_Design_Updates_mpxn_v0.2 CR-D012 £0.00 30/01/2020 Complete - No Xoserve Impact

Messaging_Requirements_Revisions_REC_Code_Manager_and_CSS_v0.1 Clean CR-D013 £0.00 28/01/2020 Complete - No Xoserve Impact

Amendment_of_Xoserve_Consequential_Change_Milestone_Delivery_Dates_v0.2[DRAFT] CR-D015 £0.00 26/02/2020 Withdrawn

CSS_Handling_of_MPAS_Business_Dates_v0.2[DRAFT] CR-D017 £0.00 20/07/2020 Complete - No Xoserve Impact

Confirmation_Responses_to_Outbound_Synchronisations_v0.2[DRAFT] CR-D018 02/03/2020 Withdrawn

Regulatory Workstream – Programme Milestones Refresh CR-D020 £0.00 16/03/2020 Withdrawn

Remove MPAS Interface CR-D021 £0.00 29/04/2020 Withdrawn

DSP_Specific_ SIT_ Functional_Exit_Criteria CR-D023 £0.00 29/05/2020 Complete - No Xoserve Impact

Changes to support enhanced Solar arrangements CR-D025 Not Received

A Quality Analysis Activity of the Data being used for the DMT Non-Functional Test Phase​​ CR-D033 Withdrawn

Xoserve CR for DES AI Removal CR-D036 £0.00 24/09/2020 Complete - No Xoserve Impact

Provide_CSS_RegistrationID_to_LPs CR-D037 £0.00 06/10/2020 Complete - No Xoserve Impact
UEPT Tranche Regulatory Change CR-D040 Not Received

NCT-0073 Functional Script Master Changes CR-D041 £0.00 25/09/2020 Complete - No Xoserve Impact

Update to the End to End Testing Plan CR-D043 £0.00 05/10/2020 Complete - No Xoserve Impact

Request For a New DMT Environment for DMT Live Rehearsal CR-D044 £0.00 23/10/2020 Complete - No Xoserve Impact



Switching Programme CR Position – CRs impacting Xoserve

CR Name CR Ref
High Level Cost IA 

Cost
Date Raised Status

Programme Plan Re-Baseline CR-D002 £0.00 07/11/2019 Approved - Complete

Updates to the CSS Physical Interface Design (PhID). CR-D008 £17,250.00 22/01/2020 Approved - Internal CR Created

CSS_Exception_Handling_Strategy_v0.2 CR-D014 £0.00 26/02/2020 Approved - Internal CR Created

Provide_CSS_RegistrationID_to_PUI_and_LPs CR-D016 £0.00 07/08/2020 Approved - Internal CR Created

Licence Exempt Network Customer Identifier – ABACUS Data Model update CR-E51 £0.00 29/10/2019 Approved - Complete

Amendments to the DMS artefact suite CR-D019 £6,500.00 16/03/2020 Approved - Internal CR Created

Migration of Terminated Gas RMPS CR-D022 £0.00 10/06/2020 Approved - Internal CR Created

Amendments to the NC-0079 for REL (Retail Energy Location) Data Migration and 
Reconciliation

CR-D024 £20,000.00 06/07/2020 Approved - Internal CR Created

DMS - PHID Alignment Parties CR-D026 £0.00 06/07/2020 Approved - Internal CR Created

Request For a New or Upgraded DMT Environment CR-D027 £256,009.00 07/08/2020 Approved - Internal CR Created

Enable TLS connection pooling for all directly connected parties to CSS] CR-D028 £2,500.00 13/07/2020 Approved - Internal CR Created

Message Header Format for PKI Certificate Identification] CR-D029 £2,500.00 13/07/2020 Approved - Internal CR Created

SIT Functional Test Re Plan  Enabling Parallel Testing CR-D030 £56,000.00 20/07/2020 Approved - Internal CR Created

CSS Role-based access control (RBAC) CR-D031 £48,530.00 24/07/2020 Awaiting Decision

DM_Validation Catalogue_Shipper_Effective_Date_Change_ CR-D032 £0.00 03/08/2020 Approved - Internal CR Created

Compression During Data Migration CR-D034 £500.00 09/09/2020 Approved - Internal CR Created

CSS Change from UTC to Local Time CR-D035 £0.00 22/09/2020 Awaiting Decision

Uplift to the CSS Interface Specifications CR-D038 £70,000.00 07/10/2020 Awaiting Decision

Uplift to Business Data Validation Rules CR-D039 £20,000.00 Approved - Internal CR Created

Programme Plan Re-Baseline CR-D042 £14,913,000.00 28/09/2020 Approved - Internal CR Created

Total £15,412,789.00



Xoserve IX Refresh

Customer Update

November 2020



IX Refresh Customer Update

• The project has not seen any impact so far following recent changes to government guidance regarding 
COVID-19

• The project end date is February 2021. Our current run rate is tracking a January 2021 completion

• The project is targeting to complete all physical installations by 30th November. Currently there are 8 sites 
(5%) that are at risk of missing this date

• There are four key milestones for customer migrations:-
– Installation of Network lines (At Risk)

– Installation of Routers (At Risk)

– Installation of Servers (At Risk) 

– Customer Migration (On Track)

• The project would like to request customer support in ensuring that we migrate you as quickly and 
smoothly as possible onto your new IX Gamma network

– The migration onto the new IX Network will allow a reduction in IX pricing

– Your IX equipment will be fully refreshed onto new hardware

– There is a risk that we will not be able to extend the legacy support past February 2021

• If you have any questions or concerns, please reach out to box.xoserve.IXEnquiries@xoserve.com

mailto:box.xoserve.IXEnquiries@xoserve.com
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SECTION 6: AOB



6.1 XP1 Software
XP1 tokens allow contingency access to Gemini system  

XP1 capability is being re hosted, there will be a requirement to download the 

appropriate software, this download will also provide additional system security for 

XP1 users.  

Action Required

• The required XP1 software, both PulseSecure.x64.msi and 

PulseSecureAppLauncher.msi will be available via 

https://www.xoserve.com/systems/gemini/

• All Gemini XP1 users will be required to download this software and install 

• For a period of time both old and new software will be useable on XP1

• The XP1 user guide has been updated and is also available on the Xoserve 

website

https://www.xoserve.com/systems/gemini/


6.2 Change Managers Information Pack 20/21

Gas Year 2020/21



Introduction and Purpose of Document

• This presentation has been created to provide:

– Introduction to the Data Service Contract (DSC) change process

– Overview of the end-to-end change and ‘capture’ process

– Outline of  DSC Change governance 

– Stakeholder Engagement 

– View of Change timescales 

– Customer Change team key processes and contacts



DSC Change Management Committee (ChMC) - Roles 

and Responsibilities

• The role of an elected DSC Change Manager 

• Represent constituency at each monthly committee and any ‘extraordinary’ meetings as 
required throughout the gas year (October-September) 

• Appoint an appropriate alternate to represent you when you are not available to attend 

• Collectively manage the DSC Change Budget (£3m in 20/21), voting on behalf of constituency 
over entry of new changes into ‘capture’, solution / design options, release scope

• Disseminate information to wider constituency as appropriate

• Joint Office of Gas Transporters

• Organise and host meetings, administrating, chairing and registering minutes/actions 

• Xoserve (Central Data Service Provider) 

• Provide material for meetings, including: pre-post meeting summaries, new changes, solution 
options, design options, release / project updates, continuous improvement exercises



DSC Change Budget

• In collaboration with each DSC constituency group Xoserve creates an annual DSC Change 
Budget which aligns with each financial year (April-March)

• The budget takes into account known changes/early engagement change ideas that are in the 
pipeline and other ‘indirect’ costs such as provision for potential Market Trials and contingency 
(changes unknown at the point of budget approval that become deliverable during the relevant 
budget period) 

• As part of the wider cycle of Business Plan activity, ChMC makes a recommendation to Contract 
Management Committee (CoMC) as to the size and shape of this budget, with final approval 
provided by CoMC 

• ChMC receives monthly updates as to forecast v spend and approves draw-down on the budget 
as changes are progressed / implemented

• The budget is invoiced on a monthly basis, with regular opportunities to review potential phasing 
(early rebate on unspent monies)  



Change Management Dates and Key information

• Below is a link to the Change Management Procedure document which can be found 

on the Joint Office’s website.  This document outlines the role of the Change 

Management committee and your responsibilities as a Change Manager:

• https://www.gasgovernance.co.uk/sites/default/files/ggf/page/2018-

12/Change%20Management%20Procedures%20v2%20%209.11.18.pdf

• Also see the Joint Office website for committee dates (currently only planned for 

remainder of calendar year 2020 https://www.gasgovernance.co.uk/dsc-

change/2020

https://www.gasgovernance.co.uk/sites/default/files/ggf/page/2018-12/Change%20Management%20Procedures%20v2%20%209.11.18.pdf
https://www.gasgovernance.co.uk/dsc-change/2020


Individual Committee Lifecyle

Change Management Committee Lifecycle
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2020/2021 Committee Representatives
• The elections for Change Managers take place in the summer and those appointed start their 

new positions in October each year.  Below is a view of constituency company representatives 
for the current year:

Constituency Current Company 

Representative

Shipper Class A Scottish Power & Centrica

Shipper Class B Total Gas & Power

Shipper Class C Gazprom

DNO Cadent

DNO Wales & West

NTS National Grid

IGT BUUK

IGT ESP

***Full list 

of shipper 

class split 

to be 

applied 

once 

checked 

with 

CoMC*** 



DSC Customer Change team

Responsible for representing Xoserve in: 

• Industry governance meetings / forums

• Modification workshops

• The Capture stage of the end to end change process

• Customer engagement on all things change from initiative to implementation

• The Customer Change team has a group mailbox that is used for all communications to external 
customers:

• .Box.UKLINK.Manual uklink@xoserve.com

Key contacts for the Xoserve Customer Change Team are as follows:

• Emma.Smith@Xoserve.com – Head of Customer Change

• James.Rigby@xoserve.com – Customer Change Manager

• Paul.Orsler@Xoserve.com – Customer Change Manager

• David.Addison@Xoserve.com – Customer Change Manager

mailto:uklink@xoserve.com
mailto:Emma.Smith@Xoserve.com
mailto:James.Rigby@xoserve.com
mailto:Paul.Orsler@Xoserve.com
mailto:David.Addison@Xoserve.com


UNC & IGT UNC
The Uniform Network Code (UNC) is the hub around which the competitive gas industry revolves, 

comprising a legal and contractual framework to supply and transport gas. It has a common set of rules 

which ensure that competition can be facilitated on level terms.

The Joint Office of Gas Transporters was created as part of the distribution network sales process in May 

2005, and the governance requirements of the Joint Office are contained within the Joint Governance 

Arrangement Agreement. Its role is to provide, on behalf of the gas transporters, an efficiently administered 

governance of the processes for modifying the commercial regime that underpins the gas industry. 

Information relating to modifications (proposed and implemented) to the Uniform Network Code (UNC) is 

published on its website at: www.gasgovernance.co.uk

The Independent Gas Transporter Uniform Network Code (IGT UNC) was implemented on 1 May 2007 

to streamline and harmonise the network code arrangements of the IGTs as much as possible.

Gemserv Ltd acts as the Code Administrator for IGTs and provides secretariat services to the IGT UNC 

Modification Panel  www.igt-unc.co.uk

http://www.gasgovernance.co.uk/
https://www.igt-unc.co.uk/


The UNC MOD process
Modifications (MODS) to the UNC can be raised by any party to the UNC and 

should be made on the standard forms available on Joint Office website. 

The UNC MOD process can be found here >> 

Any IGT Modifications raised follow a similar process to UNC MODs 

Once a MOD or IGT MOD  has been approved for implementation, any changes 

required to Xoserve systems and processes will be raised as a Change Proposal 

and progress through our end to end change process. 



Change Type Raised by Description

Change Proposal

External DSC

customer

Requested by a DSC customer/ customer group to make changes to a service 

or services provided under the Data Services Contract.

Can be raised:

• Following approval of a MOD

• As a customer or Xoserve initiative

• Following new legislation etc.

Additional Services 

request

Requests for change from a single or a group of DSC customers which does 

not impact all customers of a customer class (e.g.. all shippers, all networks). 

The change delivery requires no application changes and has no impact to 

any of the DSC service areas (DSC customers) – e.g. reporting requests

3rd Party Service 

request

Non DSC customer 

(MAM/MAP)

Same criteria as ASR’s but for non DSC customers. 

Change Request Xoserve Employee A Change Request is a Xoserve internal mandate to carry out a change, which 

will require project management and delivery resources, on a Xoserve 

operation, asset or internal service – where there is NO impact to external 

Customers. 

If a Change Request is identified to have external impacts a Change Proposal 

is raised and will follow DSC change governance. 

Types of Change



Pre- Capture

XRN Closed XRN Closed

Change Proposal (CP) 

raised

CP sent to Xoserve for initial 

processing and Xoserve  

Reference number (XRN)

Change proposed at DSC 

Change Management 

Committee (ChMC)

Change 

Approved

Sent for Initial 

Review

Change 

Rejected

Review 

Responses

Change 

Approved

Rejected

Initial Review can be 10, 20 

or 30 working days

CP 

Raised Xoserve starts Capture 

Phase 



Capture

Requirements 

statement

Capture session

Define requirements 
Capture session

Solution Options

XRN Closed

Requirements 

ratified

Requirements statement 

created and approved by 

CP’s  proposer

Xoserve hold one or 

more capture 

sessions to define 

requirements

Requirements ratified 

with CP’s proposer 

and/or by DSC 

Delivery Sub Group 

(DSG)*

One or more capture 

sessions to evolve 

solution options

Solution options 

reviewed and 

evaluated at one or 

more DSG meetings*

The proposed  Solution 

option(s) go into Solution 

Option Assessment (SOA)

SOA may be 

reviewed at DSG 

prior to sending out 

for Solution Review

Responses

Solution Review 

10  working days

Change 

Approved 

for Delivery

Change 

Rejected

CP handed to Xoserve 

project team for delivery

* May be presented/discussed at alternate groups e.g. PAC, UIG Workgroup 



Delivery
CP handed to Xoserve 

project team for delivery

Project Start up

Initiation and  

Design

Planning & Design 

clarifications may be 

sought at one or more 

DSG meetings

EQR if 

needed

BER

Evaluation Quotation Report 

(EQR) and/or  Business 

Evaluation Report (BER) for 

funding sent to at DSC 

ChMC for approval

XRN Closed

Change 

Rejected

BER 

Funding 

Approved

Detailed Design

Design Change 

Pack 

consultation

10 working 

days

If issues identified  in 

responses to Design 

Change Pack - return to 

ChMC for further 

decision making

Design 

issuesEQR 

Approved

Design 

agreed 
Build and Test

Change added to 

Implementation plan and 

progress updates provided at  

ChMC and DSG 

Training /

Awareness sessions 

IDR and 

implementation

Closedown report approved at ChMC

Revisit 

Design

Design 

agreed 



Change Releases

Since Project Nexus go live in June 2017 Xoserve implements changes to systems, 
processes or documentation in scheduled Releases:

• Major Release – Scheduled for February, June and November each year 
consisting of a number of Change Proposals that have customer impacts and 
may need Industry testing (Market Trials)

• Minor Release – Changes that are less than 100 days effort to deliver and/or 
prioritised for delivery before the next available Major Release. Typically 
changes with little or no impact to external customer’s processes or systems as 
these ‘larger’ changes would be placed for delivery within a ‘Major Release’ 
where possible. 

• Minor Enhancements – small internal only changes or changes resulting from 
defects



Change Packs - What is a Change Pack?

• Change Packs are documents we use to communicate Xoserve changes to UK 
Link systems, interfaces and documents to our external customers

• The Customer Change team currently issue Change Packs within a single email 
on a monthly basis the first Monday following the DSC Change Management 
Committee (ChMC) meeting. 

• Occasionally there is a requirement to issue extraordinary Change Packs

• There are four types of Change Packs which are described in the next slide 



Change Packs – Types 

• There are four types of Change Packs issued at different stages within the End 

to End Change Process: 

Project Manager Responsibility to create, Customer Change issue and publish responses

Customer Change Team Responsibility to create, issue and publish responses 

Capture Design Implementation

CP

4

CP

3

CP

1

CP

2

Initial Review with 

DSC Customers 
following a deferral at 

DSC Change 

Management Committee

Solution Review with 

DSC Customers
of Solution Option  

Assessment(s) following 

recommendation from the 

Delivery Sub Group

Design Specification 

to acquire industry support 

of the detailed design 

specification before the 

change enters the delivery 

stages.

Implementation Notice 
to inform DSC Customers that 

the change has been 

implemented; for information 

only


