
 Development Work Group Modification Proposal 0090 

Modification Proposal 0090:  Revised DN Interruption Arrangements 

Meeting Schedule and Work Areas 

10th August 

• Interruptible criteria and application process 

• Interruptible to firm switching 

16th August 

• Interruption Notice 

• IFA 

• Partial Interruption 

30th August 

• Shared Supply Meter Points  

• Shipper Tendering process (annual and within year) 

• FTI 

• New Supply Points 

• Supply Point Registration 

7th September 

• Pricing 

• Impact on Emergency Arrangements 

14th September 

• Interaction with NTS exit arrangements 

• Information, Publication and Transparency 

20th September 

• Transitional Arrangements 

• Review of re-drafted Business Rules (Initial)  

27th September 

• Review re-drafted Business Rules (Final) 

• Review of Workgroup Report 

5th October 

• Finalise Modification Proposal and Business Rules (Final) 

• Finalise Workgroup Report 
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