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Rough  Order  of  Magnitude  (ROM)  Analysis  –  follow-­‐‑up  
  

for    

  

EVS  2257  

Proposed  changes  to  the  Enduring  Annual  NTS  Exit  (Flat)  
Capacity  Application  Window(s)  

  

  

  

    

This  ROM  is  Xoserve’s  response  to  the  above  Evaluation  Service  Request.    The  response  is  intended  to  support  
Networks  involvement  in  the  development  of  industry  changes.  

Should  the  request  obtain  approval  for  continuance  then  a  Change  Order  must  be  raised  for  any  further  analysis  /  
development.  

  

Network  Lead:   Fergus  Healy  

Network  reference:   not  applicable  

Xoserve  reference:   EVS  2257  

Xoserve  Lead:   Lee  Foster  

Document  Author:   Sharon  Cox  

Evaluation  Service  Follow-­‐‑up  Date  Received:   17th  June  2011    

Evaluation  Service  Date  Provided:   3rd  August  2011  

  
Disclaimer:  

This  ROM  Analysis  has  been  prepared  in  good  faith  by  Xoserve  Limited  but  by  its  very  nature  is  only  able  to  contain  indicative  information  and  
estimates  (including  without  limitation  those  of  time,  resource  and  cost)  based  on  the  circumstances  known  to  Xoserve  at  the  time  of  its  preparation.    
Xoserve  accordingly  makes  no  representations  of  accuracy  or  completeness  and  any  representations  as  may  be  implied  are  expressly  excluded  (except  

always  for  fraudulent  misrepresentation).  

Where  Xoserve  becomes  aware  of  any  inaccuracies  or  omissions  in,  or  updates  required  to,  this  Report  it  shall  notify  the  Network  Operators’  
Representative  as  soon  as  reasonably  practicable  but  Xoserve  shall  have  no  liability  in  respect  of  any  such  inaccuracy  or  omission  and  any  such  

liability  as  may  be  implied  by  law  or  otherwise  is  expressly  excluded.  

This  Report  does  not,  and  is  not  intended  to;  create  any  contractual  or  other  legal  obligation  on  Xoserve.  

©  2011  Xoserve  Ltd  

All  rights  reserved.  
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Change  Driver  /  Origin  

National  Grid  Transmission  (NGT)  is  undertaking  an  assessment  of  the  implications  of  enabling  User  choice  regarding  
the  start  date  of  Applications  in  the  Annual  Enduring  NTS  Exit  (Flat)  Capacity  processes.    The  assessment,  internal  to  
NGT,  includes  the  business  processes,  procedures  and  IS  systems  within  Commercial,  NTS  Asset  Management  and  
Network  Operations.  
  

Analysis  

A  previous  Xoserve  ROM  response,  issued  in  April  2011,  noted  that:  
1. Both  the  Annual  Application  Window  and  the  Adhoc  Application  Window  processes  have  been  developed  in  

Gemini  with  flexibility  around  the  commencement  date  
2. The  system  can  accommodate  different  months,  provided  commencement  date  is  on  the  1st  day  of  the  month  
3. The  commencement  date  is  set  by  the  User  (i.e.  NGT)  during  set-­‐‑up  
4. No  system  change  is  required,  therefore  development  is  believed  to  be  at  zero  cost  
5. Note:  There  are  two  reports  (screens)  which  may  potentially  be  impacted  by  the  proposed  business  rule  change.    

It  is  recommended  that  User  Testing  be  carried  out  [by  NGT]  to  confirm  the  existing  reports  meet  Users  
requirements  

NGT  requested  clarification  of  bullet  (3),  above,  so  to  ensure  the  understanding,  this  was  followed  up  with  the  Gemini  
team.    Wipro  have  supported  our  analysis  by  carrying  out  some  testing  of  a  simple  scenario,  this  included:  

§ Set-­‐‑up  of  Enduring  Annual  Application  with  5  NTS  Exit  Points,  where  Users  could  place  monthly  requests  at  
each  Exit  Point  

§ Place  Increase  and  Decrease  Capacity  requests  for  1-­‐‑2  Users  at  each  Exit  Point  

§ Place  Increase  requests  starting  in  months  other  than  October,  i.e.  April,  May  etc  

§ Allocate  all  requests  and  evaluate  the  reports  generated  as  a  result  

  

Conclusion  

Testing  of  the  simple  scenario  found  that  the  existing  functionality  does  allow  for  Users  (i.e.  Shippers,  not  NGT)  to  
request  different  application  commencement  dates  and  transactions  are  processed  correctly,  as  per  original  ROM  
response.    It  was  also  found  that  two  Gemini  reports  (1  internal  –  NGT  and  1  external  –  Shippers)  are  impacted  and  
would  need  to  be  changed.  

  

Recommendation  

It  is  strongly  recommended  that  further  Analysis  and  Testing  be  carried  out  to  confirm  whether  the  current  functionality  
can  process  the  most  complex  scenarios.    The  Analysis  and  Testing  is  referred  to  as  Stage  1  throughout  the  ROM.  

It  is  further  recommended  that  enhancement  of  the  2  Gemini  reports  (screens),  identified  through  the  high  level  testing,  
should  only  proceed  once  Stage1  has  been  completed.  
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ROM  Costs  &  Timescales  
Note:    ROM  information  is  not  based  on  any  formal  systems  analysis  and  should  be  used  with  caution.  

Please  note  that  the  following  costs  are  the  full  User  Pays  costs.    The  ‘Project  Costing  Assumptions’  sections  explains  
what  is  included  within  these  costs.  

Stage1.  Analysis  and  Testing  only  of  current  system  for  most  complex  scenarios  
  
Estimated  costs:  
The  Analysis  and  Testing  will  cost  at  least  £56k,  but  probably  not  more  than  £96k  
  
Estimated  duration:  
Provision  of  an  Evaluation  Quotation  Report  (EQR)  will  take  at  least  2  weeks,  but  probably  not  more  than  3  weeks,  
from  the  time  that  Xoserve  receives  a  Change  Order  
Provision  of  a  Business  Evaluation  Report  (BER),  produced  during  an  Analysis  Phase,  will  take  at  least  6  weeks,  but  
probably  not  more  than  8  weeks,  from  the  time  that  Xoserve  receives  a  Business  Evaluation  Order  (BEO)  
To  carry  out  the  Testing  will  take  at  least  6  weeks,  but  probably  not  more  than  8  weeks  from  the  time  that  Xoserve  
receives  a  Change  Authorisation  

  
Stage2.  System  enhancement  of  Gemini  screens  (reports)  
  
Estimated  costs:  
The  solution  will  cost  at  least  £72k,  but  probably  not  more  than  £94k,  to  implement  known  report  enhancements  
  
Estimated  duration:  
Provision  of  an  Evaluation  Quotation  Report  (EQR)  will  take  at  least  2  weeks,  but  probably  not  more  than  3  weeks,  
from  the  time  that  Xoserve  receives  a  Change  Order  
Provision  of  a  Business  Evaluation  Report  (BER)  will  take  at  least  6  weeks,  but  probably  not  more  than  8  weeks,  from  
the  time  that  Xoserve  receives  a  Business  Evaluation  Order  (BEO).  
Delivery;  including  detailed  analysis  (including  BUCs  and  SUCs),  build,  test,  implementation  and  post  implementation  
support;  will  take  at  least  15  weeks,  but  probably  not  more  than  18  weeks  from  the  time  that  Xoserve  receives  a  
Change  Authorisation.  
  
NB.  The  costs  /  timescales  will  increase  if  the  need  for  further  system  enhancements  are  identified  during  Stage1  

  
The  following  sections  in  the  ROM  are  applicable  to  both  options,  unless  expressly  stated  otherwise  
  
Timescale  guidance:  
• The  existing  programme  of  Gemini  change  (i.e.  Exit  Reform  and  Gemini  Re-­‐‑Platforming)  must  be  taken  into  

consideration  as  there  will  be  an  impact  on  delivery  

• Delivery  and  planning  prioritisation  would  be  determined  at  the  Gemini  Programme  Steering  Group  Meeting  

• Timescale  [and  cost]  efficiencies  may  be  gained  by  combining  Stage  1  and  Stage  2  into  one  change  
  
Project  costing  assumptions:  
• It  is  assumed  that  the  Analysis  &  Testing  (Stage1)  will  capture  the  complex  scenarios,  identify  affected  screens  and  

processes  (if  any),  and  (if  required)  confirm  the  technical  design  as  a  basis  for  robust  costing  and  implementation  
planning.  

• Provision  of  the  EQR  will  not  incur  external  costs  

• The  estimated  costs,  above,  are  the  full  costs  for  an  analysis  &  testing  project  (Stage1)  and  development  project  
(Stage2)  

• All  costs  include  a  6%  uplift  which  is  assumed  to  be  appropriate  for  User  Pays  costs  

• NGT  project  support  costs  are  included,  at  the  agreed  rate  of  17%  of  analysis  and  testing  /  development  costs  
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Funding  assumptions:  
• Project  costs  would  initially  be  borne  by  NGT,  but  it  is  envisaged  that  they  will  recover  these  costs  via  the  relevant  

User  Pays  service  charge  
  
Xoserve  cost  estimates  included:  
• Xoserve  Project  Team  costs  to  support  project  delivery  
• Xoserve  Operations  Team  costs  to  support  project  delivery  
• Detailed  analysis  phase  
• Stage2  -­‐‑  Enhancement  of  relevant  screens  (reports)  identified  through  high-­‐‑level  testing  of  the  simple  scenario  
  
Xoserve  cost  estimates  not  included:  
• The  following  costs  are  not  expected  to  be  significant  enough  to  require  extra  funding;    Code-­‐‑IS  
• environment  costs  
• Stage2  -­‐‑  Development  costs  to  address  any  further  issues/problems  arising  from  the  Analysis  and  Testing  (Stage1)  
  
Customer  costs  not  included:  
• None  identified  
  

Assumptions  
• Existing  Gemini  functionality  can  facilitate  differing  commencement  dates  for  Enduring  Annual/Adhoc  NTS  Exit  

(Flat)  Capacity  

• Development  costs  to  address  further  issues  /  problems  (if  any)  will  be  an  output  of  the  Analysis  &  Testing  project  
(Stage1)  

• Analysis  and  testing  of  the  complex  scenarios  (Stage1)  will  be  completed  before  proceeding  with  the  project  to  fix  the  
reports  (Stage2)  plus  any  further  issues/problems  (if  any),  identified  during  Stage1  

  

Concerns  
• Stage1  -­‐‑  Analysis  and  Testing  of  the  complex  scenarios  may  detect  the  need  for  [significant]  Gemini  system  change  
  

Impacts  on  Xoserve  
• None  identified  
  

Impacts  on  National  Grid  Transmission  
• NGT  would  be  able  to  offer  a  flexible  product  which  meets  Shippers  requirements  

• Improved  planning  capability  and  capacity  management  

• Gain  incremental  efficiencies  within  NTS  Asset  Management  and  Network  Operations  
  

Impacts  on  Users  (i.e.  Distribution  Networks  &  Shippers)  
§ Distribution  Network  Operators  and  Shippers  will  have  improved  Enduring  Exit  Capacity  planning  capability  
  

  


