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UNC Workgroup 0451 Minutes 
Individual Settlements For Pre-Payment & Smart Meters  

Monday 09 December 2013 
via teleconference 

Attendees 

Bob Fletcher (Chair) (BF) Joint Office  
Mike Berrisford (Secretary) (MB) Joint Office  
Alex Ross-Shaw (ARS) Northern Gas Networks 
Colette Baldwin (CB) E.ON UK 
Dave Addison (DA) Xoserve 
Hilary Chapman (HC) Xoserve 
Huw Comerford (HCo) Utilita 
Jon Dixon (JD) Ofgem 

Copies of all papers are available at: www.gasgovernance.co.uk/0451/091213	
  
 

1.0 Introduction 
BF provided a brief explanation behind the background to the meeting, before highlighting 
that Utilita (HCo) had now provided an amended Variation Request and that E.ON had just 
this morning provided a Variation Request for 0451A, both for consideration at the 19 
December Panel meeting. 

1.1 Minutes 
DA highlighted that in item 3 and action 0451 1202, the implementation cost range should 
state £200 - £350k and not £250 - £300k, as stated. Thereafter, the minutes of the previous 
meeting were accepted. 

1.2 Actions 
0451 1201: Joint Office (BF/MB) to contact NGN and discuss the suggested changes to the 
legal text and request that a revised version is provided in time for consideration at the 09 
December meeting. 

Update: BF advised that this action had been completed. Closed 

0451 1202: Xoserve (HC) to consider providing a more detailed breakdown of the costing – 
both in terms of the one-off £200 - £350k implementation cost and the £20k / month 
operational cost. 

Update: DA advised that the information had been provided. Closed 

0451 1203: Xoserve (HC) to seek to identify any potential cross over (knock on) aspects 
between this modification and implementation of Project Nexus along with identification of 
any potential Project Nexus related benefits. 

Update: HC suggested that in Xoserve’s view, it is highly unlikely that the modification 
would provide any potential Project Nexus related benefits although she acknowledged that 
there could be some resourcing related impacts. Furthermore, Xoserve are unable to 
provide a more detailed analysis at this juncture as the High Level Cost estimates are 
simply a high level (initial) view. DA explained that it is very important that parties do not 
consider Xoserve’s provision of more information in this instance as setting a precedent for 
any future requests. When asked, JD accepted that we are where we are with regard to the 
information available at this time. 
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When considering whether or not there could be any potential pre-payment meter profile 
benefits involved, HCo pointed out that the modification seeks to deliver a short term, pre 
Project Nexus solution – JD requested that this fact be captured within the (revised) Final 
Modification Report, to which BF undertook some onscreen changes to the document. DA 
also advised that discussions around profiles had also been undertaken within DESC. 
Closed 

2 Legal text to enable either modification to be given full effect 
ARS opened by explaining that resolution of outstanding issues within the legal text had 
prevented completion of its preparation, and as a consequence, he would like to suggest 
that the Workgroup undertakes an additional teleconference meeting later in the week once 
the legal text is ready. 

Undertaking a quick review of the legal text as it currently stands, it was agreed that as far 
as TPDE paragraph 6.9.3 was concerned, the ‘next business day’ would be a suitable 
reference. 

BF pointed out that currently the legal text appears to be ‘aimed’ largely towards 
modification 0451 and that it would need to be amended to also consider 0451A at the 
same time – preferable as separate pieces of legal text for each modification. 

BF reminded the Proposers that once the legal text is finalised and signed off by the 
Workgroup they would need to amend their respective Variation Requests to reflect the 
latest version(s) of the legal text. 

3 Revised Final Modification Report 
During a very brief review of the FMR, HC provided some timeline diagram related points of 
clarity, as follows: 

• the invoice (credit or debit) issued to the User will not be an Individual Rec but rather 
an Ad Hoc invoice, and therefore there would not be a defined date. 

• the opposite adjustment to RbD would be included on the next available 
Reconciliation invoice, which in the context of the timeline would likely be March. 

• Xoserve would be looking to issue the Rejection report alongside the Supporting 
Information for the Ad Hoc invoice, rather than following the Shipper Reports. 

The Workgroup agreed that as the timeline is provided for clarity only, and therefore does 
not necessarily need to be amended, especially if this was to cause a delay to the process. 

4 Any Other Business 
None. 

5 Diary Planning for Workgroup 
The next Workgroup meeting is scheduled to be a teleconference meeting commencing at 
14:30am on Wednesday 11 December 2013 in order to consider the legal text for both 
0451 and 0451A and to sign off the (revised) Final Modification Report. 
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Action Table 
Action Ref Meeting 

Date 
Minute 

Ref 
Action Owner Status 

Update 

0451 
1201 

03/12/13 2.0 To contact NGN and discuss 
the suggested changes to the 
legal text and request that a 
revised version is provided in 
time for consideration at the 
09 December meeting. 

Joint Office 
(BF/MB) 

Closed 

0451 
1202 

03/12/13 2.0 To consider providing a more 
detailed breakdown of the 
costing – both in terms of the 
one-off £250 - £350k 
implementation cost and the 
£20k / month operational 
cost. 

Xoserve 
(HC) 

Closed 

0451 
1203 

03/12/13 2.0 To seek to identify any 
potential cross over (knock 
on) aspects between this 
modification and 
implementation of Project 
Nexus along with 
identification of any potential 
Project Nexus related 
benefits. 

Xoserve 
(HC) 

Closed 

 


