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1. General Update 

2 



Code Status Update 

Code Current Status Implementation date 

Congestion 

Management 

(CMP) 

Implemented 1st October 2013 

Capacity 

Allocation 

Mechanism 

(CAM) 

CAM approved for EU wide implementation at relevant EU IPs 1st November 2015 

Gas Balancing 

(BAL) 

BAL approved for EU wide implementation 26th March 2014 (Commission 

Regulation (EU) No 312/2014 establishing a Network Code on Gas Balancing of 

Transmission Networks) 

1st Oct 2015  

Interoperability 

& Data 

Exchange (INT) 

Code approved at second comitology meeting 3-4 November 2014.  Expected to 

enter EU law by 1st May 2015, compliance required by 1st May 2016. 

Some deliverables planned 

for 1st October 2015, others 

by 1st May 2016  

Tariffs Under development. Code to be submitted 31st December 2014 Estimated earliest mid 

January 2017. Applicable 

from October 2017 

 

Incremental 

Capacity 

Under development. Incremental Capacity to be introduced via combination of 

new articles in CAM Network Code and via Tariffs Network Code. Code 

amendment to be submitted 31st December 2014 

Applicable from March 

2017 



Gas Codes Timeline 

  
  

Status of Development of European Gas Network Codes
KEY

Future dates are subject to change Activities undertaken by ACER

Dates shown in italics  are best approximations based on current understanding. Activities undertaken by ENTSOG

It has been necessary to 'round' some dates for the benefits of the diagram Activities undertaken by European Commission
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Road Map 

2013 
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2016 

 

 

 

 

 

2017 

 

 

 

 

 

2018 

Surrender 

process (UNC 

Mod 0449) 

LTUIOLI & 

enhanced 

provision of data 

to ENTSOG 

platform 

Gas Day  

CAM 

Other EU 

legislation –  

REMIT 

Incremental 

capacity auctions 

at IPs (TBC) 

Implementation of 

tariff arrangements 

at IPs (2017) 

CMP CAM Interoperability Tariffs Other 

Phase 1b 
From Oct 2014 

Phase 1a 
From Oct 2013  

Phase 2a 
1st Oct 2015 

Phase 2b  
on or before 1st Nov 2015 

Phase 3 
May 2016 
 

Phase 4 
Late 2017 

Balancing 

Cross-border 

nominations etc. 

TSO-shipper data 

exchange,  

common units & 

gas quality 

reporting 

Allocations reform, 

Ancillary 

agreements, 

Interconnection 

agreements 

Additional 

transparency 

requirements 



2. EU Code Updates 



EU Tariffs Code & Incremental Amendment 

Update 

Slides on this section shall be provided 

following publication of ACER’s 

Reasoned Opinion on these topics (due 

26th March) 



3. UNC Modification Plans 

  



Phase 2 UNC Modifications 

EU Network Code Area of change Status Next Steps 
UNC 

Consultation  

Gas Balancing (BAL) Information Provision (489) Ofgem approved Implementation Complete 

" 
Nomination Process at IPs 

(493) 
With Ofgem Ofgem decision Complete 

" SMP Buy & Sell (494) Ofgem approved Implementation Complete 

Capacity Allocation 

Mechanism (CAM) 
Gas Day change (461) Ofgem approved Implementation Complete 

" 
CAM / CMP Compliant  

Capacity Auctions (500) 
With Ofgem Ofgem decision Complete 

" 
Bacton split (501 / 501A / 

501B / 501C) 
With Ofgem Ofgem decision Complete 

Interoperability & 

Data Exchange (INT) 
Reform of Allocations (0510) 

Sent for 

consultation 

Consultation 

responses 

Open now, 

closes 24th April 

" 
Harmonisation of Reference 

Conditions (0519) 

Sent for 

consultation 

Consultation 

responses 

Open now, 

closes 24th April 

" 

Enabling EU Compliant 

Interconnection Agreements 

(0525) 

In development 

Complete 

development 

(~3 months) 

June-July 2015 



4. System Developments Update 

  



 A workshop was held on 23rd January, with the aim of 

providing an overview of the changes that we’ll be 

implementing this year, and to give attendees the opportunity 

to speak directly to colleagues from National Grid and some 

of our partners from Xoserve, PRISMA, IUK and BBL 

 The full presentation pack has been published on the 

National Grid website (w/c 2nd February) 

http://www2.nationalgrid.com/UK/Industry-

information/Europe/Industry- Material/  

 

 

EU Gas Codes Implementation Workshop  

http://www2.nationalgrid.com/UK/Industry-information/Europe/Industry- Material/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Industry- Material/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Industry- Material/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Industry- Material/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Industry- Material/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Industry- Material/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Industry- Material/


Overview of a Day in the Life 

  

 

 

EIC 

PRISMA 

Gemini 

MIPI 

Transparency 
Platform 

System 
Delivery 

Operational 
Process 



EIC Codes 

 National Grid became a Local Issuing Office (LIO) for Great Britain 

in 2014, and is authorised to issue International and Local EIC 

codes  

 An EIC is required when using PRISMA  

 If a market participant wishes to apply for one or needs further 

details, please visit the ‘Local Issuing Office’ page on the National 

Grid website http://www2.nationalgrid.com/UK/Industry-

information/Europe/Local-issuing-office/  

http://www2.nationalgrid.com/UK/Industry-information/Europe/Local-issuing-office/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Local-issuing-office/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Local-issuing-office/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Local-issuing-office/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Local-issuing-office/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Local-issuing-office/
http://www2.nationalgrid.com/UK/Industry-information/Europe/Local-issuing-office/


CAM Auctions Timetable 2015 

 As Capacity Allocation Mechanism Network Code is not legally 

binding until 1st November 15, any auctions referring to dates 

earlier than this are non-binding on TSOs 

 The below dates only refer to auctions that are selling a product 

relevant to the GB regime 

 Firm Annual Yearly 

 This has been implemented on 2nd March 2015 08:00 GMT 

Firm Annual Quarterly  

 1st June 2015 09:00 BST 



CAM Auctions Timetable 2015 

 Firm Rolling Monthly 

 9th March 2015, 13th April 2015, 11th May 2015, 8th June 2015, 

14th July 2015, 12th October 2015 

 GB PRISMA Go Live 1st November 2015 

 9th November 2015 

 14th December 2015 

 11th January 2016 

 8th February 2016 

 

 



CAM Auctions Timetable 2015 

 Firm Day Ahead 

 1st March 2015 through to 29th February 2016 at 15:30 GMT / 

16:30 BST 

 Interruptible Day Ahead 

 1st March 2015 through to 29th February 2016 at 16:30 GMT / 

17:30 BST 

 Firm Within Day 

 Subject to capacity being made available, a within-day capacity 

auction shall be held every hour during gas day 



IP Entry & Exit Long Term Auctions – Firm Capacity 
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Results available via MIPI and Transparency Platform 

 

 MIPI – data and report explorer http://www2.nationalgrid.com/uk/industry-

information/gas-transmission-operational-data/   

 Transparency Platform https://transparency.entsog.eu/  

http://www2.nationalgrid.com/uk/industry-information/gas-transmission-operational-data/
http://www2.nationalgrid.com/uk/industry-information/gas-transmission-operational-data/
http://www2.nationalgrid.com/uk/industry-information/gas-transmission-operational-data/
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http://www2.nationalgrid.com/uk/industry-information/gas-transmission-operational-data/
http://www2.nationalgrid.com/uk/industry-information/gas-transmission-operational-data/
http://www2.nationalgrid.com/uk/industry-information/gas-transmission-operational-data/
http://www2.nationalgrid.com/uk/industry-information/gas-transmission-operational-data/
https://transparency.entsog.eu/


Gemini Changes 

Name Number of 

Gemini Entry 

Changes 

Number of 

Gemini Exit 

Changes 

Total 

Changed 

screens 

66 32 98 

New screens 30 15 45 

Changed file 

formats 

36 16 52 

New file formats 5 3 8 

Changed APIs 0 0 0 

New APIs 3 1 4 

Changed 

reports 

34 14 48 

New reports 6 4 10 



 What systems are changing? 

 Gemini  

 Gemini Exit  

 File formats – UK Link Committee gave its approval for the 

changes 

 APIs 

 Interfaces with National Grid’s ‘MIPI’ and ENTSOG’s new 

‘Transparency Platform’ – Professional Data Warehouse System 

(PDWS) 

 iGMS 

What are the System impacts? 



Overview of Key System Delivery Stages 

 Requirements 

 Business process definition, screen prototypes 

 Design 

 Technical design, security  

 Build 

 Write system code, test individual components 

 Testing 

 Supplier, UAT, external parties, performance, interface 

 National Grid systems UAT has commenced 

 Implementation 

 Dress rehearsals, deployment, support 

 



Connected System Integration 

 What do I need to know about the new Gemini and Gemini Exit 

Connected System Integration? 

 There is a requirement to create new interfaces with adjacent 

TSOs and these require testing 

 The PRISMA interface to National Grid systems will also be tested 

to ensure it is fully robust prior to GB IPs going live on the system 

 The new ENTSOG Transparency Platform – Professional Data 

Warehouse System (PDWS) is now live, changes will need testing 

to ensure we continue to meet our transparency reporting 

obligations 

 

 



User Trials 

 What are User Trials? 

 An opportunity for Gemini and Gemini Exit Users to explore the 

system using a testing environment 

 The testing environment will contain the intended changes e.g. 

updated or new screens 

 User Trials are planned for August 2015 

 What type of activities would you like to undertake in Gemini 

and Gemini Exit during User Trials? 

 



Training Proposal 

 Gemini and Gemini Exit screen changes 

 Gemini and Gemini Exit e-training package 

 PRISMA downloads are available https://platform.prisma-

capacity.eu/center/download.xhtml 

https://platform.prisma-capacity.eu/center/download.xhtml
https://platform.prisma-capacity.eu/center/download.xhtml
https://platform.prisma-capacity.eu/center/download.xhtml


Transition – Cutover Timings for IPs 

 

Sept Oct

2015

Nov

Nominations

Gas Day

Nominations at IPs submitted under existing 
regime for gas days up to 30th Sept

Bacton Split

CAM Auctions

1st October
BAL Implementation

(Nominations and 
Gas Day)

1st November 
CAM implementation

Last day capacity can be purchased 
under existing regime is 31st Oct

New IP PRISMA auctions commence on 
31st Oct

Bacton 
ASEP split 

1st Nov

30th Sept
 23 hour gas day 

Nominations at IPs submitted under new rules for gas days from 1st Oct 



Gas Day Transition – Implementation  

 
 We are working on the assumption that all GB parties 

impacted by the gas day legislation will align to a 5-5 gas day 

in time for implementation on 1st October 2015 

 

 Some UKCS sub-terminals have identified that they are 

unable to change to a 5-5 gas day in time for 1st October 2015 

 

 DECC are chairing an industry workgroup to develop a 

solution to manage this 

 

 
 

 

  



 Thorough training will be provided to the GNCC staff 

throughout June, July and August to ensure they 

understand the impacts of the EU Change, how it will 

affect them and are fully briefed on how to manage 

them 

 Obtaining an accredited external trainer, identifying 

training requirements and collating the material is 

currently underway 

 

Internal Training  



 

EU Business and Systems Delivery Team  

 For more information or to provide us with feedback please 

contact a member of the team: 

 Chris Gumbley – EU Programme Delivery Manager 

 Bill Goode – EU Phase 3 Lead 

 John McNamara – EU Phase 2 Lead 

 Kay Haycock – Business Deliverables Co-ordinator 

 Ethel Afrane – Training and Communications Coordinator 

 Team email: box.gasops.businessc@nationalgrid.com 



4. AOB 

  



Interconnection Agreement Consultations 

 National Gird NTS envisages three separate Interconnection Agreement 

(IA) consultations, seeking views on new/amended text in the IAs that affect 

Shippers: 

 IUK; 

 BBL; and 

 Moffat (BGE (UK)) 

 Each consultation is planned to open for a 4-week window between May 

and July 

 Consultations are likely to be issued at different times within this window (as 

and when National Grid and each Adjacent TSO have prepared the 

recommended IA drafting) 

 Followed by National Grid NTS and Adjacent TSO jointly reviewing 

comments; and 

 Feedback to Shippers any IA changes agreed with Adjacent TSOs as a 

result of consultation 

 

 

  

 



IA Consultation Timeline 

31 
For further information contact Debbie Brace deborah.brace@nationalgrid.com or Phil 

Hobbins philip.hobbins@nationalgrid.com  

mailto:deborah.brace@nationalgrid.com
mailto:philip.hobbins@nationalgrid.com


Future Topics 



33 

Future Topics 

Topic Area Provisional Date 

Tariffs Code Monthly updates whilst progressing through comitology 

Incremental Code Monthly updates whilst progressing through comitology 


