

# Xoserve Readiness for MT L3/4

1<sup>st</sup> February 2016

Area	Status for 01/02/16	Commentary
<b>Plan &amp; Approach</b>	G	<ul style="list-style-type: none"><li>• Approach approved at PNSG</li><li>• Approach to phasing of participants agreed at MTWG with participants being agreed by 20<sup>th</sup> Jan.</li></ul>
<b>Environment Readiness</b>	G	<ul style="list-style-type: none"><li>• Penetration testing is planned and on track.</li><li>• Wider environment readiness activities for Pre-Prod environment E.g. Internal/External URL access for IDAM are still required to enable MTL3.</li><li>• Security testing on track for completion.</li></ul>
<b>Data Readiness</b>	A	<ul style="list-style-type: none"><li>• EBF load issues are still being experienced; contingency options are being progressed</li><li>• All non-EBF defects have now been profiled &amp; a fix prioritisation agreed</li><li>• Validation will continue throughout January to identify additional defects. It is likely further defects will be found which may not be fixed for MT. Close monitoring and reporting is continuing.</li><li>• Dummy portfolios have taken longer to produce than anticipated due to the final Network history reports running in parallel but will be issued by 18<sup>th</sup> January</li><li>• Please note additional slides provided on data.</li></ul>

# Xoserve Readiness for MT L3/4

1<sup>st</sup> February 2016

Area	Status for 01/02/16	Commentary
<b>Pre-requisite Testing</b>	A	<ul style="list-style-type: none"><li>• Amber status is against readiness for MTL3/4</li><li>• Increased confidence from Xoserve in the readiness for MTL3/4 for those processes required on 1st February.</li><li>• Risk still exists around readiness of rejection functionality for 1<sup>st</sup> Feb; RGMA for 1<sup>st</sup> March and Reconciliation Invoice for 1<sup>st</sup> April.</li><li>• Please see additional information provided for functional testing progress</li></ul>
<b>Fix Lifecycle (including Governance)</b>	G	<ul style="list-style-type: none"><li>• External defect management process is documented in the approach.</li><li>• Code and configuration management process has been finalised</li><li>• Careful monitoring/management required due to complexity of additional environments &amp; test phases.</li><li>• Support structure to be agreed and implemented.</li></ul>
<b>Reporting</b>	G	<ul style="list-style-type: none"><li>• Xoserve reporting process has been agreed and approved as part of L3 Approach document</li><li>• NB: PwC responsible for organisation-level assurance reporting.</li></ul>