
Implementation date for Mod 520A Performance Assurance Reporting 

Summary 

WWU wishes to move the implementation date for mod 0520A from Project Nexus Implementation 
Date to 4th January 2017. 

Background 

Mod 0520A requires Xoserve to produce reports for the Performance Assurance Committee.  
Schedule 1 reports are from legacy systems and Schedule 2 reports are from Nexus systems.  
Modifications can only have one implementation date and since the Schedule 2 reports could not be 
issued until after PNID the decision was to make the implementation date to be PNID. 

Xoserve have notified PAC that they expect to table the first Schedule 1 reports at PAC on 10th 
January.  They have raised a concern that there is a risk of a potential challenge after 10th January 
that these reports have been issued without the modification being implemented.  Before FGO go-live 
Xoserve acts as the Transporters’ Agent and therefore the Transporters are at risk; however post 
FGO Xoserve will be issuing the reports as CDSP and therefore they will be at risk, which they are not 
willing to accept.  Currently the only solution would be not producing the Schedule 1 reports which is 
undesirable. 

Proposed solution 

The legal text in TPD V16.4 states: 

When the Transporter Agency confirms that it can provide all the reports in the Performance 
Assurance Report Registers Schedules 2A and 2B, it shall no longer be required to produce the 
reports in Schedules 1A and 1B. When the Transporter Agency produces the reports in Schedules 2A 
and 2B it shall produce them, as required by 16.1.3 using data from the Project Nexus Implementation 
Date. 

This makes it clear that Xoserve only produces the Schedule 2 reports using data from PNID and 
therefore they cannot produce them before PNID, therefore the solution is to move the 
implementation date for mod 0520A to 4th January which is before the first Schedule 1 reports are 
expected to be made available to PAC. 

 


