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UNC Workgroup Report  
At what stage is this 
document in the 
process? 

UNC 0608S: 

Implementation of ‘single service 
provision’ arrangements for iGT 
connected system exit points 
(Project Nexus transitional 
modification) 

 

Purpose of Modification:  
This ‘transitional’ UNC Modification Proposal identifies changes to the UNC to facilitate an orderly transition 
from the existing arrangements governing unmetered connected Independent Gas Transporter (iGT) systems 
(Connected Systems Exit Points - CSEPs) to the new ‘single service provision’ UNC framework to be 
implemented under UNC Modification 0440 ‘Project Nexus – iGT Single Service Provision’. 

 

The Workgroup recommends that this modification should:  
• be subject to self-governance procedures 

• proceed to Consultation 
The Panel will consider this Workgroup Report on 16 March 2017.  The Panel will 
consider the recommendations and determine the appropriate next steps. 

 

High Impact:   

None 

 

Medium Impact:   

None 

 

Low Impact:   

Large and Small Transporters, Shippers 
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Timetable 
 

 

 

 

Modification timetable:  

Initial consideration by Workgroup 03 February 2017 

Amended Modification considered by Workgroup 10 March 2017 

Workgroup Report presented to Panel 16 March 2017 

Draft Modification Report issued for consultation 16 March 2017 

Consultation Close-out for representations 06 April 2017 

Final Modification Report available for Panel 10 April 2017 

Modification Panel decision 20 April 2017 

 Any questions? 

Contact: 
Joint Office of Gas 
Transporters 

 
enquiries@gasgover
nance.co.uk 

0121 288 2107 

Proposer: 
Andy Clasper 

    
andy.clasper@nation
algrid.com  

 07884 113385 

Transporter: 
National Grid Gas 
Distribution Limited 

Systems Provider: 
Xoserve 

 
commercial.enquirie
s@xoserve.com 
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1 Summary 

What 

It is necessary to introduce transitional UNC terms to ensure an orderly transition to the new 
arrangements on the Project Nexus Implementation Date (PNID), presently 01 June 2017. 

Why 
Modification 0440, directed for implementation by the Authority on 14 January 2015, introduces the new 
UNC iGT Arrangements Document (iGTAD) which replaces the Generic LDZ CSEP Network Exit 
Agreement (NExA) which is presently a UNC code referenced document.  

The cutover to iGTAD entails the transition of services/data transfer arrangements, which need to be 
detailed to ensure nothing is lost in the transition. 

How		

Modification of the UNC Transition Document is required to facilitate transition from the LDZ CSEP NExA 
to iGTAD during implementation of Project Nexus. This will be in the form of a series of rules setting out 
the treatment of arrangements pertaining to both documents during that period.  

2 Governance 

Justification for Urgency, Authority Direction or Self-Governance 

The Modification Panel determined that this Modification Proposal is self-governance as the Modification, 
if implemented, would not have a material effect on relevant commercial activities as set out in the 
Uniform Network Code (UNC) or on consumers. This is because the proposed arrangements simply 
clarify the transition to the already-approved iGTAD. 

Requested Next Steps 

This modification should:  

• be subject to self-governance 

• proceed to Consultation 

The Workgroup agreed with the Modification Panels view that this modification is suitable for Self-
Governance for the reasons set out above. The Workgroup considers the modification sufficiently 
developed to be issued to consultation. 

3 Why Change? 

UNC Modification 0440 ‘Project Nexus – iGT Single Service Provision’ was directed for implementation by 
the Authority on 14th January 2015. It is due to become effective on the PNID. 

Modification 0440 introduces the new UNC iGTAD which replaces the Generic LDZ CSEP NExA which is 
presently a UNC code referenced document. 

It is necessary to introduce provisions within the UNC Transition Document (TD) to facilitate an orderly 
transfer of commercial arrangements before, during and after the PNID.   
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4 Code Specific Matters 

Reference Documents 

• iGT Arrangements Document (iGTAD) 

• Generic LDZ CSEP NExA (including Annex A part 13) 

Knowledge/Skills 
Specific knowledge of the arrangements to be implemented under UNC Modification 0440 would be 
useful. 

5 Solution 

Modification of the UNC is required as follows: 

• To introduce IGTAD/Transportation Principal Document (TPD) transitional terms associated with: 

o DN CSEP connection arrangements 

o iGT data migration 

o Preparation and use by DNs of iGT Supply Point Register Data (iGTSPRD) data sets and 
iGT Licence Data 

§ Daily files to be provided to Xoserve from 24th April 2017 to 23rd May 2017 
inclusive on the basis of the prevailing agreement 

o Provision of iGT portfolio reports to CSEP Users 

o Provision of data (IGTAD Sections D3.2) by the DNO to the iGT 

o Treatment of classification of CSEP Supply Meter Points at PNID 

• To set out IGTAD Committee terms 

o Provision of member contact details 

o Convening of meetings 

• To amend the CSEP Network Exit Agreements including: 

o Provision of iGTSPRD datasets 

o Provision of iGT Licence Data 

• To amend the Transporters Framework Agreement and Data Services Contract (DSC) 
Agreement to address: 

o Application of the Transporter Framework Agreement 

o iGT accession to the DSC 

• To incorporate terms to enable Termination of the CSEP Network Exit Agreement including: 

o Termination details 

o Provision of information/communication transition arrangements 
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6 Impacts & Other Considerations 

Does this modification impact a Significant Code Review (SCR) or other 
significant industry change projects, if so, how? 
This Modification is essential to the implementation of the UK Link Replacement programme (which 
incorporates the changes required for ‘Project Nexus’). 

This Modification contains transitional terms and obligations, which will expire over time. 

Consumer Impacts 
 

Consumer Impact Assessment  
 

Criteria Extent of Impact 
Which Consumer groups are affected? 

 

No consumers will be directly impacted by this 
modification.	 

What costs or benefits will pass through to them? No direct costs or benefits identified. 

When will these costs/benefits impact upon 
consumers? 

Not applicable. 

Are there any other Consumer Impacts? None identified. 

 
Cross Code Impacts 

No material cross-code impacts were identified. However, it is anticipated that iGTs may need to update 
the iGT UNC to ensure it mirrors the transitional requirements of this modification. 

EU Code Impacts 
No impacts have been identified. 

Central Systems Impacts 
There are no central systems impacts. However, the Modification is required to facilitate implementation 
of the UK-Link Replacement programme. 

Workgroup Impact Assessment  

The Workgroup notes that this modification is required to facilitate the smooth transition from the current 
arrangements detailed in the CSEP NExA to those required by the implementation of Modification 0440 - 
Project Nexus – iGT Single Service Provision by the introduction of transitional terms.  
 
No adverse issues or impacts were identified during the assessment of this modification. However, it is 
noted that iGTs may need to consider reciprocal arrangements for the iGT UNC.  
 
It was noted and some concerns were raised that the dates identified in the legal text that establishes the 
migration of iGT data to central systems were later in the process for those established for the proposed 
Nexus implementation of 01 October 2016. However, it was identified that the transition plan for Nexus is 
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more robust and certain for the 01 June 2017 that than developed for 01 October 2016 coupled with 
industry preparedness mitigates this risk.    

  

User Pays (Workgroup	assessment	of	proposer	initial	view	or	subsequent	information) 

Classification of the modification as User Pays, or 
not, and the justification for such classification. 

Costs arising from the UK Link replacement and 
including enhancements to the existing UNC regime 
have been considered when price controls were set 
and funding provided. On this basis, no User Pays 
service would be created or amended by 
implementation of this modification and it is not, 
therefore, classified as a User Pays modification. 

Identification of Users of the service, the proposed 
split of the recovery between Gas Transporters and 
Users for User Pays costs and the justification for 
such view. 

Not applicable 

Proposed charge(s) for application of User Pays 
charges to Shippers. 

Not applicable 

Proposed charge for inclusion in the Agency 
Charging Statement (ACS) – to be completed upon 
receipt of a cost estimate from Xoserve. 

Not applicable 

 

7 Relevant Objectives 

Impact of the modification on the Relevant Objectives: 

Relevant Objective Identified impact 

a)  Efficient and economic operation of the pipe-line system. None 

b)  Coordinated, efficient and economic operation of  

(i) the combined pipe-line system, and/ or 

(ii) the pipe-line system of one or more other relevant gas transporters. 

None 

c)  Efficient discharge of the licensee's obligations. None 

d)  Securing of effective competition: 

(i) between relevant shippers; 

(ii) between relevant suppliers; and/or 

(iii) between DN operators (who have entered into transportation 
arrangements with other relevant gas transporters) and relevant 
shippers. 

None 

e)  Provision of reasonable economic incentives for relevant suppliers to None 
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secure that the domestic customer supply security standards… are 
satisfied as respects the availability of gas to their domestic customers. 

f)  Promotion of efficiency in the implementation and administration of the 
Code. 

Positive 

g)  Compliance with the Regulation and any relevant legally binding decisions 
of the European Commission and/or the Agency for the Co-operation of 
Energy Regulators. 

None 

This Modification is required to provide clear rules and guidance to Distribution Network Operators 
(DNOs), iGTs and Shipper Users on the contractual arrangements pertaining to the UNC before and 
during implementation of the UK-Link Replacement Programme (including Project Nexus). Therefore, the 
measures identified can be expected to facilitate relevant objective f) ‘Promotion of efficiency in the 
implementation and administration of the Code. 

8 Implementation 

As self-governance procedures are proposed, implementation could be sixteen business days after a 
Modification Panel decision to implement, subject to no Appeal being raised. 

9 Legal Text 

Legal Text and Legal Text Commentary has been provided by National Grid Gas Distribution and is 
published alongside this report. The Workgroup has considered the Legal Text and is satisfied that it 
meets the intent of the Solution. 

10 Recommendations  

Workgroup’s Recommendation to Panel 

The Workgroup asks Panel to agree that: 

• This self-governance modification should proceed to consultation. 

 


