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Reason for support/opposition: Please summarise (in one paragraph) the key 
reason(s)  

Whilst ScottishPower supports the central aims of Modification 609 to cater for the 
delayed PNID date of June 2017, it cannot offer support to this proposal due to the 
inclusion of clauses to remove the AQ Review.  

It would appear that prior to consideration of this proposal that a decision had been 
taken by Xoserve that there would be no AQ Review in 2017, irrespective of any 
subsequently delay to the implementation of Project Nexus. This is despite on-going 
discussions between Xoserve and the Shippers on budget and business plans from April 
2017 through the Funding, Governance and Ownership of Xoserve programme, where 
this decision was not apparent. It was also despite there being a UNC requirement to 
undertake a Review process. It therefore came as a surprise that National Grid 
Distribution had introduced a Modification to remove the requirement to undertake an AQ 
Review from the UNC. 

Subsequent to the initial Modification proposal being raised an alternative was brought 
forward by British Gas to preserve the opportunity to have an AQ Review, given the 
potential misallocation of energy volumes, if the PNID was delayed. It took some weeks 
for Xoserve to determine that the proposal by British Gas was technically unworkable 
and presented additional risks to the existing June 2017 PNID.  

ScottishPower welcomes the suggestion by Xoserve that they could look at re-opening 
the appeals process, should the PNID be delayed beyond June 2017. However at this 
stage ScottishPower remains concerned that no proposal for this contingency has been 
forthcoming. ScottishPower would propose that an SSP and LSP appeals process 
should be explored at the earliest possible opportunity if there are any indications that 
the PNID date will be missed.  
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Implementation: What lead-time do you wish to see prior to implementation and why? 

ScottishPower believes that this proposal should be implemented as soon as possible 
following an Authority decision to give certainty of the arrangements. 

Impacts and Costs: What analysis, development and ongoing costs would you face? 

There are no direct costs envisaged from this modification proposal, however in the 
event of PNID being delayed, there is a potential for the significant misallocation of costs 
between Shipper parties where AQs from October 2016 will be used for a longer period. 
This possible misallocation was outlined within the Draft Modification Report.  

Legal Text: Are you satisfied that the legal text will deliver the intent of the Solution? 

ScottishPower has not identified any concerns with the legal text.  

Are there any errors or omissions in this Modification Report that you think should 
be taken into account? Include details of any impacts/costs to your organisation that are directly 
related to this. 

None 

Please provide below any additional analysis or information to support your 
representation  

None 


