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UNC Workgroup 0608S Minutes 
Implementation of ‘single service provision’ arrangements for iGT 

connected system exit points (Project Nexus transitional 
modification)  

Friday 03 February 2017 
at Consort House, 6 Homer Road, Solihull. B91 3QQ  

 

Attendees 

Bob Fletcher (Chair) (BF) Joint Office 
Mike Berrisford (Secretary) (MB) Joint Office 
Amrik Singh* (AS) Good Energy 
Andrew Margan (AM) British Gas 
Andy Clasper (AC) National Grid Gas Distribution 
Chris Warner (CW) National Grid Gas Distribution 
Colette Baldwin (CB) E.ON Energy 
David Addison (DA) Xoserve 
David Tennant (DT) Dentons 
Emma Smith (ES) Xoserve 
Fraser Mathieson* (FM) Scotia Gas Networks 
Helen Bennett (HB) Joint Office 
John Welch (JW) npower 
Kelly Docherty (KD) British Gas 
Kishan Nundloll (KN) ES Pipelines 
Mark Jones* (MJ) SSE 
Michele Downes (MD) Xoserve 
Phil Lucas (PL) National Grid NTS 
Shanna Key* (SK) Northern Gas Networks 
Steve Mulinganie (SM) Gazprom 
Sue Hilbourne* (SH) Scotia Gas Networks 

* via teleconference   

Copies of all papers are available at: http://www.gasgovernance.co.uk/0608/030217 

The Workgroup Report is due to be presented at the UNC Modification Panel by 16 March 2017. 

1.0 Outline of Modification 
1.1. UNC Panel Presentation Modification Overview 

AC provided a brief overview of the presentation provided at the 19 January 2017 UNC 
Panel meeting during which he apologised for the late submission of (draft) legal text 
ahead of todays meeting.1 

                                                

1 A copy of the 19 January 2017 Panel minutes are available to view and/or download from the Joint Office web site 
at: http://www.gasgovernance.co.uk/panel/190117. 
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1.2. Draft Legal Text Review 
Amendment to TAD for Modification 0608S 

When PL enquired as to whether there are any implications from a National Grid NTS 
perspective, on the grounds that the legal text states ‘each Transporter’, DT agreed 
that this means that the agreement that National Grid Gas (NGG) plc is a signatory to 
will need amending which may not include National Grid NTS. 

Transition Document Part IIF - amended 0528 Legal Text 

Opening DT quickly explained the colour coding behind the proposed legal text 
changes and acknowledged that the (Independent Gas Transporters Arrangements 
Document (IGTAD) reference error would require amending in due course. 

During a brief onscreen review of the proposed Modification 0608S legal text 
amendments, parties discussed various aspects with the most notable matters 
captured by exception, as follows: 

• Paragraph 1.1.1 – IGTAD definition correction required; 

• Paragraph 10 – focuses on transitional aspects; 

• Paragraph 10.1.1 – established in accordance with IGTAD rules and to be in 
place for PNID; 

• Paragraphs 10.1.3(a) & (b) – brief explanation behind IGTAD Section B2.2 and 
2.4.1 provided by DT; 

• Paragraph 10.2 – follows a similar vein to paragraph 10.1; 

• Paragraphs 10.2.1 & 10.2.2 – relate to setting up the IGTAD as at Day 1; 

• Paragraph 10.4.1 – enables the IGTAD Committee to meet one month prior to 
PNID. 

A brief discussion then followed around the interpretation of ‘the effective date’ 
during which SM suggested that in this instance, it relates to members of the 
IGTAD Committee and its establishment, rather than a UNC modification 
effective date (i.e. 15 business days post a Panel decision) – it allows parties to 
be notified ahead of the effective date. DA felt that the Workgroup would still 
need to consider placing an obligation on a party ahead of the contract being in 
place at which point DT indicated that he would give this point some further 
consideration; 

• Paragraph 10.5.1 – DT confirmed that UNC TPD Section A (overrun) aspects 
would be considered in more detail under Workgroup 0610S discussions; 

• Paragraph 11 – DT explained that this paragraph reflects 0467 provisions, 
before clarifying that ‘SPRD’ refers to Supply Point Registered Data; 

• Paragraph 11.2 – will also require some corresponding interim (minor) NExA 
changes; 

• Paragraph 11.3 – DT explained that the iGTs would also need to sign up for 
DSC ahead of PNID, and 

• Paragraph 12.1.3 – allows information provided under CSEP (i.e. the correct set 
of rules applying to either side of PNID) to be treated accordingly and on the 
whole this paragraph relates to UNC modification 0440 aspects. 

Concluding discussions on the (draft) legal text, DT agreed to undertake changes to 
the text inline with Workgroup discussions and provide an updated version of legal text 
ahead of the 13 February 2017 Workgroup meeting. 
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New Action 0101: Dentons (DT) and NGGDL (CW) to amend the legal text inline 
with Workgroup discussions, and thereafter provide an updated version ahead of 
the 13 February 2017 Workgroup meeting. 
Discussion then focused on whether or not it would be feasible to complete the 
Workgroup Report at the next Workgroup meeting at which point DT suggested that 
there should be no issues in seeking Panel approval of the modification. However, CW 
suggested that better clarification of the timetable and the impact upon the potential 
implementation date(s) would be beneficial. DT confirmed that the dates CW is refering 
to reside mainly in paragraphs 11.1.1, 11.1.2, 11.3.1 and 11.3.2 etc. DT confirmed that 
he would consider whether or not the 01 May 2017 date is now superflous. 

BF went on to explain the possible timeline options suggesting that 16 May 2017, as 
defined in paragraph 11.1.1(b) would be a more realistic date to work towards. When 
asked how a change in the date could possibly impact on the GO / NO GO G3 and G4 
decision points, DA responded by indicating that he does not envisage any potential 
impacts, although he is of the opinion that the ‘step change’ point where the industry 
moves to daily (delta) provisions needs to be carefully managed (i.e. at 16 May 2017, 
on the assumption that PNID remains 01 June 2017, then cutover to daily provisions 
would go ahead). It was agreed to continue development of the modification on the 
grounds that PNID remains as 01 June 2017. 

Some parties remained concerned that the ‘industry’ would be switching over to daily 
deltering only three (3) business days prior to the G4 decision point. Responding to 
these concerns, DA explained that whilst he does not have a specific answer as to why 
the 16 May 2017 was selected, he believes it is highly likely that this date is linked to 
other transitional planning elements – it is possible that the industry sees this as the 
last possible date to hit the ‘go’ button (i.e. the last reasonable decision point). CB was 
concerned that these arrangements do not mirror those originally planned for 01 
October 2016 go live and were significantly shorter. DA advised that the transition plan 
and process was better informed and it was likley that the reduction in time was due to 
a better understanding of the process required. SM went on to advise that he would be 
looking to raise this matter as a risk at the next PNSG meeting. DA then suggested that 
fundementally it boils down to whether the step change from monthly to daily (read) 
provisions goes wrong – Xoserve aspects would be tested through IDR 2 and 3 
testing). 

When it was pointed out that UNC Modification 0467 provisions envisaged a one month 
of daily delta running prior to the GO Live date, some parties suggested that this is not 
necessarily a Workgroup consideration at this time. 

When DA suggested that the iGT transition aspects are an important consideration, KN 
confirmed that the iGTs recognise the importance of the timing requirements. 

New Action 0102: Xoserve (DA) to clarify what rationale lies behind the selection 
of the 16 May 2017 date and whether bringing this date forwards impact delivery 
of this modification solution on the proposed timeline.  

2.0 Initial Discussion 
2.1. Issues and Questions from Panel 

When the Workgroup noted that Panel have asked the Workgroup to ensure that 
earlier concerns on termination of the CSEP Network Exit Agreements (NExA’s) are 
addressed in the Workgroup Report, DT pointed out that a transition rule relating to this 
matter had already been incorporated within the modification which is then reflected 
within the (draft) legal text as provided. 
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When asked whether or not there are any specific iGT considerations that should be 
taken into account, KN responded by indicating that the iGTs are currently considering 
whether or not an equivalent iGT modification would be required in due course. 

When asked whether or not the proposed April 2017 effective date represented a 
‘realistic target’ date, AC explained that the aim is to seek a decision by the end of 
April, whilst DT pointed out that the actual effective date for legal text purposes is 01 
June 2017 inline with the Project Nexus Implementation Date (PNID). However, he 
would like parties to note that there are no additional documents (over and above those 
already identified) that UNC Shippers would be expected to sign. There are some 
additional iGT Shipper documents that would need signatures going forward. 

2.2. Initial Representations 
None received. 

2.3. Terms of Reference 
As matters have been referred from Panel a specific Terms of Reference has been 
published alongside the Modification at http://www.gasgovernance.co.uk/0608. 

As there were no adverse comments from those in attendance, it was deemed that the 
Workgroup had approved the Terms of Reference. 

3.0 Next Steps 
BF confirmed that consideration of revised (draft) legal text and development of the Workgroup 
Report would be undertaken at the next Workgroup meeting. 

4.0 Any Other Business 
None. 

5.0 Diary Planning 
Further details of planned meetings are available at: www.gasgovernance.co.uk/Diary 

Workgroup meetings will take place as follows: 

Time/Date Venue Workgroup Programme 

10:30 Monday 13 
February 2017 

Consort House, 6 Homer 
Road, Solihull B91 3QQ 

• Specific PNID Modification 
Agenda items (0608S, 0609S 
& 0610S) 

• Consideration of Draft 
Workgroup Report 

10:30 Monday 20 
February 2017 

Consort House, 6 Homer 
Road, Solihull B91 3QQ 

• Specific PNID Modification 
Agenda 0608S 

• Completion of Workgroup 
Report  

10:30 Friday 10 
March 2017 

Consort House, 6 Homer 
Road, Solihull B91 3QQ 

• Specific PNID Modification 
Agenda items 0608S 

• Completion of Workgroup 
Report 
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Action Table (as at 03 February 2017) 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

0101 03/02/17 1.2 To amend the legal text inline 
with Workgroup discussions, 
and thereafter provide an 
updated version ahead of the 
13 February 2017 Workgroup 
meeting. 

Dentons 
(DT) & 
NGGDL 
(CW) 

Pending 

0102 03/02/17 1.2 Clarify what rationale lies 
behind the selection of the 16 
May 2017 date and whether 
bringing this date forwards 
impact delivery of this 
modification solution on the 
proposed timeline 

Xoserve 
(DA) 

Pending 

 

 


