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Transmission Workstream Topic Status Report:  September 2007 
 

Topic 
No 
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Created 

Topic 
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Modification 
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Priority for 
Discussion 

(H/M/L) 

Status Next Step(s) 

 
Live 
 
003TR  05/05/05 National Grid

NTS 
Review of 
NTS Exit 
Capacity 
Arrangements 
 
 

0166 
 
 
 

 Review Proposal raised by BGT.  
Two meetings held on 06 and 20 
Sept 07. Workplan agreed. 

Next meetings 04 and 18 Oct 
07. 
 
 

008TR  02/06/05 Total/
National Grid 
NTS 

Entry 
Capacity 

a)   0154 
 
 
b) 0156 
     0156A 
      0169 

0169A 
 
 
c)  - 
 
 
 

 a)  0154 - Panel did not 
recommend implementation. 

 
b) Trades and Transfers: 0156, 

0156A and 0169A – were 
rejected by Ofgem; 0169 
implementation on 07 Sept 
07. 

 
c)  Substitution:  Initial 

presentation at June 
Workstream. 

 
 

a) Ofgem decision.  
 
 
b)  End of process. 
 
 
 
 
 
c) Further Workstream 

discussions.   
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018TR  25/10/06 energywatch /
Poyry 

Information 
Transparency 

a)   0140 
 
 
 
b) -  

 a)  Mod 0140 - Review Group: 
18 Sept 07 meeting postponed. 
 
 
b)  Safety Monitors 

a)  Next meeting 08 Oct 07 
(Elexon). 
 
 
b)  Production of outline 
Proposal by BGT (Action 
TR1071). 

019TR  05/04/07 National Grid
NTS 

Emergency 
Market 
Arrangements 

0149 
0149A 

 Mod 0149 – Panel did not 
recommend implementation. 
Mod 0149A –Panel 
recommended implementation. 

Ofgem decisions 

 
On Hold 
 
014TR 02/02/06 National Grid 

NTS 
Operating 
Margins 
Procurement 
 

  13 Feb 07 – Invitation to Tender 
issued 
 
 

Mod Proposal to follow as 
necessary. 
 
Remains on hold. 

015TR  29/06/06 National Grid
NTS 

Constraint 
Management 

0119  28 Mar 07 – Ofgem rejected 
0119 
 
 

NG NTS review in the 
context of rejection letter. 
 
Remains on hold. 
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016TR 
 

05/10/06 National Grid 
NTS 

Storage 
Commodity 
Charge 

0120V  31 Jan 07 - Ofgem reject Mod 
0120V. 

NG NTS review in the 
context of rejection letter. 
 
Remains on hold. 

020TR  05/04/07 National Grid
NTS 

Gas Quality   22 Aug 07 Consultation ended.   Further workshop to be 
arranged (Oct/Nov) following 
consideration of the 
responses to the 
consultation and the 
subsequent publication of 
Ofgem’s Initial Proposals 
document. 

Remains on hold. 

 
 
 


	Live

