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Report for Network Code Committee 
December 2005 

UK Link Committee 
Meetings Held 
10 November 2005 

Planned 
8 December 2005 

Matters for Network Code Committee’s Attention 
National Grid have issued a letter in respect of the security incident that was reported in October 
2005. Release dates for UK Link changes agreed for next year are 30 June and 3 November. 

UK Link Modifications Activity 
The following UK Link Modifications, referred to the UK Link Committee, were discussed. 

Existing UK Link Modifications Awaiting Approval 

12494 ‘Addition of ‘Prevailing AQ’ and ‘Prevailing EUC’ to the info provided within the CSEP 
(CEP) Invoice’  

Implementation agreed in principle for 25 March 2006; file formats to be issued 9 
December 2005, reps close-out 23 December 2005.  Approval decision identified for 
January 2006 UK Link Committee 

13658 ‘Additional functionality to Gemini API’ 

The Transporters gave notice to the meeting that it was not a Class 2 UK Link 
Modification. ‘File formats’ to be issued 9 December 2005, reps close-out 23 December 
2005. Implementation identified for 30 June 2006 if funding agreed.  The Proposer 
expressed strong dissatisfaction at the decision on the classification of this UK Link 
Modification. 

13681 ‘User Suppressed Reconciliation Values’ 

Implementation agreed in principle for 30 June 2006; file formats to be issued 9 December 
2005, reps close-out 23 December 2005.  Approval decision identified for January 2006 
UK Link Committee. 

13693 ‘On-line Optional Tariff Invoicing and Entry Commodity Invoicing’ 

Implementation agreed in principle for 30 June 2006; file formats to be issued 9 December 
2005, reps close-out 23 December 2005.  Approval decision identified for January 2006 
UK Link Committee. 

13694 ‘IFA Contracts’ 

Implementation agreed in principle for 30 June 2006; file formats to be issued 9 December 
2005, reps close-out 23 December 2005.  Approval decision identified for January 2006 
UK Link Committee. 

UK Link Modifications Approved 

13629 ‘Datalogger Support File’ 

Implementation agreed for 25 March 2006. 
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13664 ‘EU Directive VAT Compliance’ 

Implementation plan agreed for 25 March 2006. 

UK Link Modifications Implemented 

11681 ‘Project Gemini – Replacement of AT Link’ 

Shipper forum to be held 13 December 2005. 

11928 ‘Transco LNG Storage Communications’ 

UK Link Manual Change. 

 
 

Topic Closed 

003UKL ‘Amendment to minimum notice required for UK Link changes’ 

xoserve gave a presentation on the revisions to the approval arrangements following the 
approval of UNC Modification Proposal 0010.  The approval timescales will be reflected in 
the agendas of future UK Link Committee Meetings. 
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UK Link Committee – UK Link Modification Status Report - December 2005 
UK 

Link 
Mod 
Ref 

UNC 
Mod 
Ref 

(Old) 

Mod Title Received Organisation Status  Next Step(s) 

12494 n/a Addition of ‘Prevailing AQ’ and 
‘Prevailing EUC’ to the info provided 
within the CSEP (CEP) Invoice 

20/08/03  Scottish Power
(SP) 

Change content notified 6-Dec-05 
File format consultation 9-Dec-05 
Proposed implementation 25-Mar-06 

Reps close out 23-Dec-05 
UKL Committee 12-Jan-06 

13658  Additional functionality to Gemini API 19/05/05 BP Gas 
Marketing 

Change content notified 6-Dec-05 
Transporters view as non Class 2 
8-Dec-05. Funding to be resolved. 
‘File format’ consultation 9-Dec-05 
Potential implementation 30-Jun-06 

Reps close out 23-Dec-05 
UKL Committee 12-Jan-06 

13681 (0637) User Suppressed Reconciliation 
Values 

01/12/05 Transporters Change content notified 6-Dec-05 
‘File format’ consultation 9-Dec-05 
Proposed implementation 30-Jun-06 

Reps close out 23-Dec-05 
UKL Committee 12-Jan-06 

13693 n/a On-line Optional Tariff Invoicing and 
Entry Commodity Invoicing 

01/12/05 Transporters Change content notified 6-Dec-05 
‘File format’ consultation 9-Dec-05 
Proposed implementation 30-Jun-06 

Reps close out 23-Dec-05 
UKL Committee 12-Jan-06 

13694 n/a IFA Contracts 01/12/05 Transporters Change content notified 6-Dec-05 
Need for clarification identified 8-Dec 
‘File format’ consultation 9-Dec-05 
Proposed implementation 30-Jun-06 

Reps close out 23-Dec-05 
UKL Committee 12-Jan-06 

13629  Datalogger Support File  13/06/05 Transporters Implementation agreed for 25-Mar-06 Execution of implementation 
plan 

13664  EU Directive VAT Compliance 16/09/05 Transporters Implementation agreed for 25-Mar-06 Execution of implementation 
plan 

11681 n/a Project Gemini – Replacement of AT 
Link 

01/10/02  National Grid
NTS 

Implemented 18-Oct-05 
 

Post imp support 
Gemini Shipper Forum 13-
Dec-05 

11928 n/a Transco LNG Storage 
Communications 

08/01/03  National Grid
LNG Storage 

Implemented Dec 05 None 
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 UK Link Committee – Topic Status Report – December 2005 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status   Next Step(s)

003UKL   19/05/05 Scottish and
Southern 
Energy plc 

Amendment to the 
minimum notice 
required for UK 
Link changes 

UNC 010 
(0735) 

M UNC Mod 010 implemented 9-Nov-05. 
xoserve presented implications for UK 
Link Implementation planning 8-Dec-05 
Imp 
Closed 

Actions to consult 
SPAA Forum Dec 05 
and to review after 
June 06 
implementation. 

004UKL  11/08/05
(20/08/03)

Scottish 
Power 

UK Link Testing 
Arrangements 

None 
 

 Requirements assessment by xoserve 
suppliers.  
Analysis impacted by implementation of 
UNC Mod 010 

Feb-06 report on 
timeline and costs 

 
 

UK Link Committee Report Page 4 of 4 December 2005 


	Report for Network Code Committee
	December 2005
	UK Link Committee
	Meetings Held
	Planned
	Matters for Network Code Committee’s Attention
	National Grid have issued a letter in respect of the security incident that was reported in October 2005. Release dates for UK Link changes agreed for next year are 30 June and 3 November.
	UK Link Modifications Activity
	UK Link Modifications Approved
	
	
	
	
	Implementation agreed for 25 March 2006.



	‘EU Directive VAT Compliance’
	
	
	Implementation plan agreed for 25 March 2006.
	UK Link Modifications Implemented
	‘Project Gemini – Replacement of AT Link’






	UK Link Committee – UK Link Modification Status R
	UK Link Committee – Topic Status Report – Decembe
	
	
	
	Closed





