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Report for Network Code Committee 
January 2006 

UK Link Committee 
Meetings Held 
12 January 2006 

Planned 
9 February 2006 

Matters for Network Code Committee’s Attention 
The UK Link Committee agreed that in view of the routine monitoring of performance reported each 
month to the UK Link Committee and the general level of performance reported in respect of UK 
Link, the Transporters would not be required to appoint a UK Link Performance Monitor in respect 
of remainder of the current Gas Year.  This decision is to be reviewed annually and/or following 
any major change to UK Link systems. 
UK Link Modifications Activity 
The following UK Link Modifications, referred to the UK Link Committee, were discussed. 

Existing UK Link Modifications Awaiting Approval of Implementation Plans 

13658 ‘Additional functionality to Gemini API’ 

The Committee agreed the functional content of the implementation plan. Since this is a 
Class 3 UK Link Modification the Transporters must make a modification proposal for this 
in accordance with the Modification Rules. A draft modification proposal would be 
discussed with the BP representative (who proposed 13658), and he indicated an intention 
to raise this as a Topic for the next Transmission Workstream. 

UK Link Modifications Approval of Implementation Plans 

12494 ‘Addition of ‘Prevailing AQ’ and ‘Prevailing EUC’ to the info provided within the CSEP 
(CEP) Invoice’  

The Committee agreed to the plan with an implementation date of 25-Mar-06. 

13681 ‘User Suppressed Reconciliation Values’ 

The Committee agreed to the plan with an implementation date of 25-Mar-06, 
accommodating one party’s request for June implementation by using a manual 
workaround for the interim period in respect of transactions with that party. 

13693 ‘On-line Optional Tariff Invoicing and Entry Commodity Invoicing’ 

The Committee agreed to the plan with an implementation date of 30-Jun-06. 

13694 ‘IFA Contracts’ 

The Committee agreed to the plan with an implementation date of 30-Jun-06 

UK Link Modifications Approved Implementation Plans 

13629 ‘Datalogger Support File’ 

The agreed implementation plan (Dec 05) for 25-Mar-06 was progressing. 

13664 ‘EU Directive VAT Compliance’ 
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The agreed implementation plan (Dec 05) for 25-Mar-06 was progressing. 

UK Link Modifications Implemented 

 None 

 
 

Topics  

004UKL ‘UK Link Testing Arrangements’ 

A report on timelines and costs for implementation was now expected for April 2006 with a 
likely earliest implementation date of February 2007. xoserve agreed to provide a high 
level plan next month. 
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UK Link Committee – UK Link Modification Status Report – January 2006 
UK 

Link 
Mod 
Ref 

UNC 
Mod 
Ref 

(Old) 

Mod Title Received Organisation Status  Next Step(s) 

12494 n/a Addition of ‘Prevailing AQ’ and 
‘Prevailing EUC’ to the info provided 
within the CSEP (CEP) Invoice 

20/08/03  Scottish Power
(SP) 

Implementation agreed for 25-Mar-06 Execution of implementation 
plan 

13658  Additional functionality to Gemini API 19/05/05 BP Gas 
Marketing 

Functional content agreed, awaiting 
Class 3 Modification approval. 

BP seek to raise topic at Feb 
Transmission Workstream. 
National Grid NTS to raise 
UNC Modification Proposal 

13681 (0637) User Suppressed Reconciliation 
Values 

01/12/05 Transporters Implementation agreed for 25-Mar-06 Execution of implementation 
plan 

13693 n/a On-line Optional Tariff Invoicing and 
Entry Commodity Invoicing 

01/12/05 Transporters Implementation agreed for 30-Jun-06 Execution of implementation 
plan 

13694    n/a IFA Contracts 01/12/05 Transporters Implementation agreed for 30-Jun-06 Execution of implementation 
plan 

13629  Datalogger Support File  13/06/05 Transporters Implementation agreed for 25-Mar-06 Execution of implementation 
plan 

13664  EU Directive VAT Compliance 16/09/05 Transporters Implementation agreed for 25-Mar-06 Execution of implementation 
plan 
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 UK Link Committee – Topic Status Report – January 2006 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status   Next Step(s)

004UKL  11/08/05
(20/08/03)

Scottish 
Power 

UK Link Testing 
Arrangements 

None 
 

 Requirements assessment by xoserve 
suppliers.  
Analysis impacted by implementation of 
UNC Mod 010 

Feb-06 high level 
plan.  
Apr-06 report on 
timeline and costs 
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