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Report for Network Code Committee 
October 2006 

UK Link Committee 
Meetings Held 
12 October 2006 

Planned 
09 November 2006 

Matters for Network Code Committee’s Attention 
None 

UK Link Modifications Activity 
The following UK Link Modifications, referred to the UK Link Committee, were discussed. 
 

UK Link Modifications Implemented 

13785 ‘UK Link Manual Update – UPN Format Update to v2’ 

This was implemented, with minor corrections agreed, on 02/10/06. 

13783 ‘UK Link Manual Update – S59 – Correction to File Formats’ 

This was implemented, with minor corrections agreed, on 02/10/06. 

Approved UK Link Modification 

13780 ‘IFA Invoices via IX’ 

Correction to a minor file formatting error was agreed.  Implementation date of 03/11/06 
unchanged. 

 
 

Topics Discussed 

004UKL ‘UK Link Testing Arrangements’ 

Scottish Power has indicated that it is still considering whether to proceed with this 
potential Class 3 UK Link Modification and expect to report back to the November 
meeting. 

006UKL ‘Gemini Performance Monitoring’ xoserve advised that following approval, work has 
commenced, with a proposed implementation date of 15 December 2006. First batch of 
reports expected January 2007 with a full month’s data available from February 2007. 

007UKL ‘Release governance procedures’ 

Initial SMS trial conducted and Users ‘take up’ responses sought to establish cost 
effectiveness. Confirmation of the service provision to be communicated to the UK Link 
Committee after 20 October 2006 and thereafter, implementation proposed for November 
2006. Consensus was reached to close the topic. 
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UK Link Committee – UK Link Modification Status Report – October 2006 

UK 
Link 
Mod 
Ref 

Mod Title Received Organisation Status  Next Step(s) 

13785 UK Link Manual Update – UPN 
Format Update to v2 

14/09/06 Transporters   Implemented 02/10/06 None

13783 UK Link Manual Update – S59 – 
Correction to File Formats 

14/09/06 Transporters   Implemented 02/10/06 None

13723 Objection Deadline SPA Rejection 
Code - OJT00018 

24/02/06 Transporters Implementation agreed for 03/11/06  Execution of implementation 
plan 

13725 Single Central Online Gas Enquiry 
Service 

24/02/06 Transporters Implementation agreed for 03/11/06. Execution of implementation 
plan 

13730 Post Closeout Amendments 
functionality for Gemini 

09/03/06 Transporters Implementation agreed for 03/11/06 Execution of implementation 
plan 

13758 Removal of Meter Asset at Dead 
Meter Points 

12/05/06 Transporters Implementation agreed for 03/11/06 Execution of implementation 
plan 

13758.2 Meter Pulse Value Amendment 10/08/06 Transporters Implementation agreed for 03/11/06 Execution of implementation 
plan 

13780 IFA Invoices via I’X 10/08/06 Transporters Implementation agreed for 03/11/06 Execution of implementation 
plan 

13779 Modification 080 – AMR Readings 10/08/06 Transporters Implementation agreed for 02/07. Execution of implementation 
plan 

13760 Shipper Agreed Reads Procedural 
Change 

12/05/06 Transporters Summary supplied 17/05/06, 
Implementation not agreed. 

Submit revised proposal. 



 Joint Office of Gas Transporters 
_____________________________________________________________________________________________________________________________________________________________________________  

UK Link Committee Report Page 3 of 4 October 2006 

UK 
Link 
Mod 
Ref 

Mod Title Received Organisation Status  Next Step(s) 

 Minor Amendment to CALMS System 14/07/06 Transporters Implementation agreed for 11/06 Execution of implementation 
plan 
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 UK Link Committee – Topic Status Report – October 2006 
 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status Next Step(s)

004UKL  11/08/05

(20/08/03)

Scottish 
Power 

UK Link Testing 
Arrangements 

None 

 

M Approach suggested that following 
implementation of Modification Proposal 
0091, a User might raise a UNC 
Modification Proposal to allow the testing 
environment to be funded and installed. A 
voluntary arrangement was discussed.  
This approach has been endorsed by the 
Governnance Workstream. 

Scottish Power to 
provide an update at 
November 2006 
meeting. 

006UKL    09/02/06 Transporters Gemini
Performance 
Monitoring 

None M Transporters identified a possible slippage 
in implementation date and agreed to 
provide an update at August 2006 
meeting, which was deferred by 
agreement to the October 2006 meeing. 

Implementation 
December 2006, first 
reports due January 
2007. 

Closed 

007UKL   13/04/06 British Gas
Trading 

Release 
governance 
procedures 

None M Transporters notified that a phone register 
would be used to inform shippers of late 
suspensions of change implementations. 
In the meantime the Transporters were 
evaluating use of other options including 
SMS. 

Implementation 
proposed for 
November 2006 
subject to 
confirmation. Topic 
closed. 
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