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Report for Network Code Committee 
December 2006 

UK Link Committee 
Meetings Held 
14 December 2006 

Planned 
11 January 2007 

Matters for Network Code Committee’s Attention 
None 

UK Link Modifications Activity 
The following UK Link Modifications, referred to the UK Link Committee, were discussed. 

UK Link Modifications Approved  

 None. 

UK Link Modifications Implemented 

13723 

 

13725 

 

13730 

 

13758 

 

13758.2 

 

13780 

 

‘Objection Deadline SPA Rejection Code – OJT00018’ 

This was implemented on 04/11/06. 

‘Single Central Online Gas Enquiry Service’ 

This was implemented on 04/11/06. 

‘Post Closeout Amendments functionality for Gemini’ 

This was implemented on 05/11/06. 

‘Removal of Meter Asset at Dead Meter Points’ 

This was implemented on 04/11/06. 

‘Meter Pulse Value Amendment’ 

This was implemented on 04/11/06. 

‘IFA Invoices via I’X’ 

This was implemented on 04/11/06. 

In addition, presentation were given on two potential changes: “Gemini Release 4” and “CSEP 
Invoice File Format Changes”. 
 

Topics Discussed 

004UKL ‘UK Link Testing Arrangements’ 

Scottish Power has indicated that it is in discussion with interested parties and expects to 
raise a Class 3 UK Link (Funding) Modification in time for submission to the January 2007 
UNC Modification Panel meeting. 

006UKL ‘Gemini Performance Monitoring’ xoserve confirmed that testing commences w/c Mon 
18/12/06 for implementation in Q1 2007. Update will be provided at the Jan 07 meeting. 
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UK Link Committee – UK Link Modification Status Report – December 2006 

UK Link 
Mod Ref 

Mod Title Received Organisation Status  Next Step(s) 

13723 Objection Deadline SPA Rejection 
Code - OJT00018 

24/02/06 Transporters Implemented 04/11/06  None 

13725 Single Central Online Gas Enquiry 
Service 

24/02/06 Transporters   Implemented 04/11/06 None

13730 Post Closeout Amendments 
functionality for Gemini 

09/03/06 Transporters   Implemented 05/11/06 None

13758 Removal of Meter Asset at Dead 
Meter Points 

12/05/06 Transporters   Implemented 04/11/06 None

13758.2 Meter Pulse Value Amendment 10/08/06 Transporters Implemented 04/11/06 None 

13780 IFA Invoices via I’X 10/08/06 Transporters Implemented 04/11/06 None 

13760 Shipper Agreed Reads Procedural 
Change 

12/05/06 Transporters Summary supplied 17/05/06, 
Implementation not agreed. 

Submit revised proposal. 

 Minor Amendment to CALMS 
System 

14/07/06 Transporters Implementation agreed for 11/06 Execution of implementation 
plan. 

 Gemini Release 4 (related to UNC 
Modifications 0097A, 0119, 0120 & 
replacement for 0118) 

04/12/06  Implementation to be confirmed – 
target is late 04/07. 

Requirements under review.

13779 Modification 080 – AMR Readings 10/08/06 Transporters Implementation agreed for 02/07. Execution of implementation 
plan 

13803 Notification of New Charge Types – 
MOD026 (IDB file format) 

12/10/06 Transporters Implementation agreed for 07/07. Execution of implementation 
plan 
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 UK Link Committee – Topic Status Report – December 2006 
 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status   Next Step(s)

Live 

006UKL    09/02/06 Transporters Gemini
Performance 
Monitoring 

None M xoserve confirmed that testing 
commences next week (w/c Monday 
18/12/06) for implementation in Q1 2007. 

xoserve to provide 
update at the 
January 07 UK Link 
Committee meeting. 

On Hold 

004UKL  11/08/05

(20/08/03)

Scottish 
Power 

UK Link Testing 
Arrangements 

None 

 

M Approach suggested that following 
implementation of Modification Proposal 
0091, a User might raise a UNC 
Modification Proposal to allow the testing 
environment to be funded and installed. A 
voluntary arrangement was discussed.  
This approach has been endorsed by the 
Governance Workstream.  Placed on hold 
whilst decision made on Proposal 0091 
and Scottish Power raise a UNC Proposal 
to support a Class 3 Modification. 

Topic remains on hold. 

Scottish Power is in 
discussion with 
interested parties 
and expects to raise 
a Class 3 UK Link 
(Funding) 
Modification in time 
for submission to the 
January 2007 UNC 
Modification Panel 
meeting. 
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