
 Joint Office of Gas Transporters 
_______________________________________________________________________________________________________________  

Report for Network Code Committee 
January 2007 

UK Link Committee 
Meetings Held 
11 January 2007 

Planned 
08 February 2007 

Matters for Network Code Committee’s Attention 
None 

UK Link Modifications Activity 
The following UK Link Modifications, referred to the UK Link Committee, were discussed. 

UK Link Modifications Approved  

 None. 

UK Link Modifications Implemented 

 None. 

 

New Topic 

008UKL ‘UK Link Technology Refresh’  

xoserve gave presentation on this Topic and restated the Transporters intention to 
implement this change in November 2007. Migration issues surrounding transfer of the 
Sites & Meters Records were discussed.  xoserve will be providing routine updates at 
future meetings. 

 

Topics Discussed 

004UKL ‘UK Link Testing Arrangements’ 

Scottish Power have decided not to proceed with raising a Class 3 Modification Proposal 
as it was felt there was now little benefit and thus no point in advancing the modification 
any further. 

Topic is closed. 

006UKL ‘Gemini Performance Monitoring’  

Two day trial completed 18&19/12/06. A one month production system trial to be 
arranged, update to be provided at the Feb 07 meeting. 
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UK Link Committee – UK Link Modification Status Report – January 2007 

UK Link 
Mod Ref 

Mod Title Received Organisation Status  Next Step(s) 

13760 Shipper Agreed Reads Procedural 
Change 

12/05/06 Transporters Summary supplied 17/05/06, 
Implementation not agreed. 

Submit revised proposal. 

 Minor Amendment to CALMS 
System 

14/07/06 Transporters Summary supplied 14/07/06, 
Implementation to be scheduled. 

Execution of implementation 
plan. 

13820 Gemini Release 4 (related to UNC 
Modifications 0097A, 0119, 0120 & 
replacement for 0118) 

04/12/06 Transporters Implementation to be confirmed – 
target is late 04/07. 

Requirements under review.

13819 Previous Read Reference for 
Replaced Reads 

15/12/06 Transporters  Requirements under review.

13818 Invoice Numbers on CSEP Invoice 
File Formats 

15/12/06 Transporters  Requirements under review.

13779 Modification 080 – AMR Readings 10/08/06 Transporters Implementation agreed for 02/07. Execution of implementation 
plan. 

13803 Recovery of Late Paid Energy 
Balancing Invoice Interest – 
Creation of 4 New Charge Tyoes 

20/09/06 Transporters Implementation agreed for 07/07. Execution of implementation 
plan. 
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 UK Link Committee – Topic Status Report – January 2007 
 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status   Next Step(s)

New 

008UKL    11/01/07 Transporters UK Link
Technology 
Refresh 

None M xoserve gave presentation at January 
meeting. Potential migration issues 
discussed surrounding transfer of the Sites 
& Meters Records. 

xoserve to provide 
update at the 
February 07 UK Link 
Committee meeting. 

Live 

006UKL    09/02/06 Transporters Gemini
Performance 
Monitoring 

None M xoserve confirmed that testing was 
completed 18 and 19/12/06 and were 
scheduling a full production trial for 
February 2007 

xoserve to provide 
update at the 
February 07 UK Link 
Committee meeting. 

Closed 

004UKL  11/08/05

(20/08/03)

Scottish 
Power 

UK Link Testing 
Arrangements 

None 

 

M Approach suggested that following 
implementation of Modification Proposal 
0091, a User might raise a UNC 
Modification Proposal to allow the testing 
environment to be funded and installed. A 
voluntary arrangement was discussed.   

SP reviewed the costs and benefits and 
decided not to proceed. 

Topic Closed. 

None. 
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