

Report for Network Code Committee

May 2007

UK Link Committee

Meetings Held

10 May 2007

Planned

14 June 2007

Matters for Network Code Committee's Attention

None.

UK Link Modifications Activity

The following UK Link Modifications, referred to the UK Link Committee, were discussed:

UK Link Modifications Implemented

- | | |
|-------|--|
| 13819 | Previous Read Reference for Replaced Reads
Implemented 21/04/07. |
| N/A | Amendment to Cyclic Reading Validity Period
Implemented 16/04/07. |
| 13820 | Gemini Release 4
Implemented 29/04/07. |
| 13868 | SPA File rejection Reason Code (Class 1) Change
Implemented 30/04/07. |

UK Link Modification Agreed

- | | |
|-------|--|
| 13862 | Customer Charge Structure for 0.73MWH Loadband: Full Solution from 01/10/07
Implementation date agreed for 03/11/07 |
|-------|--|

Topics Discussed

006UKL 'Gemini Performance Monitoring'

Initial performance data provided at the April 07 meeting. Report given at May meeting that problems were experienced and the facility had been temporarily withdrawn.

Next update at the June 2007 meeting.

008UKL 'UK Link Technology Refresh'

xoserve advised that Proof of Concept has begun, trial offshore data migration was successful, now looking at associated dates. Update provided at the April 07 meeting.

Further updates at July and August 2007 meetings or earlier if possible.

UK Link Committee – UK Link Modification Status Report – May 2007

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13760	Shipper Agreed Reads Procedural Change	12/05/06	Transporters	Summary supplied 17/05/06, Implementation not yet agreed.	Submit revised proposal. Awaiting UKL Committee Agreement.
N/A	Minor Amendment to CALMS System	14/07/06	Transporters	Implementation to be confirmed.	Execution of implementation plan.
13829	DN Interruption Reform	11/01/07	Transporters	Implementation to be confirmed. Proposed for 04/08.	Requirements under review.
13862	Customer Charge Structure for 0.73MWH Loadband: Full Solution from 01/10/07	29/09/06	Transporters	Implementation agreed for 03/11/07.	Execution of implementation plan.
13861	Rejections associated with Shipper AQ Amendments	02/04/07	Transporters	Implementation to be confirmed.	Awaiting UKL Committee Agreement.
13803	Recovery of Late Paid Energy Balancing Invoice Interest – Creation of 4 New Charge Types	20/09/06	Transporters	Implementation agreed for 29/06/07.	Execution of implementation plan.
13824	Issue of Supporting Documentation via IX	08/03/07	Transporters	Implementation agreed for 29/06/07.	Execution of implementation plan.
13839	Gemini Oracle Software Upgrade	11/01/07	Transporters	Implementation agreed for 11/08/07.	Execution of implementation plan.
13818	Invoice Numbers on CSEP Invoice File Formats	15/12/06	Transporters	Implementation agreed for 02/11/07.	Execution of implementation plan.
13819	Previous Read Reference for Replaced Reads	15/12/06	Transporters	Implemented 21/04/07.	None.

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
N/A	Amendment to Cyclic Reading Validity Period	02/04/07	Transporters	Implemented 16/04/07.	None.
13820	Gemini Release 4 (related to UNC Modifications 0097A, 0119, 0120 & replacement for 0118)	04/12/06	Transporters	Implemented 29/04/07.	None.
13868	SPA File rejection Reason Code (Class 1) Change	13/04/07	Transporters	Implemented 30/04/07.	None.

UK Link Committee – Topic Status Report – May 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Testing completed 18&19/12/06. Initial performance data provided at the April 07 meeting. Report given at May meeting that problems were experienced and the facility had been temporarily withdrawn.	xoserve to provide update at the June 07 UK Link Committee meeting.
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	xoserve advised that Proof of Concept has begun, trial offshore data migration was successful, now looking at associated dates. Update provided at the April 07 meeting.	xoserve to provide further updates at July and August 07 UK Link Committee meetings or earlier if possible.