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Report for Network Code Committee 
June 2007

UK Link Committee 
Meetings Held 
14 June 2007 

Planned 
12 July 2007 

Matters for Network Code Committee’s Attention 
None. 

UK Link Modifications Activity 
The following UK Link Modifications, referred to the UK Link Committee, were discussed: 

UK Link Modification Approved 

13861 Rejections associated with Shipper AQ Amendments  

Implementation date agreed for 06/08. 

 
 

Topics Discussed 

006UKL ‘Gemini Performance Monitoring’  

Earlier problems necessitating a temporary withdrawal of the facility now resolved and 
data is now flowing. 

Next update at the July 2007 meeting. 

008UKL ‘UK Link Technology Refresh’  

xoserve advises that the Proof of Concept exercise has been successful, and Shipper 
Confidence Testing is to be arranged in due course. 

Further updates at July and August 2007 meetings or earlier if possible. 
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UK Link Committee – UK Link Modification Status Report – June 2007 

UK Link 
Mod Ref 

Mod Title Received Organisation Status  Next Step(s) 

13760 Shipper Agreed Reads Procedural 
Change 

12/05/06 Transporters Summary supplied 17/05/06, 
Implementation not yet agreed.  

Submit revised proposal. 

Awaiting UKL Committee 
Agreement. 

N/A Minor Amendment to CALMS 
System 

14/07/06 Transporters Implementation to be confirmed. Execution of implementation 
plan. 

13829 DN Interruption Reform 11/01/07 Transporters Implementation to be confirmed. 

Proposed for 04/08. 

Requirements under review.

13861 Rejections associated with Shipper 
AQ Amendments 

02/04/07 Transporters Implementation agreed for 06/08. Execution of implementation 
plan. 

N/A Application of interruptible capacity 
discounts following a change in 
capacity/commodity split 

04/06/07 Transporters Implementation to be confirmed. 

Proposed for 04/08. 

Requirements under review.

13803 Recovery of Late Paid Energy 
Balancing Invoice Interest – 
Creation of 4 New Charge Types 

20/09/06 Transporters Implementation agreed for 29/06/07. Execution of implementation 
plan. 

13824 Issue of Supporting Documentation 
via IX 

08/03/07 Transporters Implementation agreed for 29/06/07. Execution of implementation 
plan. 

13839 Gemini Oracle Software Upgrade 11/01/07 Transporters Implementation agreed for 11 & 
18/08/07. 

Execution of implementation 
plan. 

13818 Invoice Numbers on CSEP Invoice 
File Formats 

15/12/06 Transporters Implementation agreed for 02/11/07. Execution of implementation 
plan. 
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UK Link 
Mod Ref 

Mod Title Received Organisation Status  Next Step(s) 

13862 Customer Charge Structure for 
0.73MWH Loadband: Full Solution 
from 01/10/07 

29/09/06 Transporters Implementation agreed for 03/11/07. Execution of implementation 
plan. 
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 UK Link Committee – Topic Status Report – June 2007 
 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status Next Step(s)

Live 

006UKL    09/02/06 Transporters Gemini
Performance 
Monitoring 

None M Earlier problems necessitating a 
temporary withdrawal of the facility now 
resolved and data is now flowing. 

xoserve to provide 
update at the July 07 
UK Link Committee 
meeting. 

008UKL    11/01/07 Transporters UK Link
Technology 
Refresh 

None M Proof of Concept exercise has been 
successful, and Shipper Confidence 
Testing is to be arranged in due course. 

xoserve to provide 
further updates at 
July and August 07 
UK Link Committee 
meetings or earlier if 
possible. 
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