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Report for Uniform Network Code Committee 
October 2007 

UK Link Committee 
Meetings Held 
11 October 2007 

Planned 
08 November 2007 

Matters for Uniform Network Code Committee’s Attention 
The UK Link Committee does not recommend the appointment of a UK Link Performance Auditor 
for the purposes of Section U7.5 of the Transportation Principal Document, in respect of Gas Year 
2007/8.  This would continue the current practice, which includes submission of a monthly 
performance report by the Transporters to the UK Link Committee, but does not involve an external 
audit function.  

Members noted the recommendation of Review Group 0140 that UK Link Committee undertake a 
new role for consideration of changes proposed to the Network Code Operations Manual, which 
would, in turn, reflect information changes on National Grid’s web site. Members requested that the 
governance of such changes be clarified and suggested, for example, that such changes be 
reviewed by the UK Link Committee in the same way as Class 1 UK Link Modifications submitted 
by the Transporters. 

UK Link Modifications Activity 
The following UK Link Modifications, referred to the UK Link Committee, were discussed: 

UK Link Modifications Discussed 

13760 Shipper Agree Reads Procedural Change 
It was agreed that this be treated as a Class 1 UK Link Modification. The Transporters 
will reissue the relevant documents. 

13923 Revision to the USRV Financial Incentives Arrangements 
The implementation date of this was discussed and it was agreed that the relevant 
correspondence between British Gas Trading and the Transporters would be 
circulated. 

- UK Link Tech Refresh 
See below 

13839 Gemini Oracle Software Upgrade 
xoserve gave an update on progress, including the change to the implementation 
dates from August to 14 & 21 October 2007. 

 

Topic Discussed 

008UKL UK Link Technology Refresh 
xoserve gave an update advising that Shipper Trials have been scheduled for the three 
volunteers (StatoilHydro, Npower and Scottish and Southern Energy). Operational 
Acceptance Testing Phase 1 was completed one week ahead of schedule and Phase 2 
Testing also completed. Project remains on schedule. 
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UK Link Committee – UK Link Modification Status Report – October 2007 

UK Link 
Mod Ref 

Mod Title Received Organisation Status  Next Step(s) 

13760 Shipper Agreed Reads Procedural 
Change 

12/05/06 Transporters Summary supplied 17/05/06, 
Implementation not yet agreed.  

Submit revised proposal. 

Awaiting UKL Committee 
Agreement. 

N/A Minor Amendment to CALMS 
System 

14/07/06 Transporters Implementation to be confirmed. Execution of implementation 
plan. 

13885 Application of interruptible capacity 
discounts following a change in 
capacity/commodity split 

04/06/07 Transporters Implementation agreed for 10/08. Requirements under review.

N/A Restriction of Invoice Billing Period 29/06/07 Transporters Implementation to be confirmed. Awaiting implementation 
scheduling. 

13902 Gemini MTI and MEI Class 1 
Modification 

09/08/07 Transporters Implementation to be confirmed. Awaiting implementation 
scheduling. 

13923 Revision to the USRV Financial 
Incentives Arrangements 

24/09/07 Transporters Proposed implementation 21/05/08. In Analysis. 

13839 Gemini Oracle Software Upgrade 11/01/07 Transporters Implementation agreed for 14 & 
21/10/07. 

Execution of implementation 
plan. 

13284 Issue of Supporting Invoice 
documentation via IX 

09/08/07 Transporters Implementation agreed for 10/10/07. Execution of implementation 
plan. 

13818 Invoice Numbers on CSEP Invoice 
File Formats 

15/12/06 Transporters Implementation agreed for 02/11/07. Execution of implementation 
plan. 

13862 Customer Charge Structure for 
0.73MWH Loadband: Full Solution 
from 01/10/07 

29/09/06 Transporters Implementation agreed for 02/11/07. Execution of implementation 
plan. 
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UK Link 
Mod Ref 

Mod Title Received Organisation Status  Next Step(s) 

13910 Gemini ECB Invoicing File 24/08/07 Transporters Implementation agreed for 01/12/07. Execution of implementation 
plan. 

13861 Rejections associated with Shipper 
AQ Amendments 

02/04/07 Transporters Implementation agreed for 02/08. Execution of implementation 
plan. 

13829 DN Interruption Reform 11/01/07 Transporters Implementation agreed for 02/08. Execution of implementation 
plan. 

 UK Link Tech Refresh 08/06/06 Transporters Implementation agreed for 23/02/08. Execution of implementation 
plan. 
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 UK Link Committee – Topic Status Report – October 2007 
 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status Next Step(s) 

Live 

008UKL 11/01/07 Transporters UK Link 
Technology 
Refresh 

None M xoserve gave a further presentation.  
Invitation for involvement in Shipper Trials 
to be issued 18 September 07 with Test 
Execution commencing 26 November 07. 
More in-depth Implementation Planning 
ongoing. xoserve gave an update advising 
that Shipper Trials have been scheduled 
for the three volunteers (StatoilHydro, 
Npower & SSE). OAT Ph1 completed one 
week ahead of schedule and Ph2 Testing 
also completed. Project remains on 
schedule. 

xoserve to provide a 
further update at the 
November 07 UK 
Link Committee 
meeting. 

 


