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Report for Uniform Network Code Committee 
January 2008 

UK Link Committee 
Meetings Held 
10 January 2008 

Planned 
14 February 2008 

Matters for Uniform Network Code Committee’s Attention 
Revised UK Link Committee Terms of Reference, reflecting NCORM processes for approval. 

UK Link Modifications Activity 

UK Link Modifications Implemented 

 None. 

UK Link Modifications Discussed 

13824.3 Issue of Supporting Documentation via IX 
Committee discussed problems associated with receipt of files and discrepancies in 
documentation. Investigation work is ongoing. 

N/A Gemini Release Summer 2008 
Committee discussed the xoserve presentation as provided, culminating in an xoserve 
commitment to provide an update of the testing and contingency arrangements at the 
February 08 UK Link Committee meeting.  

N/A UK Link Tech Refresh 
Committee discussed the xoserve presentation as provided, culminating in an xoserve 
commitment to provide an updated Shipper Contact Listing, and feedback on 
contingency arrangements covering delayed nomination files and consequential 
rejections, plus identification of PRN file requirements at the February 08 UK Link 
Committee meeting. 

13829 DN Interruption Reform 
DN’s have agreed to the two stage implementation approach. 1st stage commences 
29/03 containing functionality relating to .EPS & .PIR files. 2nd stage commencing 
10/05 to include functionality relating to .SPF, .RFS, .BIS, .SRL & .SRZ files, plus 
rectification of two additional minor file format errors for RFS & EPS files. 

13923 Revision to the USRV Financial Incentives Arrangements 
Committee discussed change pack notifications and their subsequent reminder 
messages. Agreement was reached to cease issuing the reminder messages in future. 

Topic Discussed 

008UKL UK Link Technology Refresh 
xoserve gave an update presentation. Members discussed in detail, various items 
relating to provision and utilisation of updated Shipper Contact Listing, feedback on 
contingency arrangements covering delayed nomination files and consequential 
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rejections, plus identification of PRN file requirements. Members also raised their 
concerns regarding what is, or is not provided for within the scope of UNC modification 
0184. Agreement was reached to investigate further. A report on these items will be 
provided at the February 08 UK Link Committee meeting.  
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UK Link Committee – UK Link Modification Status Report – January 2008 

UK Link 
Mod Ref 

Mod Title Received Organisation Status  Next Step(s) 

13885 Application of interruptible capacity discounts 
following a change in capacity/commodity 
split 

04/06/07 Transporters Implementation agreed for 10/08. Requirements under review. 

13902 Gemini MTI and MEI Class 1 Modification 09/08/07 Transporters Implementation scheduled for 
27/01/08. 

Awaiting implementation 
scheduling. 

13824.3 Issue of Supporting Documentation via IX 08/11/07 Transporters Implementation scheduled for 04/08. Awaiting implementation 
scheduling. 

N/A Gemini Release Summer 2008 10/01/08 Transporters Implementation to be agreed – 
proposed date 17/08/08. 

In Analysis. 

13943 ECB File – FBB Contact Type 13/12/07 Transporters Implementation agreed for 11/01/08. Execution of implementation 
plan. 

N/A UK Link Tech Refresh 08/06/06 Transporters Implementation agreed for 23/02/08. Execution of implementation 
plan. 

13861 Rejections associated with Shipper AQ 
Amendments 

02/04/07 Transporters Implementation agreed for 23/02/08. Execution of implementation 
plan. 

13829 DN Interruption Reform 11/01/07 Transporters Implementation agreed for 1st stage 
on 29/03/08 & 2nd stage on 10/05/08. 

Execution of implementation 
plan. 

13935 Restriction of Invoice Billing Period 29/06/07 Transporters Implementation agreed for 01/04/08. Execution of implementation 
plan. 

N/A User Pays 08/11/07 Transporters Implementation agreed for 01/04/08. Execution of implementation 
plan. 

13923 Revision to the USRV Financial Incentives 
Arrangements 

24/09/07 Transporters Implementation agreed for 05/08. Execution of implementation 
plan. 
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 UK Link Committee – Topic Status Report – January 2008 

Topic 
No 

Date 
Created 

Topic 
Originator 

Topic Title Associated 
Modification 
Proposal(s) 

Priority for 
Discussion 

(H/M/L) 

Status Next Step(s) 

Live 

008UKL 11/01/07 Transporters UK Link 
Technology 
Refresh 

None H xoserve gave a further presentations on 
13 December 2007 and 10 January 2008 
highlighting the test schedule and plans 
for change-over. Shippers requested 
assurances that systems will be able to 
cope with the influx of files following the 
outage scheduled and other change-over 
aspects. Concerns were expressed on 
contingency and fallback arrangements to 
which xoserve agreed to respond. Project 
remains on track. In-house security 
(system penetration) testing completed on 
Ph 2. Thereafter, 3rd party security testing 
to commence early 2008. Detailed 
contingency arrangements discussed in 
the ‘open forum’ meeting.  

Specific discussions on contingency 
arrangements for delayed nomination files 
and consequential rejections undertaken 
along with identification of PRN file 
requirements. Concerns surrounding what 
is provided for within the scope of UNC 
0184. 

xoserve presentation 
and update on 
contingency 
arrangements 
provided at February 
2008 UK Link 
Committee meeting. 

 


