

20-251 22310

DRAFT TIMETABLE FOR URGENT CODE MODIFICATION PROPOSAL

Proposal submitted to Ofgas on 1 March 1996

1. Supplier rejection in Confirmations
2. Opening Reads for the Domestic Market

01 March	Proposal sent to Ofgas - to include the proposed timetable of events
06 March	Circulate proposal and TransCo alternative (Ref0002/A) to all Relevant Shippers, Panel Members and Interested Entities.
07 March	Agenda and Notice for inaugural Panel meeting issued. (for information only)
08 March	Circulate drafting proposal to Relevant Shippers and and Interested Entities, including timetable and paper on UK LINK impact for discussion at a meeting.
15 March	Meeting with Shippers/Ofgas and non Network Code parties to discuss proposals/impact on systems. Take representations/comments
22 March	Circulate draft Modification Report
28 March	Inaugural meeting of Modification Panel. (for information only)
29 March	Close out on Shipper/ non Network Code parties comments
4 April	Finalise and circulate Modification Report
9 April	Approval by DG - Confirm to all Shippers
	<u>Implementation Timetable</u> - [Test Files available to Shippers] - [Files into test] - [Files into production] - Changes effective
29 April	Domestic Market Go-live