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DSC SERVICE DOCUMENT

CHANGE MANAGEMENT PROCEDURES

Version: [ ]1.0

Effective date: [ Date of Final Modification Report]

General1

Introduction1.1

This document (Document) is the Change Management Procedures referred to in GT Section1.1.1

GTD paragraph D3.1.4(v) and Clause 3.3(b) of the DSC Terms and Conditions and is a

DSCCDSP Service Document.

This Document is an integral part of and is incorporated in the DSC.1.1.2

The version of this Document which is in force, and the date from which it is in force, is as1.1.3

stated above.

Interpretation – general1.2

In this Document:1.2.1

DSC means the contract which is constituted by the DSC Agreement, the DSC Terms (a)

and Conditions and each of the CDSP Service Documents;

(a) Uniform Network Code or UNC means the Uniform Network Code [/]uniform (b)

network code prepared pursuant to Standard Special Condition A11(6) of the gas 

transporter's licence, as from time to time modified, and as made contractually binding 

(as incorporated into an individual gas transporter's individual network code) by the 

relevant framework agreement;

(b) [a reference to Section GTD is to Section D of the General Terms of the Uniform 

Network Code;]

DSC Terms and Conditions means the DSC Terms and Conditions as defined in(c)

and for the time being in force pursuant to GT Section GTDD;

terms defined in or for the purposes of the DSC Terms and Conditions and not(d)

otherwise defined in this Document have the meanings given to them in the DSC

Terms and Conditions;

terms defined in any other DSC Service Document and not otherwise defined in this(e)

Document have the meanings given to them in that DSC Service Document; and

the further provisions of the DSC Terms and Conditions as to interpretation apply.(f)

In the case of any conflict between the provisions of this Document and any other part of the1.2.2

DSC, the provisions of the DSC Terms and Conditions as to priority apply.
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Amendment1.3

This Document may be amended in accordance with the applicable procedures contained in1.3.1

this Change Management Document.

Interpretation – specific1.4

In this Document:1.4.1

references to the Committee are to the Change Management Committee; and(a)

the Other DSC Service Documents are the Change Management Procedures,(b)

Contract Management Arrangements, Credit Policy, Third Party Services Policy,

Transitional Arrangements Document, and Budget and Charging Methodology.

Service Change means a change to a Service provided under the DSC (not being an(c)

Additional Service), including:

the addition of a new Service or removal of an existing Service; and(i)

in the case of an existing Service, a change in any feature of the Service(ii)

specified in the DSC Service Description; and

Service Change Procedures means the rules and procedures under paragraph 4 to(d)

be followed in respect of proposed Service Changes; and

Confidential Information in relation to a Customer means:(e)

Party Data of that Customer;(i)

[Contract Data relating to that Customer]; and(ii)

Services Data which includes the identity of:(iii)

the Customer, or; (aa)

in the case of a Shipper User, any consumer or gas supplier [of that(bb)

Shipper User]; or

in the case of a Transporter or Independent Gas Transporter, any(cc)

person whose premises are connected to its System or any User of

its System;,

or from which the identity of any such person can be inferred,

in each case to the extent to which Clause 9 of the DSC Terms and Conditions would 

preclude the CDSP from divulging such information.

(f) .

Scope and purpose1.5

The purpose of this Document is to set out:1.5.1
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the basis on and procedures by which:(a)

the DSC Service Documents may be amended; and(i)

modifications of UK Link may be made; and(ii)

the functions and procedures of the CDSP and the Change Management Committee(b)

in connection with such amendments and modifications.

Under this Document different arrangements apply in relation to:1.5.2

changes to Services and related amendments of the ServicesService Description(a)

(and where applicable to the Specific Service Change Charge Annex of the Budget

and Charging Methodology;

modifications of UK Link;(b)

amendment of the UK Link Manual; and(c)

amendment of Other DSC Service Documents.(d)

Amendment of the DSC Terms and Conditions is not within the scope of this Document.1.5.3

Change Management Committee2

Functions of the Change Management Committee2.1

The role of the Committee is to represent Customers in the management of change to the2.1.1

DSC.

The Committee has the functions assigned to it in this Document.2.1.2

Subject to paragraph 2.1.4, the CDSP is authorised to act on (and incur Costs based on) the2.1.3

decisions of the Committee as provided in this Document (but without prejudice to the general

authority of the CDSP to do whatever is necessary to perform the DSC).

If the CDSP considers that any matter before the Committee for decision would be likely to2.1.4

result in the need for a Budget Amendment:

the CDSP shall so inform the Committee before the Committee considers the matter;(a)

and

the Committee shall not decide in favour of such matter until and unless the Budget(b)

Amendment has been made in accordance with the requirements in the Budget and

Charging Methodology.

Meetings of the Committee2.2

A regular meeting of the Committee shall be held every month, subject to paragraph 2.2.4.2.2.1

The agenda of the regular meeting shall (unless the Committee otherwise decides) include:2.2.2
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consideration of each document or other matter sent to the Committee for review or(a)

decision (and not already reviewed or decided by the Committee) pursuant to the

procedures in this Document; and

a review of the most recent Change Management Report.(b)

The CDSP or any Committee Representative may put any other matter on the agenda of a2.2.3

regular meeting by notice to the Committee Secretary in accordance with [GT Section D[/]].4.

The Committee may (after discussing with the CDSP) decide to alter the frequency of its2.2.4

regular meeting by Unanimous DecisionVote in a Full Vote.

The Committee may hold ad-hoc meetings in accordance with GT Section D[/].4.2.2.5

Monthly Change Management Report2.3

The CDSP shall submit to the Committee a report (Change Management Report) each2.3.1

month in respect of the CDSP's activities under this Document.

The Change Management Report shall contain the information provided for in:2.3.2

paragraph 4.10.3, in respect of Service Changes;(a)

paragraph 5.1.6, in respect of UK Link Modifications; and(b)

paragraph [6.1.4],6.1.4, in respect of amendments of the UK Link Manual; and(c)

paragraph 7.5 in respect of amendments of Other DSC Service Documents.(d)

Contract Management Representatives2.4

The CDSP shall nominate (and may from time to time remove and replace) up to three2.4.1

representatives (Change Management Representatives), of suitable seniority and

qualification, to represent it at meetings of the Committee, and shall ensure that at least one of

its Change Management Representatives attends each such meeting (but any other

representatives of the CDSP may also attend any meeting of the Committee).

The Committee is entitled to assume that each of the CDSP's Change Management2.4.2

Representatives is authorised to take any decision (on matters within the scope of this

Document) on behalf of the CDSP unless such representative gives advance notice to the

contrary.

Amendment of DSC Service Documents - General3

Amendment by Code Modification3.1

Subject to paragraph [3.1.2],3.1.2, any DSC Service Document may be amended with the3.1.1

authority of a Code Modification.

In normal circumstances, where a Party wishes to propose an amendment of a DSC Service3.1.2

Document, it is expected that it will follow one of the procedures in the further provisions of

this Document before proposing a Code Modification.
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If (without prior approval of the Committee) a Party proposes a Code Modification to amend a3.1.3

DSC Service Document without first following an available procedure in this Document, and

the Committee considers that such approach is not justified in the circumstances, the

Committee may request the Code Administrator to take steps under MR Section 12.7 to

dis-apply generally the Modification Rules with the intent that the Modification  Proposal shall

not proceed (and the matter shall be decided by the Modification Panel subject to agreement

of the Authority as provided in MR Section 12.7).

Making amendments to DSC Service Documents3.2

Where a DSC Service Document is to be amended in accordance with this Document:3.2.1

the CDSP shall make the amendment by issuing notice (Notice of Amendment) to all(a)

Parties; and

the Notice of Amendment shall specify:(b)

the amendments made to the DSC Service Document (which may be done by(i)

attaching the amended version of the DSC Service Document);

the date with effect from which the amendment is to be effective; and(ii)

if different, where applicable, the date with effect from, which the amendment(iii)

is to be given operational effect in the performance of the DSC.

A DSC Service Document shall be (and is hereby made) effectively amended by and as3.2.2

provided in a Notice of Amendment issued in accordance with paragraph [3.2.1].3.2.1.

Each Party authorises and instructs the CDSP to make amendments to the DSC Service3.2.3

Documents in accordance with paragraph [3.2.1].3.2.1.

No person other than the CDSP may make an amendment of the DSC Service Documents.3.2.4

The CDSP shall not issue a Notice of Amendment except to make an amendment of a DSC 3.2.5

Service Document which is required or permitted to be made in accordance with the 

provisions of this Document.

3.2.5 The Code Administrator shall publish the prevailing versions in effect of each DSC3.2.6

Service Document (but such publication is not effective to amend a DSC Service Document).

Service Changes4

Interpretation and general4.1

For the purposes of this Document:4.1.1

a Proposed Service Change is a Service Change proposed in accordance with this(a)

paragraph [4]; and where the context requires, references to a Service Change

include a Proposed Service Change;

a General Service Change is a Service Change in respect of General Service(s),(b)

and a Specific Service Change is a Service Change in respect of a Specific Service;

a Change Proposal is a proposal for a Service Change;(c)
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the Proposal Date in relation to a Proposed Service Change is the date of(d)

submission of the Change Proposal to the Committee under paragraph [4.6.1]4.6.4;

the Proposing Party in relation to a Proposed Service Change is the person(e)

submitting the Change Proposal;

a Change Proposal is Current from the Proposal Date until Completion of(f)

Implementation or the earlier lapse of the Change Proposal pursuant to paragraph

[4.6.74.6.8(b)] or [4.6.10(b)];

a Modification Service Change is a Service Change in respect of a Code Service(g)

which is or would be required as a result of a Code Modification;

a Non-Modification Service Change is any Service Change other than a(h)

Modification Service Change;

a Customer Class is a Relevant Customer Class in relation to a Service or a Service(i)

Change where (pursuant to the Budget and Charging Methodology) Charges made or

to be made in respect of such Service, or the Service subject to such Service Change,

are or will be payable by Customers of that Customer Class;

where, in relation to a Service Change, not all Customer Classes are Relevant(j)

Customer Classes, the Service Change is a Restricted Class Change;

references to a Code Modification include a modification to the IGT Code;(k)

Implementation of a Service Change means the implementation of the Service(l)

Change by the CDSP, including making modifications of UK Link and changes the

CDSP's operating procedures and/or the CDSP's resources, and including the

amendment of the DSC Service Description and (where required) the UK Link Manual

to reflect the Service Change;

Completion in relation to a Service Change is the completion of Implementation in(m)

accordance with paragraph [4.9] (which may occur before or at the same time as the

Commencement Date);  and

in relation to a Service Change:(n)

the Commencement Date is the date with effect from which the CDSP starts(i)

to provide the changed or new Service (or as the case may be ceases to

provide the Service); and

the Target Commencement Date at any time is the date which is then(ii)

scheduled to be the Commencement Date.

A single Change Proposal may relate to more than one Service Change, provided that the4.1.2

Proposed Service Change will not be a Restricted Class Change unless the Relevant

Customer Class(es) for each such Service are the same.

The Committee may, by a Unanimous DecisionVote in a Full Vote, vary in relation to a4.1.3

particular Change Proposal any of the Service Change Procedures in this paragraph [4],4, at

the request of or with the agreement of the CDSP, but subject to paragraphs [4.7] and

[4.8.8].4.8.8.
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Pursuant to the Budget and Charging Methodology, subject to paragraph [4.8.6(c)], in relation4.1.4

to a General Service Change, the Costs incurred by the CDSP:

in carrying out a Business Evaluation and preparing a Business Evaluation Report;(a)

and

in Implementing a Service Change,(b)

are Change Costs and (expressed as a Charge Base) are charged to Customers of the

Relevant Customer Class(es) as Change Charges, irrespective (in the case of Costs within

paragraph (a)) of whether the Service Change is Implemented.

Where a Change Proposal in respect of a General Service Change requires an amendment of4.1.5

the Budget and Charging Methodology (including by removing or adding a new Service Area):

in the case of a Modification Service Change, the Modification Proposal shall include(a)

such amendment of the Budget and Charging Methodology;

in the case of a Non-Modification Service Proposal, the Proposing Party:(b)

may propose the amendment of the Budget and Charging Methodology under(i)

paragraph [7],7, at the same time as raising the Change Proposal, in which

case the CDSP and the Committee shall coordinate the procedures under

paragraphs 4.6 and 7;

may (notwithstanding paragraph [3.1.2]) make a Modification Proposal for the(ii)

amendment of the Budget and Charging Methodology, in which case the

CDSP and the Committee shall seek to coordinate the procedures under

paragraph 4.6 with the Modification Procedures; and

the Committee shall not authorise Implementation of the Service Change unless the(c)

amendment of the Budget and Charging Methodology (pursuant to paragraph (a) or

(b)) has been decided or approved as the case may be.

A Non-Modification Service Change may only be made where a Change Proposal is approved4.1.6

by the Committee as provided in paragraph [4.6.17(a)].

Decision-making4.2

Where a Proposed Service Change:4.2.1

is a Restricted Class Change,; and(a)

does not or would not have an Adverse Impact in relation to Customer(s) of a(b)

Customer Class which is not a Relevant Customer Class

then, subject to the Priority Principles in paragraph [4.5],4.5, decisions of the Committee under

this paragraph [4] in respect of the Proposed Service Change shall be made by the vote of

Committee Representatives of the Relevant Customer Class(es) only.

Where a Proposed Non-Modification Service Change would have an Adverse Impact within4.2.2

paragraph [4.4.1] (a) or (b) on Customers of any Customer Class, then decisions of the

Committee under this paragraph [4] in respect of the Proposed Service Change shall only be

made by the Unanimous DecisionVote in a Full Vote of the Committee.
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Classification of Proposed Service Changes4.3

The Committee shall consider and determine, at the first meeting at which it considers a4.3.1

Service Change, whether the Service Change:

is a Priority Service Change;(a)

is a Restricted Class Change; or(b)

has or would have an Adverse Impact on any Customers.(c)

The Committee may reconsider and re-determine any question in paragraph 4.3.1 at any later4.3.2

meeting, in the light of information then available, but any such redetermination shall not affect

any prior decision taken by the Committee.

When addressing the questions in paragraph 4.3.1, the Committee shall consider any4.3.3

representations which have been made to the Committee by any Customer in respect of such

questions.

If there is difference of opinion between Committee Representatives on any question in4.3.4

paragraph [4.3.1],4.3.1, the question shall be decided by a Full Vote of the Committee (but for

the avoidance of doubt such decision is subject to appeal under GTDGT Section [D 4.5]).

Adverse Impact4.4

A Service Change has or would have an Adverse Impact on Customers of a particular4.4.1

Customer Class if:

Implementing the Service Change would involve a modification of UK Link which(a)

would conflict with the provision of existing Services for which such Customers are

Relevantrelevant Customers;

the Service Change would involve the CDSP disclosing Confidential Information(b)

relating to such Customers to Customers of another Customer Class or to Third

Parties;

Implementing the Service Change would conflict to a material extent with the(c)

Implementation of another Service Change (for which such Customers are

Relevantrelevant Customers) with an earlier Proposal Date and which remains

Current, unless the Service Charge is a Priority Service Charge which (under the

Priority Principles) takes priority over the other Proposed Service Charge; or

Implementing the Service Change would have an Adverse Interface Impact (as(d)

provided in paragraph [5]5.1.3 for such Customers.

Priority Principles4.5

For the purposes of this paragraph 4:4.5.1

a Priority Service Change is:(a)

a Modification Service Change; or(i)
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a Service Change in respect of a Service which allows or facilitates(ii)

compliance by a Customer or Customers with a Legal RequirementLaw or

with any document designated for the purposes of Section 173 of the Energy

Act 2004 (including any such Legal RequirementLaw or document or change

thereto which has been announced but not yet made); and

a Service Change which is not a Priority Service Change is a Non-Priority Service(b)

Change.

A Priority Question is any question as to sequencing and resolving conflicts in the operation4.5.2

of the Service Change Procedures in relation to different Proposed Service Changes,

including conflicts between plans and programmes for Business Evaluation and

Implementation of different Proposed Service Changes, and including setting Target

Commencement Dates.

The following principles (Priority Principles) shall apply, and shall bind the CDSP and the4.5.3

Committee, in determining any Priority Question:

a Priority Service Change shall take priority over a Non-Priority Service Change;(a)

as between Non-Priority Service Changes, a Change Proposal with an earlier(b)

Proposal Date shall take priority over a Change Proposal with a later Proposal Date;

in deciding the priority between Modification Service Changes:(c)

any views expressed by the Authority shall be taken into account;(i)

an Urgent Modification shall take priority over a Modification which is not an (ii)

Urgent Modification;

a Modification for which (at the relevant time) an Implementation Date has(iii)

been set shall take priority over a Modification for which an Implementation

Date has not been set; and

a Modification for the purposes of ensuring compliance with a Legal (iv)

RequirementLaw shall take priority over a Modification which is not for such

purposes;,

(without any prescribed priority between the principles in paragraphs (i) to (iv)); 

as between Priority Service Charges, subject to paragraph (c), a Change Proposal(d)

with an earlier Proposal Date shall take priority over a Change Proposal with a later

Proposal Date; and

subject to paragraph (c), the Committee may by Unanimous DecisionVote decide a(e)

different priority than the above as between any Proposed Service Changes for which

the Relevant Customer Class(es) are the same.

The CDSP shall inform the Committee where a Priority Question arises in relation to any4.5.4

Proposed Service Change(s).

Where application of the Priority Principles does not resolve a Priority Question, the4.5.5

Committee shall decide the Priority Question having regard to the DSC Objectives.
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Where a Priority Question arises in relation to any Proposed Service Change(s), the CDSP4.5.6

shall at the request of the Committee propose any resequencing or rescheduling of the

operation (in relation to such Proposed Service Change(s)) of the Service Change Procedures

which will resolve such Priority Question.

Decisions on Priority Questions shall be made by the Full Vote of the Committee, except for a4.5.7

decision as to priority between two or more Restricted Class Changes for which the Relevant

Customer Class(es) are the same.

Non-Modification Service Changes - Procedures4.6

Where a Customer is considering proposing a Non-Modification Service Change (Potential4.6.1

Service Change), the Customer may request the CDSP to provide a ROM Report (in

accordance with paragraph [4.6.2]) by sending a request (ROM Request) to the CDSP and

the Committee setting out a description of and the purpose of the Potential Service Change.

Subject to paragraph [4.6.3],4.6.3, within [10] Business Days after receiving a ROM Request,4.6.2

the CDSP shall send to the Customer and the Committee a report (Rough Order of

Magnitude Report or ROM Report) setting out (so far as the CDSP is able to assess at the

time):

a high level indicative assessment of the impact of the Potential Service Change on(a)

the [DSC] Service Description and on UK Link;

the CDSP's opinion as to whether the Potential Service Change would be a Restricted(b)

Class Change, would have an Adverse Impact on any Customer Class(es)) or would

be a Priority Service Change, where applicable;

the CDSP's approximate estimate of:(c)

the Costs (or range of Costs, where options under paragraph (e) are(i)

identified) of Implementing the Potential Service Change;

the impact of the Potential Service Change on Service Charges; and(ii)

the period of time required for Implementation;(iii)

any material dependencies of Implementation on other Proposed Service Changes or(d)

other likely Priority Questions; and

if it is apparent to the CDSP that there are likely to be materially different options as to(e)

how to Implement the Potential Service Change, a high level description of such

options;.

If the CDSP considers that the ROM Request is not sufficiently clear or detailed to allow the4.6.3

CDSP to provide a ROM Report, the Committee shall so notify the Customer, and  (if the

Customer requests) shall discuss with the Customer the shortcomings of the ROM Request;

and the CDSP shall not be required to provide a ROM Report until a revised ROM Request is

submitted addressing such shortcomings.

Subject to paragraphs [4.6.5, 4.6.6 and 4.6.7],4.6.7, any Customer or the CDSP may propose4.6.4

a Non-Modification Service Change by sending to the Committee and (where the Proposing

Party is a Customer) the CDSP a Change Proposal setting out:
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a description of the Proposed Service Change;(a)

the reasons why the Service Change is proposed;(b)

in the case of a General Service Change which is to create a new Service Line as a(c)

General Service, either:

the existing Service Area to which the Proposing Party considers such(i)

Service Line belongs; or

that the Proposing Party considers the new Service Line should constitute a(ii)

new Service Area;

in the case of a Specific Service Change:(d)

the proposed methodology (or amendment to the existing methodology) for(i)

determining Specific Service Change Charges (as provided in the Budget and

Charging Methodology); and

the proposed basis (that is, Charging Measure and Charging Period) for(ii)

determining Specific Service Charges in respect of the Specific Service;

at the option of the Proposing Party, the proposed Commencement Date for the(e)

Service Change;

whether the Proposing Party considers the Service Change is a Restricted Class(f)

Change, and if so the Relevant Customer Classes;

whether (and if so why) the Proposing Party considers the Service Change is a Priority(g)

Service Change; and

any other information which the Proposing Party considers relevant.(h)

A Customer may not propose a Service Change which is a Restricted Class Change unless4.6.5

the Customer is of a Relevant Customer Class.

The CDSP may only propose a Service Change where the CDSP considers that the Service4.6.6

Change would facilitate better achieving the DSC Objectives.

A Non-Modification Service Change may not be proposed or made if it would conflict with the4.6.7

provision by the CDSP of a Code Service.

The Committee shall consider the Change Proposal at its next eligible meeting and shall4.6.8

decide one of the following:

to instruct the CDSP to prepare a report (Evaluation Quotation Report or EQR)(a)

under paragraph [4.6.10],4.6.10, subject to paragraph [4.6.9(c)];

that the Change Proposal shall not proceed, in which case the Change Proposal shall(b)

lapse;

by Unanimous DecisionVote, to postpone its decision on the Change Proposal until a(c)

later meeting; or
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to invite the Proposing Party to revise the Change Proposal in such manner as the(d)

Committee decides, in which case no further action shall be taken unless and until the

Proposing Party sends a revised Change Proposal.

If the CDSP considers that a Change Proposal proposed by a Customer is unclear or is not4.6.9

sufficiently well defined to allow the CDSP to prepare an EQR (if the Committee were to

instruct it):

the CDSP shall as soon as practicable notify the Proposing Party and the Committee,(a)

setting out the shortcomings in the Change Proposal;

if the Proposing Party requests, the CDSP shall discuss the matter with the Proposing(b)

Party to assist the Proposing Party in revising the Change Proposal; and

the Committee shall not instruct the CDSP to prepare an EQR unless the Proposing(c)

Party has submitted a revised Change Proposal addressing the matters set out in the

CDSP's notice.

Subject to paragraph [4.6.11] within 10 Business Days after the Committee instructs it to4.6.10

prepare an Evaluation Quotation Report in relation to a Change Proposal, the CDSP shall

make an initial assessment and prepare and send to the Committee an EQR setting out:

an indicative assessment of the impact of the Proposed Service Change on the DSC(a)

Service Description and on UK Link;

an approximate timetable (starting from approval of the EQR) for completion of the(b)

Business Evaluation;

the estimated Costs of the Business Evaluation;(c)

the CDSP’s view (where it disagrees with the view of the Proposing Party) as to(d)

whether the Proposed Service Change is a Restricted Class Change, has an Adverse

Impact on any Customer Class(es)) or is a Priority Service Change, where applicable;

any views of the CDSP on the issues referred to in paragraphs [4.6.4(c) and (d)];(e)

in a case within paragraph [4.6.4(d)], a draft amendment of the Specific Service(f)

Change Charge Annex setting out the methodology for determining Specific Service

Change Charges proposed in the Change Proposal or such other methodology as the

Committee may decide; and

the period for which the EQR is valid.(g)

If the CDSP is unable to prepare an EQR within the period stated in paragraph 4.6.10, it shall4.6.11

as soon as practicable after [receiving the Change Proposal] notify the Committee and the

Proposer of the date by which it will prepare and send the EQR.

The Committee shall consider the EQR at its next eligible meeting and shall decide one of the4.6.12

following:

subject to paragraph [4.6.15],4.6.15, to approve the EQR (or to approve the EQR with(a)

revisions agreed by the CDSP and the Committee in the meeting);

1228 October 2016

AXMCWCW/DBT/036091.00001/45146060.0144005690.07 Page 12



that the Change Proposal shall not proceed, in which case the Change Proposal and(b)

the EQR shall lapse;

by Unanimous DecisionVote, to postpone its decision on the EQR until a later(c)

meeting; or

to request from the CDSP further information and/or changes to the EQR, in which(d)

case:

the CDSP shall prepare and send to the Committee a revised EQR(i)

addressing, as far as the CDSP is able to, the Committee's request; and

the Committee shall consider the revised EQR at its next eligible meeting and(ii)

decide either (a) or (b) above.

If, at any meeting at which the Committee considers the EQR, the Committee does not make4.6.13

any decision within paragraph [4.6.12],4.6.12, the Committee shall be deemed to have

decided (under paragraph 4.6.12(b)) that the Change Proposal shall not proceed.

If the Committee does not approve the EQR within its period of validity (as it may be extended4.6.14

by agreement of the CDSP and the Committee) then the EQR and the Change Proposal shall

lapse.

By no later than the time at which Committee approves the EQR for a Change Proposal:4.6.15

the Committee shall:(a)

in the case of a General Service Change which creates a new Service Line as(i)

a General Service, decide the Service Area to which such Service Line

belongs (whether or not as proposed in the Change Proposal);

in the case of a Specific Service Change, decide (1) the methodology for(ii)

determining Specific Service Change Charges (and (2) the Charging Measure 

and Charging Period for determining Specific Service Charges, in each case 

whether or not as proposed in the Change Proposal);,

(and until the Committee has so decided, paragraph 4.2.1 shall not apply);

in a case within paragraph (a)(ii), the CDSP shall amend the Specific Service Change(b)

Charge Annex to include such methodology.

If the Committee approves the EQR (or revised EQR), the CDSP shall carry out a detailed4.6.16

evaluation (Business Evaluation) of the Proposed Service Change, on the basis of the EQR,

and prepare and send to the Committee a report (Business Evaluation Report or BER)

setting out:

a detailed description of what would be required to Implement the Proposed Service(a)

Change, including:

changes to the DSC Service Description (which the CDSP may provide as(i)

‘legal drafting’ or as ‘business rules’);

modifications of UK Link;(ii)
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changes to the UK Link Manual;(iii)

impact on operating procedures and resources of the CDSP;(iv)

a plan and programme for Implementation;(v)

estimated Costs of Implementation, and (for a [General Service Change]) how(vi)

the Charge Base for such Costs will be allocated (as Change Charges, in

accordance with the Budget and Charging Methodology) to different

Customer Classes;

estimated impact (pursuant to the Budget and Charging Methodology) of the(vii)

Service Change on Service Charges; and

an assessment (so far as feasible at the time) of any actions which(viii)

Customers will need to take before the Commencement Date in order to be

able to receive (and where applicable request) the changed Service(s);

where there are materially different options (Implementation Options) as to how to(b)

Implement the Proposed Service Change:

a description (as provided in paragraph (a)) of each Implementation Option;(i)

a comparison of each Implementation Option (including advantages and(ii)

disadvantages of each option); and

a recommendation as to the preferred Implementation Option;(iii)

where the Proposed Service Change is a Restricted Class Change, any change in the(c)

view of the CDSP as to whether it would have an Adverse Impact on Customers

outside the Relevant Customer Class(es); and

any other information which the CDSP considers relevant to the decision to be taken(d)

by the Committee in respect of the Proposed Service Change.

The Committee shall consider the Business Evaluation Report at its next eligible meeting and4.6.17

shall decide one of the following:

to approve the Proposed Change by notice to all Parties, which authorises(a)

Implementation of the Proposed Service Change, in accordance with the BER (with

any revisions agreed by the CDSP and the Committee in the meeting), and (where

applicable) on the basis of a particular Implementation Option;

that the Change Proposal shall not proceed, in which case the Change Proposal and(b)

the BER shall lapse (without prejudice to the determination of Change Charges in

respect of the Business Evaluation);

by Unanimous DecisionVote, to postpone its decision on the BER until a later(c)

meeting; or

to request from the CDSP further information and/or changes to the BER, in which(d)

case:
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the CDSP shall prepare and send to the Committee a revised BER(i)

addressing, as far as the CDSP is able to, the Committee's request; and

the Committee shall consider the revised BER at its next eligible meeting and(ii)

decide either (a) or (b).

If, at any meeting at which the Committee considers a BER, the Committee does not make a4.6.18

decision within paragraph [4.6.17],4.6.17, the Committee shall be deemed to have decided

(under paragraph [4.6.17](b)) that the Change Proposal shall not proceed.

If the Committee approves the Proposed Change , the CDSP shall proceed to Implement the4.6.19

Proposed Service Change in accordance with the BER (or revised BER) and paragraph [4.9]

(and the Target Implementation Date is set on the basis of the date of such notice and the

Implementation programme in the BER).

Role of CDSP and Committee in Modification Procedures – general4.7

The CDSP and the Committee shall participate in the Modification Procedures as and to the4.7.1

extent provided in the Modification Rules and this Document.

The Committee and the CDSP shall cooperate with the Code Administrator and (where4.7.2

relevant) the Modification Panel and any Workgroup in the operation of the Service Change

Procedures in this paragraph 4 with a view to facilitating and supporting the operation of the

Modification Rules.

If any conflict arises between the operation of the Modification Rules and the Service Change4.7.3

Procedures in this paragraph [4]:

the Committee shall discuss such conflict with the Modification Panel with a view to(a)

resolving or overcoming the conflict; and

if the conflict cannot be resolved or overcome, the Modification Rules shall prevail(b)

over the Service Change Procedures.

Without prejudice to the specific functions of the CDSP set out in paragraph [4.8],4.8, in4.7.4

relation to any Modification Proposal or potential Modification Proposal which requires or may

require a Service Change, the CDSP shall:

support the Code Administrator in early engagement (prior to the Modification(a)

Proposal being submitted) with the Proposer;

and, where requested by the Modification Panel or the Code Administrator, shall

support the Proposer, Code Administrator, or Modification Panel or Workgroup in(b)

determining whether the Modification Proposal would require a Service Change;

support the Code Administrator in the preparation of a ROM Request or Change(c)

Proposal;

participate in Workgroup meetings; and(d)

provide such other information to the Modification Panel, Workgroup or the Code(e)

Administrator as they may reasonably request in connection with the Modification

Service Change;,
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and the CDSP will keep the Committee informed of such activities.

It is expected that the CDSP will be informed about Modification Proposals through its4.7.5

participation in the Modification Procedures as provided above; but the formal procedures in

paragraph [4.8] are still to be followed unless all of the Modification Panel, the Committee and

the CDSP agree to waive or vary any such procedure.

All documents exchanged between the CDSP and the Committee under paragraph [4.8],4.8,4.7.6

prior to approval (or otherwise) of the Proposed Modification, shall be copied to the Code

Administrator so as to be available to the Modification Panel.

Pursuant to paragraph [4.7.4(a)], where a Customer is considering making a Modification4.7.7

Proposal:

the Customer may request the CDSP to provide an initial assessment covering the(a)

matters that would be included in a ROM Report under paragraph [4.6.2]; and

the CDSP shall, within [10] Business Days after receiving the Customer's request,(b)

prepare and send to the Customer and the Committee such initial assessment (or

notify the Customer in accordance with paragraph 4.6.3, which shall then apply).

The Modification Panel may, prior to approval (or otherwise) of the Proposed Modification4.7.8

Proposal, of its own initiative or at the request of the Committee, seek a View from the

Authority in connection with a Modification Service Change or the application of the Service

Change Procedures; and the Committee and the CDSP shall have proper regard to any such

View.

At the request of the Code Administrator, up to the time of circulation of a draft Modification4.7.9

Report, the Committee will (unless it considers it would not be appropriate to do so) invite the

Proposer in respect of a Modification Proposal to participate in any discussions concerning the

relevant Modification Service Change and attend any meeting of the Committee for that

purpose.

Procedure for Modification Service Changes4.8

It is acknowledged that, where a Code Modification requires or would require a Service4.8.1

Change:

the question of whether the Service Change is to be Implemented is determined by(a)

the decision (of the Authority or in the case of a Self-Governance Modification 

Proposal the Modification Panel) as to whether the proposed Modification Proposal is

to be implemented; and

accordingly, the purpose and scope of the Service Change Procedures are limited to(b)

deciding how the Modification Service Change is to be Implemented (including where

applicable which Implementation Option is to apply).

The Service Change Procedures in paragraph [4.6] shall apply in respect of Modification4.8.2

Service Changes subject to the provisions of this paragraph [4.8].4.8.

Where a Modification Proposal is made:4.8.3
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the Code Administrator will send to the Committee and the CDSP a ROM Request,(a)

unless it has already been determined that no Service Change would be required in

respect of the Proposed Modification;

the Code Administrator will decide the time at which the ROM Request is sent, based(b)

on the requests or views of the relevant Workgroup and/or the Modification Panel

(and the Code Administrator may consult with the CDSP and the Committee before

determining when to send the ROM Request);

the ROM Request will include:(c)

the Modification Proposal,; and(i)

any Workgroup Report or other published work product of a Workgroup which(ii)

exists at the time the ROM Request is submitted to the CDSP;

no person other than the Code Administrator may submit a ROM Request in respect(d)

of the Modification Proposal; and

(unless this has already been determined) the ROM Report shall include the CDSP’s(e)

view of whether any Service Change would be required in respect of the Proposed

Modification (and if no Service Change would be required, nothing further shall be

included in the ROM Report).

At any time before the Change Proposal is raised (under paragraph [4.8.5]), the Code4.8.4

Administrator may (based on the requests or views of the relevant Workgroup and/or the

Modification Panel), by sending a revised ROM Request:

provide further definition of the Modification; or(a)

request the CDSP to revise or update the ROM Report to reflect such further(b)

definition of the Modification or otherwise to reflect any other developments in the

Modification in the course of the Modification Procedures;,

and the CDSP shall revise or update the ROM Report accordingly and send it to the Code

Administrator and Committee.

In relation to any Modification Proposal which requires or would require a Service Change4.8.5

(following the provision of a ROM Report, where applicable):

the Change Proposer (who shall prepare and send to the CDSP and the Committee)(a)

the Change Proposal) shall be:

subject to paragraph (ii), the Code Administrator (and in relation to any choice(i)

or decision to be made by the Proposing Party, the Code Administrator shall

act to reflect the views of the relevant Workgroup or the Modification Panel),

or

in respect of a Change Proposal relating to UK Link Gemini, National Grid(ii)

NTS;

the Change Proposal shall:(b)

reflect the ROM Report or latest ROM Report (if any),; and(i)
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in a case within paragraph 4.6.4(c), reflect the Modification Proposal or (if not(ii)

addressed in the Modification Proposal) shall omit the matters in that

paragraph (which will later be determined by the Committee);

except as provided in paragraphs (d) and 4.8.6, the Change Proposal shall be sent as(c)

soon as practicable after the Proposed Modification is directed or approved (by the

Authority or the Modification Panel, as the case may be); and accordingly if the

Proposed Modification is not approved no further steps will be taken under the Service

Change Procedures;

the Committee may request the Change Proposer to send the Change Proposal(d)

earlier than the time specified in paragraph (c), where the Committee (taking account

of the views of the CDSP) considers that:

the determination or Implementation of the Modification Service Change may(i)

raise issues (beyond what is covered in the ROM Report) which should be

considered during the Modification Procedures; or

it is necessary to do so in order to allow a particular Implementation Date(ii)

(required by a Legal RequirementLaw or otheranother external factor and

reflected in the Modification Proposal) to be achieved for the Proposed 

Modification Proposal; and

following Business Evaluation, the Committee shall inform the Transporters of the(e)

Target Implementation Date (when it is determined under paragraph [4.6.19]) for the

Modification Service Change (and of any changes in such Target Implementation

Date) so as to allow the Transporters (taking account of the views of the Committee)

to determine the Implementation Date for the Modification.

Where the Modification Panel requires a detailed cost assessment in accordance with MR4.8.6

Section 7.2.5, or an accurate cost assessment is required under MR Section 7.3.(c)(i)(1):

the Change Proposal shall be raised promptly after the Modification Panel decides(a)

such on requirement;

unless otherwise agreed by the Modification Panel and the Committee, such(b)

requirement shall be met by the CDSP providing a Business Evaluation Report (and

the Service Change Procedures shall apply accordingly); and

if the Proposed Modification Proposal is subsequently not approved (by the Authority(c)

or the Modification Panel, as the case may be), the Costs of the Business Evaluation

shall not be treated as Change Costs.

The Modification Panel may, of its own initiative or at the request of the Committee, decide, in4.8.7

relation to a ROM Report and (where already provided by the CDSP pursuant to the foregoing

procedures) an EQR or Business Evaluation Report:

to include all or any part of the contents of the ROM, EQR or Business Evaluation(a)

Report in the Draftdraft Modification Report and/or Finalfinal Modification Report;

in particular, to include the changes to the Service Description (under paragraph(b)

[4.6.9(a)(i)]) in the Draftdraft Modification Report and [on behalf of the Committee] to

invite representations on such changes;
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where different Implementation Options have been identified and the Committee has(c)

not decided between them:

to invite (under the Draftdraft Modification Report) representations on such(i)

Implementation Options; and

to include the Implementation Options in the Finalfinal Modification Report(ii)

and invite the Authority to make (as part of its decision on the Modification) a

decision as to which Implementation Option is to apply (and such a decision

by the Authority shall be binding);,

and where representations are made (as provided in MR Section [/]9.1.2) in respect of any

part of the ROM Report, EQR or BER contained in a Draft Modification Report:

the Code Administrator will send such representations to the CDSP and the(d)

Committee; and

the CDSP and the Committee shall consider such representations at the meeting(s) at(e)

which the EQR or BER (as the case may be) is considered.

Consistent with paragraph [4.7.2],4.7.2, in relation to any a Modification Service Change:4.8.8

the Committee and the CDSP shall operate the Service Change Procedures so as to(a)

ensure:

that a requirement of the Modification Panel under paragraph [4.8.6] is met in(i)

a timely manner; and

where the Modification Proposal has been approved, that the EQR, BER and(ii)

Change Completion Report are instructed, authorised and approved in a

timely manner (and where applicable in accordance with the Priority

Principles) so as to allow the Modification Service Change to be Implemented;

the Committee shall not take any decision (as contemplated by paragraphs [4.6.8,(b)

4.6.12 or 4.6.17]) which would conflict with paragraph (a); and

if the CDSP considers that the absence of a decision of the Committee, or a decision(c)

of the Committee which delays any instruction or authorisation to the CDSP, may lead

to a failure to comply with paragraph (a):

the CDSP shall so inform the Committee and discuss the matter with the(i)

Committee;

the CDSP may seek the views of the Modification Panel (prior to approval of(ii)

the Proposed Modification Proposal) or the UNCCUNC Committee (after such

approval) in respect of the relevant matter; and

the CDSP may, keeping the Committee fully informed, and having regard to(iii)

any views under paragraph (ii), proceed with any step or activity under the

Service Change Procedures which the CDSP considers necessary to comply

with paragraph (a) (and the Costs incurred in doing so shall where applicable

be Change Costs).

Implementation4.9
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The CDSP shall proceed with the Implementation of each Service Change following approval4.9.1

of the BER with the goal of Completing Implementation so as to achieve the Target

Commencement Date.

For avoidance of doubt, the plan and programme for Implementation of a Service Change4.9.2

(including the Target Commencement Date) may be revised at any time prior to Completion of

Implementation in accordance with the provisions of this paragraph [4] including where

necessary to give effect to the Priority Principles.

When the CDSP has completed the Implementation of a Service Change, the CDSP shall4.9.3

prepare and send to the Committee a report (Change Completion Report or CCR) setting

out:

a resumeresumé of the Service Change, including:(a)

the details specified (for a BER) in paragraph 4.6.94.6.16(a)(ii), (iv) and (viii)(i)

(for the chosen Implementation Option, where relevant); and

where such details have changed by reference to the BER, a resumeresumé(ii)

of such changes;

the revised text of the DSC Service Description reflecting the Service Change;(b)

where applicable, the revised text of the UK Link Manual reflecting the UK Link(c)

changes to Implement the Service Change;

the proposed Commencement Date and an explanation of any difference in(d)

comparison with the most recent Target Commencement Date; and

in connection with Service Change Costs:(e)

the outturn Service Change Costs for each stage of the Service Change(i)

Procedures;

the original estimate and each subsequent estimate of Service Change Costs(ii)

for each stage; and

a resumeresumé of the reasons for changes in such estimates;.(iii)

The Committee shall consider the Change Completion Report at its next eligible meeting and4.9.4

shall decide one of the following (but subject to the Priority Principles and subject to the

provisions of paragraphs 4.7 and 4.8 in relation to Modification Service Changes):

that Implementation is Completed and the CCR, with any revisions (including(a)

revisions to the Commencement Date) agreed by the CDSP and the Committee in the

meeting, is approved;

by Unanimous DecisionVote, to postpone its decision on the CCR until a later(b)

meeting; or

where the Committee requires further information, or considers that Implementation is(c)

not Completed, or that the proposed changes to the DSC Service Description or UK

Link Manual are not correct:
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to request from the CDSP further information;(i)

to require the CDSP to carry out such further actions as the Committee(ii)

considers necessary to Complete Implementation; or

to amend the proposed changes to the DSC Service Description or UK Link(iii)

Manual;,

in which case the CDSP will, so far as it is able to, comply with such requests or

requirements and submit a revised CCR (including where necessary a revised

proposed Commencement Date) for consideration by the Committee at its next

eligible meeting.

The Implementation of a Service Change is Completed when the Committee makes a4.9.5

decision under paragraph [4.9.4(a)].

As soon as practicable following Completion of Implementation, the CDSP shall (by a Notice 4.9.6

of Amendment in accordance with paragraph 3.2) amend the DSC Service Description and

(where applicable) UK Link Manual in accordance with the approved CCR, to take effect from

the Commencement Date, and send the amended DSC Service Description and (where

applicable) UK Link Manual to all Customers; and such amendments shall be effective from

the Commencement Date.

Further provisions4.10

The Committee Secretary shall publish each of the following documents on the Code4.10.1

Administrator’s website within three (3) Business Days after such document is received or

sent by the Committee:

a ROM Request or ROM Report in respect of a Modification Service Change;(a)

a Change Proposal;(b)

an EQR;(c)

a Business Evaluation Report; and(d)

a Change Completion Report; and(e)

any revision of the above.(f)

The dates and periods (for the operation of the Service Change Procedures in relation to any4.10.2

Change Proposal) which the CDSP provides in any EQR or BER or a Change Management

Report represent the CDSP's best estimate at the time given and may be revised from time to

time in accordance with this paragraph [4.10].4.10.

The Change Management Report for each month shall set out:4.10.3

each Change Proposal which is Current;(a)

for each such Change Proposal:(b)

the stage in the Service Change Procedures which the Change Proposal has(i)

reached;
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the CDSP's current best estimates of future milestone dates or periods under(ii)

the Service Change Procedures for such Change Proposal, including (as

applicable) completion of EQR or BER or milestones in Implementation

including Target Commencement Date;

where any such date or period has changed by reference to the date or period(iii)

contained in the previous month's report or (as the case may be) EQR or

BER, an explanation of the reason for the change, by reference to the Priority

Principles where applicable;

the Service Change Costs incurred to date in operation of the Service Change(iv)

Procedures in relation to the Change Proposal;

the CDSP's current best estimate of the overall Service Change Costs that(v)

will be incurred in the current and future stages of the Service Change

Procedures; and

where any such Service Change Costs have changed materially by reference(vi)

to the relevant estimate contained in the previous month's report or (as the

case may be) EQR or BER, an explanation of the reason for the change; and

the aggregate Change Costs incurred in the Month and cumulatively for the CDSP(c)

Year to date, a forecast of such Change Costs for the CDSP Year as a whole, and a

comparison with the Change Budget.

The Committee will at the next eligible meeting discuss each Change Management Report4.10.4

and may request further details from the CDSP or (subject to the Priority Principles and

paragraph 4.8.8) request the CDSP to revise any date or period in the report including by

changing the sequencing of any Change Proposals; and the CDSP will accept such revision

where it is able to and will reflect the revision in the following month's Change Management

Report.

For the purposes of the Service Change Procedures:4.10.5

the CDSP shall prepare and may from time to time revise standard formats for(a)

Change Proposals, BERs, ERQs, CCRs, Change Management Reports, and other

communications and documents under the Service Change Procedures;

the CDSP shall submit such formats or revisions to the Committee for approval, and(b)

make such changes to them as the Committee may (after discussion with the CDSP)

require; and

such approved formats shall be used by the CDSP, Customers and the Committee.(c)

The CDSP may at any time seek guidance from the Committee on the operation of the4.10.6

Service Change Procedures in relation to any Change Proposal and (where the CDSP

considers it is appropriate) may suspend operation of the Service Change Procedures in

relation to such Change Proposal pending such guidance.

UK Link Modifications5

General5.1
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Subject to paragraph [5.1.2],5.1.2, a UK Link Modification is any modification of UK Link,5.1.1

including:

any change in the hardware or software within UK Link, including hardware or(a)

software which a UK Link User is required to maintain under the UK Link Manual; and

any change (made or proposed at the initiative of, or which requires the approval of,(b)

the CDSP) in respect of services procured from a third party in connection with the

operation of UK Link.

The UK Link Manual provides for:5.1.2

the withdrawal from service of all or any part of UK Link as planned or unplanned(a)

downtime;

steps to be taken by the CDSP in case of a Code Contingency (including the(b)

implementation of Contingency Procedures); and

other temporary steps which may be taken by the CDSP in relation to UK Link in(c)

non-normal circumstances;,

and none of the foregoing constitute a UK Link Modification.

A UK Link Modification has an Adverse Interface Impact where the modification would alter5.1.3

the interface which [any UK Link User] has with UK Link in a way which would be adverse to

the UK Link User, including where it would require the UK Link User to install or modify

hardware or software, obtain a new or changed service from a third party provider, or change

its processes for accessing and using UK Link, or would change the format in which UK Link

Communications are sent by or to such UK Link User, in each case to a non-trivial extent.

In relation to a UK Link Modification:5.1.4

an Implementation Programme is an implementation programme and timetable,(a)

including any steps which UK Link Users may be required to take, which aims to

ensure efficient, smooth and coordinated implementation of the UK Link Modification

consistent with the objectives in paragraph [5.3.4]; and

the purpose of the Implementation Programme is to address aspects of(b)

implementation of the UK Link Modification which involve or may affect UK Link

Users, and the Implementation Programme does not address internal procedures of

the CDSP.

Where the UK Link Manual contains procedures which are applicable in respect of a UK Link5.1.5

Modification, such procedures shall apply in addition to (and to the extent not in conflict with)

the procedures in this paragraph 5.

The Change Management Report for each month shall set out the matters (in respect of UK5.1.6

Link Modifications) set out in the UK Link Manual.

For avoidance of doubt, nothing in this Document confers any rights on any UK Link User5.1.7

which is not a Party.

Making UK Link Modifications5.2
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Only the CDSP may make a UK Link Modification.5.2.1

Subject to paragraph 5.2.3, only the CDSP may propose a UK Link Modification (other than5.2.2

where one is required by a Service Change or a Code Modification).

National Grid NTS may propose a UK Link Modification in respect of UK Link Gemini.5.2.3

The CDSP may not make a UK Link Modification except as provided in this paragraph [5].5.5.2.4

The CDSP may make a UK Link Modification in any of the following cases:5.2.5

if the UK Link Modification is required by a Service Change which is approved in(a)

accordance with paragraph [4];

if the UK Link Modification is required as a result of any other modification of the DSC(b)

(including any other DSC Service Document) which is approved or authorised under

the DSC (including this Document);

if the UK Link Modification has been authorised by a Code Modification;(c)

if the CDSP is required by a Legal RequirementLaw to make the UK Link Modification;(d)

if the following conditions are satisfied:(e)

the UK Link Modification will not change the functionality or performance of(i)

UK Link so as to conflict with the specification (including performance level) of

any Service in the ServicesService Description;

the UK Link Modification will not result in any Customer or other person(ii)

receiving or having access to a Customer’s Confidential Information, to a

greater extent than prior to such UK Link Modification, unless the Customer

has agreed;

the Costs of the UK Link Modification were taken into account in setting the(iii)

CDSP Budget for any CDSP Year in which such Costs are incurred;

the UK Link Modification will not adversely affect the level of performance (to(iv)

the extent such level is not specified in the ServicesService Description) of

any Service; and

the UK Link Modification will not have an Adverse Interface Impact on UK Link(v)

Users;

if the conditions in paragraph (e)(i) and (ii) are satisfied and the Committee has(f)

approved the UK Link Modification; or

if the conditions in paragraph (e)(i), (ii), (iii) and (iv) are satisfied, the CDSP has(g)

complied with paragraph [5.3.2],5.3.2, and any Adverse Interface Impact is

proportionate having regard to all the circumstances including the need to make the

UK Link Modification, the period of notice given to UK Link Users under paragraph

[5.3.2(a)], and the interval since the most recent UK Link Modification with an Adverse

Interface Impact.
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It is anticipated that any upgrade or replacement of UK Link (or any part of it) which does not5.2.6

alter its functionality in respect of the provision of Services would be made by way of a UK

Link Modification under paragraph 5.2.5(e), (f) or (g).

If the CDSP considers there is material scope for doubt as to whether the conditions in any5.2.7

case within paragraph [5.2.5] are satisfied in relation to a proposed UK Link Modification, the

CDSP shall consult with the Committee before proceeding under such case.

Procedures for UK Link Modifications5.3

The CDSP is not required to follow any particular procedure or give any notice in deciding to5.3.1

make or in implementing a UK Link Modification within paragraph [5.2.5](e); and the further

provisions of this paragraph [5.3] do not apply to any such UK Link Modification.

Before deciding to make a UK Link Modification under paragraphs [5.2.5](d), (f) or (g) the5.3.2

CDSP shall:

give notice to all Customers and the Committee setting out:(a)

a description of the proposed UK Link Modification;(i)

the reason for making the proposed UK Link Modification;(ii)

the case (within paragraph [5.2.4]) applicable to the UK Link Modification;(iii)

the impact of the proposed UK Link Modification on UK Link Users (or UK(iv)

Link Users of different classes); and

(pursuant to paragraph 5.3.3) a proposed Implementation Programme; and(v)

discuss its proposal with the Committee and take account of the views of the(b)

Committee in finalising its proposals (and in a case within paragraph 5.2.5(f) before

requesting the approval of the Committee).

In relation to any UK Link Modification, except (in a case within paragraphs [5.2.4](a), (b) or5.3.3

(c)) to the extent this would conflict with or duplicate another process in the UNC or DSC:

the CDSP shall establish and inform UK Link Users of an Implementation(a)

Programme;

the CDSP shall implement the UK Link Modification in accordance with the(b)

Implementation Programme and applicable provisions of the UK Link Manual;

the CDSP may make changes to the Implementation Programme as circumstances(c)

may require; and

the CDSP shall keep the Committee and UK Link Users informed of progress in and(d)

any changes in the Implementation Programme.

In planning and making UK Link Modifications in accordance with this paragraph [5],5, the5.3.4

CDSP shall endeavour:
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to give as much notice as practicable to UK Link Users of proposed UK Link(a)

Modifications, and of changes in the Implementation Programme for a UK Link

Modification;

to limit the Adverse Interface Impact of UK Link Modifications on UK Link Users as(b)

much as is practicable and is consistent with the nature and purpose of the UK Link

Modification; and

to make UK Link Modifications effective on the basis of regular releases or updates,(c)

at quarterly intervals or such other intervals as the Committee may approve, but

subject to any other required effective date in a case within paragraph 5.2.4(a), (b), (c)

or (d) and subject to any other case where the UK Link Modification is urgent.

Unless urgent circumstances otherwise require or the Committee otherwise agrees, notice (as5.3.5

provided in paragraph 5.3.2(a) and 5.3.4(a)) of a proposed UK Link Modification shall be given

at least [6] months before the UK Link Modification is to be effective.

Amendment of the UK Link Manual6

General6.1

Only the CDSP may amend the UK Link Manual.6.1.1

Only the CDSP may propose an amendment of the UK Link Manual (other than where one is6.1.2

required by a Service Change or Code Modification, or is the subject of a Modification

Proposal in respect of a Code Level Provision).

The CDSP shall ensure (and propose amendments in accordance with this paragraph 6 to6.1.3

ensure) that the UK Link Manual is maintained up-to-date so as to reflect Service Changes

which have been Implemented and UK Link Modifications which have been made.

The Change Management Report for each month shall set out details of any amendments to6.1.4

the UK Link Manual which have been made or are proposed and the timing of any such

proposed amendments.

Amending the UK Link Manual6.2

Subject to paragraph [6.2.2],6.2.2, the CDSP may amend the UK Link Manual:6.2.1

if the amendment is required by a Code Modification;(a)

if the amendment is required to reflect:(b)

a Service Change which is to be Implemented in accordance with paragraph(i)

[4]; or

a UK Link Modification which the CDSP is permitted to make under paragraph(ii)

[5];

if the amendment is required to correct an error in the UK Link Manual, or (without(c)

changing rights or obligations of any UK Link User) to provide greater clarity or

information to UK Link Users, and the Committee has approved the amendment.

The UK Link Manual may not be amended under paragraph [6.2.1](b) or (c) if:6.2.2
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the amendment is of a Code Level Provision; or(a)

the amendment would result in the UK Link Manual being in conflict with a provision of(b)

the UNC (or IGT Code) or the DSC.

In making amendments of the UK Link Manual in accordance with this paragraph [6],6, the6.2.3

CDSP shall endeavour:

to give as much notice as practicable (and in any case not less than 2 months notice, (a)

unless urgent circumstances otherwise require or the Committee otherwise agrees) to

UK Link Users of any such amendment; and

to make such amendments effective:(b)

at the same time as any corresponding UK Link Modification; and(i)

on the basis of regular releases or updates of the UK Link Manual, at(ii)

quarterly intervals or such other intervals as the Committee may approve, but

subject to any other required effective date in a case within paragraph

6.2.1(a) or (b).

Code Level Provisions6.3

A Code Level Provision of the UK Link Manual is a provision which:6.3.1

is referred to in and made binding by the UNC; and(a)

contains terms which provide for or materially affect the operation of the UNC or the(b)

rights and obligations of Parties under the UNC.

An amendment of a Code Level Provision of the UK Link Manual may be made only where the6.3.2

amendment is required by, or is the subject of, a Code Modification.

Amendment of other DSC Service Documents7

Proposal to amend7.1

Subject to paragraph [7.1.2],7.1.2, any Party may propose an amendment of any Other DSC7.1.1

Service Document by giving a notice to the Committee and (in the case of a Customer) the

CDSP setting out:

the proposed amendment (which may but need not be in the form of amended legal(a)

text);

the Party's reasons for proposing the amendment;(b)

the date from which it is proposed the amendment be made; and(c)

any other information the proposing Party considers relevant.(d)

A provision of the Transitional Arrangements Document which is binding for the purposes of7.1.2

the UNC pursuant to the Transition Documentmay not be amended under this paragraph 7.

Where an amendment of an Other DSC Service Document is proposed:7.1.3
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the Committee shall request the CDSP to provide an initial assessment of the cost of(a)

implementing the proposed amendment;

the Committee shall review the proposal with the CDSP at the next eligible meeting;(b)

the Committee may invite the proposing Party to such meeting to discuss the(c)

proposal;

the Committee may reject the proposal if it considers it is not clear or is ambiguous;(d)

the Committee may decide, with the agreement of the proposing Party, that the(e)

proposal not proceed further and shall lapse;,

and unless the proposal is rejected or lapses:

where the proposal does not include draft legal text for the amendment, the(f)

Committee shall request the CDSP to provide such legal text;

the Committee may revise the legal text provided by the proposing Party or the CDSP(g)

where it considers appropriate without changing the main purpose of the proposed

amendment;

the Committee shall send to Parties the proposal for consultation in accordance with(h)

paragraph [7.2.1];

the Committee may (by Unanimous DecisionVote in a Full Vote) defer consideration(i)

of the proposal and the issue of a consultation report under paragraph [7.2.1] by not

more than [60] days, or longer with the agreement of the proposing Party.

If at any time there are proposals for amendment of Other DSC Service Documents which7.1.4

would be inconsistent with each other or would overlap, the Committee may (by notifying all

Parties) vary the procedures in this paragraph [7] in any way which it considers reasonable to

avoid delay in implementing such procedures and (where practicable) allow such proposals to

be considered together.

Consultation on proposed amendment7.2

Following the meeting under paragraph [7.1.3(b)] (or later meeting pursuant to paragraph7.2.1

[7.1.3(i)) the Committee shall send to all Parties a report (consultation report) which:

includes the original notice of the proposed amendment;(a)

sets out the views of the Committee and of the CDSP in respect of the proposed(b)

amendment;

sets out the proposed legal text for the amendment; and(c)

invites Parties to respond within a specified period (consultation response period)(d)

to the consultation by sending representations to the Committee in respect of the

proposed amendment including a statement of whether the Party does not agree to

the amendment (consultation response).

The consultation response period shall not be less than [60] days.7.2.2
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Decisions on proposed amendments7.3

The Committee and the CDSP shall consider the consultation responses at the next eligible7.3.1

meeting following the end of the consultation response period.

The Committee may decide, by Unanimous DecisionVote in a Full Vote, that the proposed7.3.2

amendment (in the form contained in the consultation report) shall be made, if no Party which

submitted a consultation response stated that it disagrees with the proposed amendment.

The Committee may decide, by Unanimous DecisionVote in a Full Vote:7.3.3

to revise the proposed amendment to reflect consultation responses; and(a)

that the proposed amendment (as revised under paragraph (a), where applicable)(b)

shall be made, if:

the CDSP agrees to the proposed amendment;(i)

the Committee considers that there was substantial support, among(ii)

Customers who submitted consultation responses, for the proposed

amendment; and

the Committee considers that the proposed amendment meets the criteria in(iii)

paragraph [7.3.4].7.3.4.

The criteria are:7.3.4

the proposed amendment is consistent with the DSC objectivesObjectives; and(a)

the proposed amendment does not represent a material change in the balance of(b)

commercial or legal risk under the DSC as between the CDSP and Customers, or as

between different Customer Classes (or Customers within a Customer Class).

For the avoidance of doubt a decision of the Committee under paragraph [7.3.3] is subject to7.3.5

appeal in accordance with GT Section D[4.5].4.5.

If the Committee does not make a decision under paragraph [7.3.2 ] or [7.3.3] within [40]7.3.6

Business Days after the end of the consultation response period, the proposed amendment

shall not be made and the proposal shall lapse.

Review of Other DSC Service Documents7.4

Any Party may request the Committee (and the Committee of its own initiative may decide) to7.4.1

review any provision of an Other DSC Service Document with a view to deciding whether it

would be appropriate to propose an amendment of it.

Where the Committee agrees to such a request, or decides to carry out such a review, the7.4.2

Committee shall send to all Parties a report setting out the matter under review and its

conclusions (and any Party may propose an amendment following such report).

Change Management Report7.5

The Change Management Report for each Month shall set out:7.5.1
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details of any notice proposing an amendment of an Other DSC Service Document, (a)

any consultation in respect of such an amendment, and any decision in respect of 

such an amendment, sent or taken under paragraphs 7.1 to 7.3 in the Month;

any request made or report sent in respect of a review of an Other DSC Service (b)

Document under paragraph 7.4.
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