

ID	Task Name	Duration	Start	Finish	June	July	August	September	October	November
					Jun	Jul	Aug	Sep	Oct	Nov
1	UNC	118 days?	Mon 07/06/10	Thu 18/11/10						
2	UNC Panel/ Governance Workstream Dates	110 days	Thu 17/06/10	Thu 18/11/10						
9	NG Internal discussions	48 days?	Mon 07/06/10	Wed 11/08/10						
10	Draft mods	47 days?	Tue 08/06/10	Wed 11/08/10						
11	SCR - Sigificant Code Review	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
12	SG - Self Governance	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
13	Environmental	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes					
14	Charging Methodology	47 days?	Tue 08/06/10	Wed 11/08/10						
15	NTS	47 days?	Tue 08/06/10	Wed 11/08/10	Eddie Blackburn,Debra Hawkin					
16	DN	47 days?	Tue 08/06/10	Wed 11/08/10	Steve Armstrong,Chris Warner,Phil					
17	Code Administrator & CoP	47 days?	Tue 08/06/10	Wed 11/08/10						
18	Alternatives	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
19	Consumer Rep Voting	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
20	Super Mod	47 days?	Tue 08/06/10	Wed 11/08/10	Gas Codes,Joint Office					
21	Submit draft mods to Panel/Governance workstream	1 day	Thu 08/07/10	Thu 08/07/10						
22	Governance workstream - discussions	0 days	Thu 15/07/10	Thu 15/07/10						
23	Distribution Workstream	0 days	Thu 29/07/10	Thu 29/07/10						
24	Transmission Workstream	0 days	Thu 05/08/10	Thu 05/08/10						
25	Final Mods to Panel	1 day	Wed 11/08/10	Wed 11/08/10						
26	Panel	0 days	Thu 19/08/10	Thu 19/08/10						
27	Consultation - note bank holiday so consultation only 15 w	16 days?	Thu 19/08/10	Fri 10/09/10						
28	Panel would only have 4 days for papers not the usual 5	4 days?	Fri 10/09/10	Wed 15/09/10						
29	Panel Vote	0 days	Thu 16/09/10	Thu 16/09/10						
30	FMR to Ofgem	1 day?	Mon 20/09/10	Mon 20/09/10						
31	Ofgem decision process	23 days?	Wed 22/09/10	Fri 22/10/10						
32	Notification to Industry	5 days?	Mon 25/10/10	Fri 29/10/10						
33	Implementation	1 day?	Mon 01/11/10	Mon 01/11/10						

Project: Governance timeline 2010 Date: Thu 10/06/10	
---	--

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split			