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UNC Workgroup 0608S Minutes 
Implementation of ‘single service provision’ arrangements for iGT 

connected system exit points (Project Nexus transitional 
modification)  

Monday 13 February 2017 
at Consort House, 6 Homer Road, Solihull. B91 3QQ  

 
Attendees   
   
Bob Fletcher (Chair) (BF) Joint Office 

  Helen Bennett (Secretary) (HB) Joint Office 
  Chris Shanley (CS) Joint Office 

Andrew Margan (AM) British Gas 
Andy Clasper (AC) National Grid Gas Distribution 
Colette Baldwin (CB) E.ON Energy 
David Addison (DA) Xoserve 
David Mitchell (DM) Scotia Gas Networks 
David Tennant (DT) Dentons 
Emma Smith (ES)  Xoserve 
Jon Dixon* (JD)  Ofgem 
Kelly Docherty (KD) British Gas 
Kishan Nundloll (KN) ES Pipelines 
Michele Downes (MD) Xoserve 
Phil Lucas (PL) National Grid NTS 
Richard Pomroy* (RP) Wales & West Utilities 
Shana Key* (SK) Northern Gas Networks 
* via teleconference   

 
Copies of all papers are available at: http://www.gasgovernance.co.uk/0608/130217 

The Workgroup Report is due to be presented at the UNC Modification Panel by 16 March 2017. 

1.0 Review of Minutes (03 February 2017) 

The minutes from the previous meeting held on 03 February 2017 were approved. 

2.0       Review of Legal Text 

The review of legal text was deffered until the next meeting. 

3.0       Development/Completion of Workgroup Report (report to Panel by 16 March 2017) 

BF asked KN if there were any changes required to the iGT UNC which might be 
required because of this modification. KN advised that work was ongoing to confirm if 
changes were required but these were not considered significnat at this time. 
 
Further development of the Workgroup Report was deffered until the next meeting. 
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4.0       Review of Outstanding Actions 

The actions captured at previous meetings were reviewed as follows: 

0101:  To amend the legal text inline with Workgroup discussions, and thereafter 
provide an updated version ahead of the 13 February 2017 Workgroup meeting. 

 

Update:  DT confirmed that legal text would be made available by 17th February 2017 
for discussion at the next meeting.  Closed. 

 

0102:  Clarify what rationale lies behind the selection of the 16 May 2017 date and 
whether bringing this date forwards impact delivery of this modification solution on the 
proposed timeline. 

 

Update:  DA confirmed that the date should be the 24 April 2017 and not the 16 May. 
Closed. 

 

5.0       Next Steps 

Development/Completion of Workgroup report ready for submission to Panel on 16 
March 2017  

6.0       Any Other Business 

None. 

7.0       Diary Planning 
Further details of planned meetings are available at: www.gasgovernance.co.uk/Diary 
Workgroup meetings will take place as follows: 

Time/Date Venue Workgroup Programme 

10:30 Monday 20 
February 2017 

Consort House, 6 Homer 
Road, Solihull B91 3QQ 

• Specific PNID Modification 
Agenda 0608S 

• Completion of Workgroup 
Report  

10:30 Friday 10 
March 2017 

Consort House, 6 Homer 
Road, Solihull B91 3QQ 

• Specific PNID Modification 
Agenda items 0608S 

• Completion of Workgroup 
Report 

 
Action Table (as at 13 February 2017) 

Action 
Ref 

Meeting 
Date 

Minute 
Ref 

Action Owner Status 
Update 

0101 03/02/17 1.2 To amend the legal text inline 
with Workgroup discussions, 

Dentons 
(DT) & 

Closed 
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and thereafter provide an 
updated version ahead of the 
13 February 2017 Workgroup 
meeting. 

NGGDL 
(CW) 

0102 03/02/17 1.2 Clarify what rationale lies 
behind the selection of the 16 
May 2017 date and whether 
bringing this date forwards 
impact delivery of this 
modification solution on the 
proposed timeline 

Xoserve 
(DA) 

Closed 

 


