



# CMS Rebuild ChMC Updates

August 2023

# Progress Update

- V1.4 will be launched on 14 August 2023, which will contain XRN5556.e and XRN5556.c, which contains the following processes:
  - Address Amendments (ADD / UNC)
  - Network Raised Meter Number Creation (DMN)
  - Ability to bulk upload (via screen)
- There will be customer walk throughs on Thursday 10 August and early September (Date TBC) to go through the processes and file upload. To register for these events please use the Eventbrite link on the CMS Rebuild Page.
- The impact of this delay on to the remaining processes is still currently being assessed, however we can confirm that V1.5 will be delivered mid October.
- We will still prioritise the XRN 5604 and XRN5605 in line with scheduled delivery dates, which once a decision has been made on these two Changes our Roadmap will be updated to reflect this.