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Objective of UNCC Today

» Fulfil the Committee’s UNC obligation to consider the final AUG Table of UIG

Weighting Factors i.e. the AUG Framework
« UNC E9.4.3: In respect of each AUG Year: Document
(g) such steps as are set out in the AUG Document shall be taken in relation to the

proposed AUG Table, following which the AUG Expert shall submit a final AUG Table to the
Committee for approval,

(h) the Committee shall approve the final AUG Table submitted by the AUG Expert
pursuant to paragraph (g) unless by unanimous resolution the Committee determines:
(i) to approve a modified AUG Table; or

(i) to require any further iteration of any steps as referred to in paragraph (g), in which
case paragraph (g) and this paragraph (h) shall further apply;

(i) the Committee shall publish the AUG Table approved in accordance with paragraph (h);




Contents

« Slides 4 to 7 — background, overview of timeline and process
followed

« Slide 8 — overview of voting

« Slide 9 — Proposed timetable Review of the AUG Year



Background

« AUG Expert defines a Methodology (an AUG Statement — “AUGS”)
to determine weighting factors to be used for distribution of daily UIG
rather than a total UG quantity

* Rules set outin UNC E9
 AUGE does not set or determine the daily level of UIG

» Detailed process steps in UNC Related Document (the
“Framework”) https://www.gasgovernance.co.uk/tpddocs

» Fourth year of operation of the revised process (as developed in
Review Group 0639)

« Second year of outputs of new AUGE (appointed in June 2020)



https://www.gasgovernance.co.uk/tpddocs

Timeline for 2021/22 Service e s

Indicative AUG Timeline for Analysis Year 2021/22 (Preparation of Statement and Table for Gas Year 2022/23)
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Key Milestones for 2021/22 Process

(Development of Statement and Table for Gas Year 2022/23)

Milestone

Introductory meeting in June/July Held 2nd July

Early engagement meeting in Sept/Oct Held 30th September
Publish first draft AUGS and Table by 31 December Published 22nd December
First draft AUGS Walkthrough — target 15 Jan Held 14th January 2022
Review of draft AUGS feedback meeting — target 15 Feb Held 18th February

Walkthrough of revised draft AUGS and Table — target 12 March Held 11th March

Publish Final AUGS and Table by 31 March Published 31st March
Walkthrough of Final AUGS and Table - target 5 days prior to Held 8th April
April UNCC

All meeting material on Joint Office AUG Sub-Committee pages: https://www.gasgovernance.co.uk/aug



https://www.gasgovernance.co.uk/aug/2021

Status of UNC Modification 0782

Modification 0782 “Creation of Independent AUGE Assurer (IAA)
role” raised by Corona in September 2021

Seeks to appoint a new independent body to “oversee the activities
of the AUGFE”

In response to concerns Xoserve has conducted an audit of its
management of the AUGE for the 2021/22 service

One of the Audit recommendations is that Xoserve procures its own
independent annual review of the AUGE’s compliance

Xoserve has now defined an outline scope for this review service,
which is included in the updated Audit Report

— See https://www.gasgovernance.co.uk/aug/080422

Mod 0782 was withdrawn 08/04/2022 based on the Xoserve
proposal for an independent review



https://www.gasgovernance.co.uk/aug/080422

Options for April UNCC meeting

Unanimously agree changes to Final AUG Table published 31 March
https://www.gasgovernance.co.uk/AUGStatement2223

— Final Table is included in the AUG Statement — page 5 of the document

— Chair Question: “Does any party propose any changes to the Table?” — if so, vote on
the proposal — requires unanimous agreement

Or:

Unanimously agree a further iteration of one or more steps in the AUG Framework
document

— Chair Question: “Does any party propose any such re-work?” — if so, vote on the
proposal — requires unanimous agreement

Otherwise the AUG Table is approved
— Becomes effective 1 October 2022


https://www.gasgovernance.co.uk/AUGStatement2223

Annual Review of the AUG Year

« AUG Framework includes a CDSP obligation to consult
Industry on “activities and performance of the AUG
Expert and industry for the creation of the AUG
Statement and Table” and produce a report the
Committee

* Proposed timetable for review of 2021/22 process:

— Launch review at May UNCC and issue request for
Feedback via Joint Office mailing list: 19 May

— Closing date for feedback (3 weeks): 10 June
— Present completed report at UNCC: 21 July
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